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18:10: 01 Acti ve Projects Report PSI Rl 15
CENTRAL DI STRI CT
97-002- 01 Proj Title: MCKEE RD (K156) & DENNEYS RD ( K100), | NTERSECTI ON FED Al D NO ESTP- K156( 2)
Description: FULL SI GNALI ZATI ONOF | NTERSECTI ON. SI TE "H' OF THE 1995 FEDERAL HSI P
PROGRAM
Comment s:
PS&E Conpl : 08/31/99 Tot Proj Cost: 884, 063. 86 Dat e Awarded : 11/ 16/ 99
Advertised: 09/13/99 Bi d Anount: 545, 856 Est Conplete: 12/14/00

Bi ds Recvd: 10/19/99 Contractor: CAHALL & SON PAVI NG | NC, RALPH Fi nal I nspect: 10/31/00

22-004-01 Proj Title: TRAFFI C CONTROL DEVI CES, SAFETY, FY2002
Descri ption: SI GNAGE, PAVEMENT MARKI NGS & S| GNALI ZATI ON.
Comment s:
PS&E Conpl : Tot Proj Cost: 357, 400. 00 Dat e Awar ded :
Advertised: Bi d Anpunt: Est Conplete:

Bi ds Recvd: Contractor: Fi nal I nspect:
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CENTRAL DI STRI CT

20- 005- 01 Proj Title: RAIL CROSSI NGS (N 47, N459, N462, N463), S| GNALS

Descri ption: RAI L CROSSI NG SI GNAL | NSTALLATI ON

04/ 01/ 05
18:10: 01

Comrent s:

PS&E Conpl : Tot Proj Cost: 343, 540. 38 Dat e Awar ded :
Advertised: 09/15/01 Bi d Anount : Est Conplete :
Bi ds Recvd: 09/28/01 Contractor: Final Inspect:
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CENTRAL DI STRI CT

22-005- 03 Proj Title: RAIL CROSSI NG MAI NTANCE
Descri ption: MAI NTAI NCE ON SEVEN CROSSI NGS STATE W DE BY NORFOLK SOUTHERN FORCES.

REI MBURSE NS FOR MATERI AL USED

04/ 01/ 05
18:10: 01

Comment s:
PS&E Conpl : Tot Proj Cost: 143, 300. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
22-005- 04 Proj Title: US 13 HARRI NGTON, RAI LROAD CROSSI NG

Descri ption: REMOVE AND REPLACE EXI STI NG RUBBER CROSSI NG W TH CONCRETE CRCSSI NG, UP
GRADE SI GNAL LI GHTS

Comment s:
PS&E Conpl : Tot Proj Cost: 500, 000. 00 Dat e Awar ded :
Advertised: 01/00/ 05 Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-005-01 Proj Title: RAIL CROSSI NGS, CLOSI NGS/ UPGRADES, ELLENDALE

Descri ption: CLOSE STATE ST CROSSI NG UPGRADE RT 16 AND W LLOWST CROSSI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 110, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 01 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
23- 005- 04 Proj Title: RAIL CROSSINGS, MAI NTENANCE, STATEW DE

Descri ption: MAI NTENANCE ON 13 CROSSI NGS STATEW DE BY NORFOLK SOUTHERN FORCES.
REI MBUSE FOR NORFOLK- SOUTHERNFOR MATERI ALS USED.

Comment s:
PS&E Conpl : Tot Proj Cost: 260, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
93-008-01 Proj Title: GOVERNORS AVE, WEBBS LANE TO US 13 FED Al D NO ESTP- KO03( 1)

Description: WDEN FROM2 TO 3 LANES AND | MPROVE LEFT TURNS

Comment s:
PS&E Conpl : 06/ 18/ 96 Tot Proj Cost: 1, 945, 382. 51 Dat e Awarded : 08/ 14/ 96
Advertised: 07/01/ 96 Bi d Anount : 1,128, 205 Est Conpl ete: 08/00/97
Bi ds Recvd: 07/23/96 Contractor: A- DEL CONSTRUCTI ONCO | NC Final Inspect: 08/29/97
98- 008-01 Proj Title: DOVER & M LFORD SAFETY | MPROVEMENTS, 98 FED Al D NO ESTP- KO08( 1)

Descri ption: EXTEND LEFT TURN LN & | NSTALL SI GNAL ON US113 @WALMART ENT; | NSTALL
MOUNTABLE CURB @ DI NER ENT ON NB US113; CHANNELI ZE MEDI AN @ PLYMOUTH

Comrent s:
PS&E Conpl : 02/24/99 Tot Proj Cost: 161, 616. 25 Dat e Awarded : 05/ 10/ 99
Advertised: 03/08/99 Bi d Anount : 125, 006 Est Conpl ete: 04/20/00
Bi ds Recvd: 04/ 13/99 Contractor: CAHALL & SON PAVI NG | NC, RALPH Final Inspect: 04/18/00
98- 008- 04 Proj Title: US 13, R VER RD TO COURT ST ( DOVER) FED Al D NO ESTP- K024( 4)

Descri ption: RECONFI GURE MEDI ANS & | NSTALL SI GNAL @RI VER RD; RECONFI GURE MEDI AN &
REMOVE TURN BAY @WATER ST; | NSTALL MOUNTABLE CURB @ COURT ST,

Comment s:
PS&E Conpl : 01/04/00 Tot Proj Cost: 1, 088, 989. 00 Dat e Awarded : 03/01/ 00
Advertised: 01/ 10/ 00 Bi d Anount : 672,483 Est Conplete: 01/03/02
Bi ds Recvd: 02/08/00 Contractor: A- DEL CONSTRUCTI ONCO | NC Final Inspect: 12/06/00
20-010-01 Proj Title: TRAFFI C SAFETY | MPROVEMENTS (99 HSI P), STATEW DE

Descri ption: SI GNAL MODI FI CATI ONS, PAVEMENT MARI NGS AND S| GNAGE MODI FI CATI ONS

Comment s:
PS&E Conpl : Tot Proj Cost: 22,506. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-010-01 Proj Title: SAFETY | MPROVEMENT PROGRAM FY2002/ 2003/ 2004

Descri ption: SAFETY STUDI ES AND | MPROVEMENTS.  AGREEMENT #1130

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-010-01 Proj Title: H GHWAY SAFETY | MPROVEMENT PROGRAM FY2002

Descri ption: TRAFFI C CONTROL DEVI CE | MPROVEMENTS

Comment s:
PS&E Conpl : Tot Proj Cost: 605, 173. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-010-01 Proj Title: TRAFFI C CALM NG CONCEPT PLANS, STATEW DE, FY2004

Descri ption: COSTS ASSOCI ATEDW TH RUNNI NG THE STATEW DE TRAFFI C CALM NG PROGRAM
THESE COSTS | NCLUDE CONSULTANT PLANNI NG, MANUAL PREPARATI ON, FEES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-010-02 Proj Title: TRAFFI C SAFETY | MPROVEMENTS (05 HSI P), STATEW DE

Descri ption: ADVERTI SE FOR RFP FOR NEWHSI P 3 YEAR AGREEMENT ( FY2005- FY2007)
AGREEMENT # | S 1292

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
25-010- 01 Proj Title: H GHWAY SAFETY | MPROVEMENT PROGRAM ( HSI P), 2005

Descri ption: SAFETY STUDI ES

Comment s:
PS&E Conpl : Tot Proj Cost: 504, 026. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-010-02 Proj Title: NATI ONAL WORK ZONE AWARENESS WEEK

Descri ption: PUBLI C AWARENESS CAMPAI GN FOR NATI ONAL WORK ZONE AWARENESS WEEK -
NEWSPAPER AD PLACEMENT/ RADI OADS

Comment s:
PS&E Conpl : Tot Proj Cost: 23, 854.00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C289

18:10: 01 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
20-012- 02 Proj Title: SMYRNA, | MPROVEMENTS, 2000

Descri ption: | NSTALLATI ONOF BRI CK SI DEWALKS
WEST COMMERCE ST -- DRAI NAGE | MPROVEMENT ( UNSPECI FI EDI N AGREEMENT)

Comment s:
PS&E Conpl : Tot Proj Cost: 97, 817. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-012-04 Proj Title: KENT COUNTY, | MPROVEMENTS, 2000

Descri ption: S| DEWALK | NSTALLATI ONAT ABOVE LOCATI ON. CAPI TAL PARKS SI DEWALKS, PHAS
E I'l'l ADDED 3/ 2/00

Comment s:
PS&E Conpl : Tot Proj Cost: 5, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-012-05 Proj Title: CAMDEN, | MPROVEMENTS, 2000

Descri ption: S| DEWALK | NSTALLATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 233,537.00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-012-02 Proj Title: LOOCKERVAN ST, QUEEN ST TO STATE ST FED Al D NO ESTP- 2001( 23)

Descri ption: | NSTALLI NGPEDESTRI AN SI GNALS AND CHANG NG EXI STI NG SI GNAL HEADS FROM
8"TO 12" LENSES

Comment s:
PS&E Conpl : Tot Proj Cost: 18, 400. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-012-01 Proj Title: WEBBS LANE PEDESTRI ANFACI LI TI ES

Descri ption: PRELIM DESI GN LAYOUT FOR | MPROVED PED
TRAVEL ON | NTERCROSS VEEBBS LANE.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-012-01 Proj Title: US 13 PEDESTRI AN| MPROVEMENTS, TOANSEND BLVD TO CO FED Al D NO ESTP- KOO7( 6)

Description: TH S PRQJECT | NVOLVES THE PLANNI NG, DESI GN, AND CONSTRUCTI ONOF
SI DEWALKS ON THE EAST & WEST SI DES OF US 13. | MPROVEMENTS TO CROSSWALK

Comrent s:
PS&E Conpl : Tot Proj Cost: 2,686, 338. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
83-012-01 Proj Title: SCARBOROUGHRD, MCKEE RD TO US 13 FED Al D NO ENH K294( 1)

Descri ption: CONSTRUCT TWO 12' TRAVEL LANES, 12' LEFT AND RI GHT TURN LANES, 4'
I NSI DE SHOULDERS, 12' QOUTSI DE SHOULDERS, CURB & GUTTER, 20" CURBED
Cormment s: PE&R/ W SAULSBURY) 7412002. PE&R/ W DENNY' S) 7508017.
I NCL. W DENI NGOF MCKEE ( ST COLL- SCARB) TO 5 LANES
PUBLI C HEARI NG NOVEMBER 21, 1991
PS&E Conpl : 09/ 15/ 97 Tot Proj Cost: 16, 667,721.28 Dat e Awar ded : 03/ 05/ 98
Advertised: 09/ 22/ 97 Bi d Anount: 13,454,874 Est Conplete: 12/15/00
Bi ds Recvd: 11/18/97 Contractor: BRAMBLEINC DAVIDA Final Inspect: 01/11/00
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CENTRAL DI STRI CT
93-012-01 Proj Title: SCARBOROUGHACCESS/ SERVI CERD ( CRAWFORD CARRCLL AV FED Al D NO ENH- K294( 2)

Descri ption: CONSTRUCTI ONOF NEW2 LANE SERVI CE RD, DRAI NAGE SYSTEM

Comment s: PHASE | CONSTR. =SCARBOROUGHRD TO WALMART
PHASE || CONSTR. = WALMART TO US13 ( NEAR ST COLLEGE)

PS&E Conpl : 09/22/03 Tot Proj Cost: 2,725, 840. 32 Dat e Awarded : 01/ 15/ 04

Advertised: 10/ 06/ 03 Bi d Anount : 1,562, 651 Est Conplete :

Bi ds Recvd: 11/18/03 Cont ract or: DAl SY CONSTRUCTI ON COVPANY Final Inspect:
23-016-01 Proj Title: K137 CARTERRD., K 90 SUNNYSIDERD. TO K 41 WHEATL FED Al D NO ESTP- K137( 2)

Descri ption: RECONSTRUCTI ONOF 21' W DE ROAD TO 2-11' LANES, 2-5' SHOULDERS, CURB
AND GUTTER, SI DEWALK

Comment s:
PS&E Conpl : Tot Proj Cost: 6, 013, 815. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-019-02 Proj Title: SMYRNA REST AREA PARKI NG EXPANSI ON
Descri ption: Stormwat er Managenent, Fill, grade, and Hot - mi x.
Comment s:
PS&E Conpl : Tot Proj Cost: 199, 986. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-020-02 Proj Title: PARK AND RI DE, CHESWOLD

Descri ption: CONSTRUCT A PARK AND RI DE FACI LI TY

Comrent s:
PS&E Conpl : Tot Proj Cost: 2,820, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C292

18:10: 01 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
21-022-01 Proj Title: BUS STOP | NSTALLATI ONS STATEW DE SUBURBAN STREET,

Descri ption: | NSTALLATI ONOF BUS STOP - PLACE SHELTER AT EXI STI NGBUS STOP.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-022-02 Proj Title: BUS STOP | MPROVEMVENTS

Descri ption: | NSTALL CONCRETE WAI TI NG PADS, SI DEWALK, & CURB CUTS

Comment s:
PS&E Conpl : Tot Proj Cost: 10, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-022-03 Proj Title: PASSENGER WAI TI NG BENCHES

Descri ption: PURCHASE OF PASSENGER WAI TI NG BENCHES AT BUS SHELTERS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-022-01 Proj Title: BUS STOP | MPROVEMENTS FY2003

Descri pti on: PURCHASE & | NSTALLATI ONOF BUS STOP PADS, SHELTERS, BENCHES, LI GHTI NG
SCHEDULE DI SPLAY RACKS, TRASH RECEPTACLES & BUS STOP SI GNS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-023-01 Proj Title: SUBURBAN STREET LANDSCAPI NGPRQIECTS 2001

Descri ption: BED PREPARATI ONAND PLANTI NG OF LANDSCAPE

Comment s:
PS&E Conpl : Tot Proj Cost: 63, 629. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-023-02 Proj Title: COVMMUN TY TRANSPORTATI ONLANDSCAPI NGPRQJECTS, 200

Descri pti on: LANDSCAPE REPLACEMENT

Comment s:
PS&E Conpl : Tot Proj Cost: 113, 193. 32 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-023-01 Proj Title: COVMMUN TY TRANSPORTATI ONLANDSCAPI NGPRQJECTS, 200
Descri ption: LANDSCAPI NGAND BEAUTI FI CATI ONPROJECTS, DECORATI VE DEVELOPMENT
SI GNACGE
Comment s:
PS&E Conpl : Tot Proj Cost: 137, 315. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-023-02 Proj Title: COVMMUN TY TRANSPORTATI ONLANDSCAPI NGPRQIECTS, 200

Descri pti on: LANDSCAPI NGAND BEAUTI FI CATI ONPROJECTS, DECORATI VE DEVELCOPMENT S| GNS

Comment s:
PS&E Conpl : Tot Proj Cost: 115, 506. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-024-01 Proj Title: SCEN C AND H STORI C BYWAYS PROGRAM DEVEL OPMENT

Descri ption: DEVELOPI NGTHE SCENI C AND HI STORI C BYWAYS PROGRAM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
23-024-01 Proj Title: LANDSCAPI NG US 13, Rl VER ROAD TO COURT STREET, ME
Descri ption: SUPPLY OF MATERI ALS, LABOR AND EQUI PMENT TO | NSTALL PLANTS, SEEDI NG,
MULCH.
Comment s:
PS&E Conpl : 06/ 12/ 03 Tot Proj Cost: 92, 360. 00 Dat e Awarded : 08/ 19/ 03
Advertised: 06/30/03 Bi d Anount : 75, 887 Est Conplete :

Bi ds Recvd: 07/29/03 Contractor: ALL SEASONS LANDSCAPI NGCO | NC Final Inspect:
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CENTRAL DI STRI CT

20- 032- 01 Proj Title: SUB STR & RESURF, CENTRAL I, 2000

Descri ption: ROTOM LLI NG OVERLAY, CURB & GUTTER, AND SI DEWALK

04/ 01/ 05
18:10: 01

Comment s:
PS&E Conpl : 12/22/99 Tot Proj Cost: 540, 458. 86 Dat e Awar ded : 03/ 08/ 00
Advertised: 01/03/00 Bi d Anount : 297,183 Est Conplete: 01/17/01

Bi ds Recvd: 02/08/00 Contract or: Tl LCON DELAVWARE | NC Final Inspect: 10/ 04/ 00



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C295

18:10: 01 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
21-032- 03 Proj Title: DUPONT MANOR DRAI NAGE

Descri pti on: DRAI NAGE RECONSTRUCTI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 922, 500. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-032-04 Proj Title: SUBURBAN STREET MAI NTENANCE, CENTRAL, 2001

Descri ption: | NSTALL OPEN | NFI LTRATI ONSYSTEM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

22-032-01 Proj Title: COMUNI TY TRANSPORTATI ONNEEDS PROPERTY PURCHASES

Descri ption: LAND PURCHASE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
22-032- 03 Proj Title: SHEFFI ELD FARMS, SUBDI VI S| ONDRAI NAGE | MPROVEMENTS

Descri pti on: DRAI NAGE | MPROVEMENTS

Comment s:
PS&E Conpl : Tot Proj Cost: 10, 400. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-032-01 Proj Title: CENTRAL DI STRI CT COVWUNI TY TRANSPORTATI ONMAI NTENA

Descri pti on: FENCE REPAI RS

Comment s:
PS&E Conpl : Tot Proj Cost: 4,226.00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-032-02 Proj Title: COVMUN TY TRANSPORTATI ONNEEDS, CENTRAL |, 2003
Descri ption: ROTOM LLI NG HOT- M X PATCHI NG, HOT- M X OVERLAY, ENCLOSE EXI STI NG DI TCH
ES, ETC
Comment s:
PS&E Conpl : 03/31/03 Tot Proj Cost: 287, 900. 00 Dat e Awarded : 07/ 03/ 03
Advertised: 04/28/03 Bi d Anount : 235, 182 Est Conplete: 12/14/04
Bi ds Recvd: 06/03/03 Cont ract or: PENNSY SUPPLY | NC Final Inspect:
24-032-01 Proj Title: COVMMUNI TY TRANSPORTATI ONNEEDS, CENTRAL |, 2004

Descri ption: HOT-M X OVERLAYS, PATCHI NG, AND DRAI NAGE | MPROVEMENTS.

Comment s:
PS&E Conpl : 04/ 08/ 04 Tot Proj Cost: 1, 456, 581. 00 Dat e Awarded : 06/ 29/ 04
Advertised: 05/03/04 Bi d Anount : 933, 375 Est Conplete :

Bi ds Recvd: 06/ 08/ 04 Contractor: CAHALL & SON PAVI NG | NC, RALPH Final Inspect:

25-032-01 Proj Title: COWUN TY TRANSPORTATI ONFUND, CENTRAL |, 2005
Descri ption: CURB REPLACEMENTS, DI TCHI NG ROTOM LLI NG PATCHI NG & HOT- M X OVERLAYS

Comment s:
PS&E Conpl : 02/23/05 Tot Proj Cost: 887, 000. 00 Dat e Awar ded :
Advertised: 03/00/05 Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-032-04 Proj Title: COVMMUN TY TRANSPORTATI ONMAI NTENANCE, CENTRAL, 200

Description: | NSTALL Pl PE, CATCH BASI NS AND GRADE SWALES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

21-034-03 Proj Title: GREENSPRI NGAND VANDYKE RDS, DRAI NAGE | MPROVEMENTS

Descri pti on: DRAI NAGE | MPROVEMENTS

04/ 01/ 05
18:10: 01

Comment s:
PS&E Conpl : 12/ 16/ 03 Tot Proj Cost: 365, 025. 93 Dat e Awarded : 03/ 29/ 04
Advertised: 01/ 26/ 04 Bi d Anount : 180, 594 Est Conplete: 12/08/04

Bi ds Recvd: 03/02/ 04 Contractor: BRAMBLEINC DAVIDA Final Inspect: 08/27/04
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20- 035- 02 Proj Title: FELTON, | MPROVEMENTS, 2000

Descri ption: CHANNEL & TI LE | NSTALLATI ON
FELTON PUBLI C DI TCHI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 167, 900. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-035-03 Proj Title: KENT CONSERVATI ONDI STRI CT, | MPROVEMENTS, 2000

Descri ption: DI TCH NG & PI PE CLEANOUT OF PUBLI C TAX DI TCH

Comment s:
PS&E Conpl : Tot Proj Cost: 93, 718. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
20- 035-04 Proj Title: CAVMDEN, THORNLEY DR, DRAI NAGE STUDY
Descri pti on: DRAI NAGE STUDY

04/ 01/ 05
18:10: 01

Comment s:
PS&E Conpl : Tot Proj Cost: 30, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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20- 035- 07 Proj Title: CAESAR RODNEY SCHOOL DI STRI CT, | MPROVEMENTS, 2000

Descri ption: DRAI NAGE REPAI RS AND Pl PE | NSTALLATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 33,577.00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-035-02 Proj Title: BOANERS BEACH DRAI NAGE | MPROVEMENTS, CENTRAL, 2001

Descri ption: | NSTALL DRAI N ON CUBBAGE DRI VE FROM MAI N ST TO 100" SOUTH

Comment s:
PS&E Conpl : Tot Proj Cost: 283, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-035-03 Proj Title: WOODSI DE, WALNUT SHADE RD, DRAI NAGE

Descri ption: | NSTALLATI ONOF CLOSED DRAI NAGE.

Comment s:
PS&E Conpl : Tot Proj Cost: 24,999. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete: 10/00/01
Bi ds Recvd: Contractor: Final Inspect: 11/21/01
23-035-01 Proj Title: SAULSBURY ROAD DRAI NAGE | MPROVEMENTS AT BR156D

Descri ption: REPLACEMENT OF DRAI NAGE SYSTEM THROUGH PLAYTEX PROPERTY AND
LANDSCAPI NGCOF DI STURBED AREAS

Comment s:
PS&E Conpl : Tot Proj Cost: 313, 742. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
97-035-02 Proj Title: CARTER DEVELOPMENT - ASBURY AVE, US 13 TO HOWELL S

Description: NSTALL 5' SI DEWALK, CURB & GUTTER AND DRAI NAGE ON THE SQUTH SI DE COF
ASBURY AVENUE

Comment s:
PS&E Conpl : Tot Proj Cost: 11, 737.12 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-038-01 Proj Title: WASTE O L STORAGE TANKS ( ABOVE GROUND), KENT & NEW

Descri ption: | NSTALLATI ONOF ABOVE GROUND WASTE O L STORAGE TANKS ON CONCRETE PADS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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20- 038- 03 Proj Title: UNDERGROUNDWASTE O L STORAGE TANK REMOVAL, CENTRA

Descri ption: REMOVAL OF OLD STORAGE TANKS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-038-04 Proj Title: CULTURAL RESOURCE EVALUATI ON COVPLI ANCE

Descri ption: CU.TURAL RESOURCE LOCATI ON, | DENTI FI CATI ON, | MPACT ASSESSMENT, COWPLI A
NCE COORDI NATI QN DOCUVENTATI ONAS REQUI RED TO SUPPORT PRQJECT DEVELOPM

Comment s:
PS&E Conpl : Tot Proj Cost: 150, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-038-01 Proj Title: CULTURAL RESOURCE CONSULTANT SERVI CES, STATEW DE,

Descri ption: ADVERTI SEONLY. FOUR OPEN END AGREEMENTS. THREE YEAR TERMS.
CONSULTANTS TO PROVI DE CULTURAL RESOURCE EVALUATI ON AND ASSESSMENT

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-038-02 Proj Title: CEMETERY ARCHEOLOG CAL ASSESSMENT

Descri ption: ASSESS STATUS OF CEMETERI ES| N DELDOT R/ W DEVELOP PLAN FOR PRESERVATI O
N AND FOR REBURI AL OF GRAVE ARTI FACTS AND HUVAN REMAI NS. DEVELOP PLAN

Comment s:
PS&E Conpl : Tot Proj Cost: 51, 628. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-038-01 Proj Title: REAL ESTATE, PROPERTY EVALUATI ONAND PLANNI NG, FYO

Descri ption: ENVI RONMENTAL CONSULTANT WORK TO ASSESS PCSSI BI LI TY OF HAZARDOUS
MATERI AL LI ABI LI TY, PRI OR TO PURSUI T OF | NDI VI DUAL PRQJECTS.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-038-01 Proj Title: REAL ESTATE, PROPERTY EVALUATI ONAND PLANNI NG, FYO

Descri ption: ENVI RONMENTAL CONSULTANT WORK TO ASSESS PCSSI BI LI TY OF HAZARDOUS
MATERI AL LI ABI LI TY, PRI OR TO PURSUI T OF | NDI VI DUAL PRQJECTS.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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98- 039- 01 Proj Title: UNDERGROUND STORAGE TANK REMOVAL, SOUTH, SUSSEX CO

Descri pti on: REMOVAL OF UNDERGROUND STORAGE TANKS

04/ 01/ 05
18:10: 01

Comment s:
PS&E Conpl : 09/28/98 Tot Proj Cost: 180, 148. 50 Dat e Awarded : 01/12/99
Advertised: 10/ 13/ 98 Bi d Anount : 348,534 Est Conplete: 07/21/99

Bi ds Recvd: 12/15/98 Cont ract or: EASTERN PETROLEUMSERVI CES | NC Final Inspect:
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25-040- 01 Proj Title: TRAFFI C DESI GN ENG NEERI NG AGREEMENT 1188 W RK&K,

Descri ption: CONSULTANT SERVI CES UNDER RKK AGR 1188 FOR VARI QUS TRAFFI C STUDI ES
AND DESI GN SERVI CES FOR STATEW DE | NTERSECTI ONI MPROVEMENTS & CALM NG

Comment s:
PS&E Conpl : Tot Proj Cost: 470, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:

25-040-02 Proj Title: OPERATI ONSSLOWI T DOMN - CLEAR CHANNEL RADI O
Descri ption: TO RUN PUBLI C SERVI CE ANNOUNCEMENTS FOR 5 WEEKS FOR OPERATI ONSLOWI T
DOMN

Comment s:
PS&E Conpl : Tot Proj Cost: 32, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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21-042-01 Proj Title: SR 15, K407 TO K447, M LFORD FED Al D NO ESTP- K388( 2)

Descri ption: THE REALI GNED PORTI ON OF THE TRAVELWAY W LL PROVI DED 2X12' TRAVEL LANE
S WTH 8 SHOULDERS. ANDI MPROVE THE | NTERSECTI ONOF RT. 15 AND Al PORT

Comment s:
PS&E Conpl : 06/ 09/ 94 Tot Proj Cost: 3,695, 110. 00 Dat e Awarded : 12/ 23/ 04
Advertised: 09/ 27/ 04 Bi d Anpunt : 1,571, 564 Est Conplete :
Bi ds Recvd: 10/ 26/ 04 Contractor: BRAMBLEINC DAVIDA Final Inspect:
23-042-01 Proj Title: LOOCKERVANST. AND FOREST ST., | NTERSECTI ONI MPROV FED Al D NO ESTP- K023( 3)

Descri ption: CONSTRUCT A ROUNDABOUT AT LOOCKERMAN ST & FOREST ST

Comment s:
PS&E Conpl : Tot Proj Cost: 2,100, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-042-01 Proj Title: US 13 @LEIPSI CRD, UNDERGROUND FI BER DUCT

Descri ption: | NSTALL UNDERGROUND FI BER DUCT TO Al D | N STATEW DE COMMUNI CATI ONS

Comment s:
PS&E Conpl : Tot Proj Cost: 22, 200. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-042-03 Proj Title: US113A, PLAI N DEALI NG ROAD/ WOODLYTOANNRQAD, S| GNAL

Description: S| GNAL | NSTALLATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 98, 500. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20- 045-01 Proj Title: WALKER RD, KENTON RD TO SAUSLBURY RD FED Al D NO ESTP- K157( 3)

Descri pti on: PATCH AND OVERLAY EXI STI NG PAVEMENT, CONSTRUCT 3. OM SHOULDERS,
CURB & GUTTER, CLOSED DRAI NAGE, STORMAATER MANAGEMENT, AND 1.5M

Comment s:
PS&E Conpl : 10/ 01/ 02 Tot Proj Cost: 3,379, 077.00 Dat e Awarded : 01/ 22/ 04
Advertised: 10/ 06/ 03 Bi d Anount : 1, 414, 060 Est Conplete :
Bi ds Recvd: 01/14/03 Contractor: MUMFORD & M LLER CONCRETE | NC Final Inspect:
21-045-01 Proj Title: HARRI NGTON TRUCK ROUTE FED Al D NO ESTP- 2001( 28)

Descri ption: TO ESTABLI SHA TRUCK ROUTE WHI CH WOULD RE- ROUTE TRUCK TRAFFI C AROUND H
ARRI NGTON AND EFFECTI VELY REMOVE | T FROM THE HI STORI C DI STRI CT OF TOMN

Comment s:
PS&E Conpl : Tot Proj Cost: 7,977, 900. 00 Dat e Awar ded :
Advertised: 10/ 00/ 05 Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-045-01 Proj Title: WAL- MART REG ONAL DI STRI BUTI ONCENTER | MPROVEMENTS

Descri ption: THE PROJECT PROVI DES FOR THE CONSTRUCTI ONCOF ROAD | MPROVEMENTS ASSCCI A
TED W TH THE PROPCSED DEVELOPMENT | DENTI FI EDI N THE TRAFFI C | MPACT

Comment s:
PS&E Conpl : Tot Proj Cost: 6, 492, 776. 15 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-045-01 Proj Title: CITY OF DOVER TCSP GRANT

Descri ption: TO CONSTRUCT EXTENSI ON OF CLARENCE STREET AND OTHER ROADS W THI N
LI NCOLN PARK CENTER | N SUPPORT OF THE STRATEG C DEVELOPMENT PLAN FOR

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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99- 045- 01 Proj Title: US113A, SR 10 TO WEBBS LN FED Al D NO ESTP- K027( 1)

Descri ption: FULL DEPTH RECONSTRUCTI ONOF BOTH 2. 74M SHOULDERS AND BYPASS LANES
WHERE NEEDED, REPLACE ALL CATCH BASI NS AND PI PES THAT DO NOT MEET

Comment s:
PS&E Conpl : 12/22/00 Tot Proj Cost: 2,308,771.54 Dat e Awarded : 03/05/01
Advertised: 01/08/01 Bi d Anpunt : 1, 658, 088 Est Conplete: 01/25/02
Bi ds Recvd: 02/06/01 Contractor: MUMFORD & M LLER CONCRETE | NC Final Inspect: 10/09/01
20-047-01 Proj Title: ELECTRONI CRED LI GHT VI CLATI ON ENFORCEMENT SYSTEM

Descri ption: | MPLEMENTATI ONOF RED LI GHT ENFORCEMENT PROGRAM USI NG CONSULTANT SI TE
SELECTI ON THROUGH COLLECTI ONOF VI OLATI ONFEES. FUNDI NG NEEDED FOR

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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20- 047- 04 Proj Title: SR 1 TOLL PLAZA, DOVER, H GH SPEED ETC
Descri ption: PRELI M NARY ENG NEERI NGTO DEVELOP CONCEPTS FOR CONVERTI NG THE DOVER
PLAZA TO HI GH SPEED ETC. PROVI DE SURVEY | NFORVATI ONTO DEVELOP PLANS.

04/ 01/ 05
18:10: 01

Comment s:
PS&E Conpl : Tot Proj Cost: 45, 780. 24 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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21-047-01 Proj Title: | TMS | NTEGRATI ON, STATEW DE
Descri ption: STATEW DE | NTEGRATI ONCOF | TM5 SYSTEMS AND EQUI PMENT. SEE CI P, PAGE
2-21 AND 22.
Comment s:

PS&E Conpl : Tot Proj Cost: 3, 145, 684. 00 Dat e Awar ded :

Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
22-047-01 Proj Title: DELTRAC | NTEGRATI ON, STATEW DE

Descri ption: STATEW DE | NTEGRATI ONOF DELTRAC SYSTEMS AND EQUI PVENT.

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 587, 230. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-047-03 Proj Title: DELTRAC- STATEW DEI NI Tl ATI VES, 2002

Description: TH S PRRAOECT W LL ENTAI L NON- PRQJECT SPECI FI C TASKS RELATED TO DELTRAC
I'T WLL | NCLUDE DESI GN, CONSTRUCTI ONAND MATERI ALS FOR THE STATEW DE

Comment s:
PS&E Conpl : Tot Proj Cost: 2,127, 153. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-047-05 Proj Title: CIVIL AlR PATROL - STATEW DE

Description: AlR PATROL OF TRAFFI C. LI VE REPORTS TO TMC CONCERNI NG CONGESTI ON,
ACCCI DENTS, ETC.

Comment s:
PS&E Conpl : Tot Proj Cost: 19, 695. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-047-01 Proj Title: DELTRAC TRAI NI NGI NI TI ATl VES- STATEW DE

Descri ption: TRAININGOF TMC PERSONNEL ON VARI QUS TECHNOLOG ES, EQUI PMENT AND
SOFTWARE NEEDED TO RUN DELTRAC DEVI CES.

Comment s:
PS&E Conpl : Tot Proj Cost: 187, 880. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-047-02 Proj Title: TRANSPORTATI ONMANAGEMENT CENTER 2002 - 2003
Descri ption: TO PURCHASE FURNI TURE, EQUI PMENT AND CONSULTANT SERVI CES NOT COVERED
UNDER AGREEMENT W TH FACI LI TI ES MANAGEMENT | N ORDER TO STAFF AND

04/ 01/ 05
18:10: 01

Comrent s:
PS&E Conpl : Tot Proj Cost: 1,670, 206. 40 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-047-03 Proj Title: DELDOT AVL - STATEW DE

Descri ption: ENG NEERI NGFOR AVL SYSTEM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-047-05 Proj Title: 511 TRAVELER | NFORVATI ON PROGRAM ASSI STANCE

Descri ption: WORKPLAN, SCHEDULE, BUDGET TO | MPLEMENT STATEW DE 511 TRAVELER | NFO.
SYSTEM TELEPHONE SERVI CES. SEE ATTACHED AGREEMENT.

Comment s:
PS&E Conpl : Tot Proj Cost: 125, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-047- 07 Proj Title: DOVER, PHASE || - DELTRAC

Descri pti on: DELTRAC PE AND CONSTRUCTI ON

04/ 01/ 05
18:10: 01

Comrent s:
PS&E Conpl : Tot Proj Cost: 1, 304, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-047-08 Proj Title: TCS CONVERSI ON, STATEW DE ( DELTRAC)

Descri ption: CHANG NG CONTROLLER SYSTEM TO | NTEGRATE W TH NEW OPERATI NG SYSTEM
THAT |'S ON THE DELTRAC NETWORK.

Comment s:
PS&E Conpl : Tot Proj Cost: 747, 300. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-047-09 Proj Title: DELTRAC | NTEGRATI ON- STATEW DE- FY2003

Descri ption: DELTRAC | NTEGRATI ONI NI Tl ATl VES RELATED TO COVMUNI CATI ONS AND
TECHNOLOGY. THI' S PRQJECT W LL ALSO | NCLUDE THE FI BER CONSTRUCTI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 3, 309, 274. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-047-01 Proj Title: DELTRAC | NTEGRATI ON, VO CE RESPONSE SYSTEM FY2004

Descri ption: DELTRAC TRAVELER | NFORVATI ON SYSTEM FY03 FEDERAL EARMARK

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-047-02 Proj Title: ROADWAY SURFACE VWEATHER MONI TORI NGAND | NFORVATI ON

Descri ption: PURCHASE 9 CABI NETS

Comment s:
PS&E Conpl : Tot Proj Cost: 496, 760. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-047-03 Proj Title: CVIL Al R PATROL, STATEW DE, 2004

Descri ption: AERI AL TRAFFI C MANAGEMENT

Comment s:
PS&E Conpl : Tot Proj Cost: 95, 235. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-047-03 Proj Title: DELTRAC | NTEGRATI ON, STATEW DE, FY2005

Description: WLL FOCUS ON THREE MAI N PRQJECTS: | NTEGRATI NGTMC COVMUNI CATI ONS| NTO
A SI NGLE | P- BASED NETWORK, | MPLEMENTI NGA REDUNDANT TMC, & SYSTEMS

Comment s:
PS&E Conpl : Tot Proj Cost: 1,723, 164. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-047-04 Proj Title: SR299 FI BER | NTERCONNECT CDESSA TO CATHERI NE ST

Description: FIBERTIE-IN

Comment s:
PS&E Conpl : Tot Proj Cost: 322, 478. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
94-047-01 Proj Title: TRANSIT - SMART DART

Descri ption: DEVELOP, TEST AND PROVI DE FOR THE EVALUATI ONOF THE SMART DART
| VHS OPERATI ONAL TEST

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-048-01 Proj Title: TMA Rl DESHARE AGREEMENT, FY2001

Description: GET I NDI VI DUALSTO LI NK UP AND SHARE RI DES TO AND FROM WORK

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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22-048-01 Proj Title: TMA Rl DESHARE AGREEMENT, FY2002

Descri ption: TRAFFI C RELI EF&TRANSPORTATI ONSUPPORT

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-048-03 Proj Title: TMA TRAFFI CM TI GATI ON, FY2002

Descri ption: TRAFFI CM Tl GATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-048-01 Proj Title: TVMA R DESHARE, FY2003

Descri ption: TRAFFI C RELI EF AND TRANSPORTATI ONSUPPORT

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-048-02 Proj Title: TMA MOBILITY (1041-4 AGREEMENT), FY2003

Descri ption: TRAFFI C RELI EF

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-048-03 Proj Title: TMA TRAFFI CM TI GATI ON, FY2003

Descri ption: TRAFFI CM Tl GATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-048-01 Proj Title: TVA DE R DESHARE FY04

Descri ption: PROVI DE RI DEMATCH SERVI CE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-048-01 Proj Title: TMA Rl DESHARE DELAWARE, FY2005

Descri pti on: PROVI DE RI DEMATCH SERVI CE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-048-02 Proj Title: WELFARE TO WORK, 2005

Descri ption: TO PROVI DE TRANSPORTATI ONTO THOSE | N NEED.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-060-01 Proj Title: STATEW DE ROAD RATI NG SERVI CES

Descri ption: CONDUCT FI ELD SURVEYS AND DATA COLLECTI ONOF ROAD RATI NGS FOR
PAVEMENT MANAGVENT.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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24-060- 01 Proj Title: STATEW DE ROAD RATI NG SERVI CES, FY 2005, 2006, 200

Descri ption: TO COLLECT PAVEMENT RATI NGS FOR PAVEMENT MANAGEMENT

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-061-01 Proj Title: PAVING C.D., 2000, OPEN END, N.C. C.

Descri ption: PCC PATCH NG ROTOM LLI NG, HOT M X PATCHI NG, SUPERPAVE HOT M X OVERLAY

Comment s:
PS&E Conpl : 07/28/ 99 Tot Proj Cost: 1, 264, 328. 56 Dat e Awarded : 09/ 29/ 99
Advertised: 08/ 02/ 99 Bi d Anount : 831, 688 Est Conplete: 05/30/01
Bi ds Recvd: 08/31/99 Contract or: GREGGO & FERRARA | NC Final Inspect: 11/23/99
21-061-02 Proj Title: PAVE & REHAB, CENTRAL |, NEWCASTLE, 2001 FED Al D NO ESTP- 2001( 5)

Descri pti on: PAVEMENT REHABI LI TATI ON

Comment s:
PS&E Conpl : 11/03/00 Tot Proj Cost: 1, 383, 909. 08 Dat e Awarded : 02/27/01
Advertised: 12/ 26/ 00 Bi d Anount : 1,419, 041 Est Conplete: 11/30/01

Bi ds Recvd: 01/30/01 Cont ract or: DI AMOND MATERI ALSLLC Final Inspect: 11/07/01
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23-061- 08 Proj Title: PAVE & REHAB, CENTRAL V, NEWCASTLE, FY2003 FED Al D NO ESTP- N016( 2)
Descri pti on: PAVEMENT REHABI LI TATI ON, ROTOM LLI NG, PATCHI NG, AND HOT- M X OVERLAYS.
Comment s:

PS&E Conpl : 05/30/03 Tot Proj Cost: 1, 704, 300. 00 Dat e Awar ded : 08/ 13/03

Advertised: 06/30/03 Bi d Anount : 1,399, 735 Est Conplete :
Bi ds Recvd: 07/29/03 Cont ract or: DAl SY CONSTRUCTI ON COVPANY Final Inspect:
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20- 062- 01 Proj Title: PAVING C.D., FY2000, OPEN END, K. C.

Descri ption: PCC PATCHI NG, HOT M X PATCHI NG ROTOM LLI NG, SUPERPAVE HOT M X OVERLAY

Comment s:
PS&E Conpl : 08/24/99 Tot Proj Cost: 2,494,377. 14 Dat e Awarded : 10/ 27/ 99
Advertised: 08/ 30/ 99 Bi d Anount : 2,280, 787 Est Conplete: 02/27/01
Bi ds Recvd: 09/28/99 Contract or: Tl LCON DELAVWARE | NC Final Inspect: 11/08/00
20-062-03 Proj Title: PAVE & REHAB, CENTRAL |, 2000

Descri ption: PATCH NG ROTOM LLI NG PAVEMENT ENHANCEMENTS

Comment s:
PS&E Conpl : 11/30/99 Tot Proj Cost: 1, 087, 100. 00 Dat e Awar ded : 03/ 13/ 00
Advertised: 12/ 20/ 99 Bi d Anount : 696, 203 Est Conplete: 12/29/00
Bi ds Recvd: 01/25/00 Contract or: Tl LCON DELAVWARE | NC Final Inspect: 11/02/00
20-062-07 Proj Title: CANTERBURY RD, PAVEMENT REHAB

Descri ption: PATCH NG 610 MM W DENI NG EACH SI DE, AND 80 MM HOT M X OVERLAY.

Comment s:
PS&E Conpl : 03/29/00 Tot Proj Cost: 1, 630, 829. 00 Dat e Awar ded : 06/ 01/ 00
Advertised: 04/03/00 Bi d Anount : 1, 111, 855 Est Conplete: 05/14/01
Bi ds Recvd: 05/09/00 Contract or: Tl LCON DELAWARE | NC Final Inspect: 11/02/00
20-062-08 Proj Title: MLFORD, | MPROVEMENTS, 2000

Descri ption: ROTOM LL, 2" OVERLAY

Comment s:
PS&E Conpl : Tot Proj Cost: 478, 650. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-062-01 Proj Title: PAVE & REHAB, CENTRAL ||, KENT, 2001 FED Al D NO ESTP- 2001( 2)

Descri ption: HOT-M X PATCHI NG, CONCRETE PATCHI NG, ROTOM LLI NG, HOT- M X OVERLAYS

Comment s:
PS&E Conpl : 11/22/00 Tot Proj Cost: 2,709, 933. 37 Dat e Awarded : 03/12/01
Advertised: 12/ 26/ 00 Bi d Anount : 2,728,533 Est Conplete: 05/01/02
Bi ds Recvd: 02/06/01 Contract or: Tl LCON DELAWARE | NC Final Inspect: 01/28/02
21-062-03 Proj Title: PAVE & REHAB, CENTRAL |V, 2001

Descri ption: PATCH NG M LLI NG AND OVERLAY, RECONSTRUCTI NGSHOULDERS

Comment s:
PS&E Conpl : 01/17/01 Tot Proj Cost: 883, 604. 12 Dat e Awarded : 03/20/01
Advertised: 01/29/01 Bi d Anount : 764, 286 Est Conplete: 01/30/02

Bi ds Recvd: 02/27/01 Contractor: CAHALL & SON PAVI NG | NC, RALPH Final Inspect: 09/26/01
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CENTRAL DI STRI CT
23-062- 01 Proj Title: PAVE & REHAB, CENTRAL |, 2003

Descri ption: ROTOM LLI NG, PATCHI NG, AND HOT- M X OVERLAYS.

Comment s:
PS&E Conpl : 03/20/03 Tot Proj Cost: 3,023,561. 74 Dat e Awarded : 07/08/ 03
Advertised: 05/19/03 Bi d Anount : 2,482,378 Est Conpl ete: 02/04/05
Bi ds Recvd: 05/ 06/ 03 Contractor: BRAMBLEINC DAVIDA Final Inspect: 09/29/04
23-062-02 Proj Title: PAVE & REHAB, CENTRAL ||, 2003

Description: Rotom | ling, Patching, and Hot-m x overl ays.

Comrent s:
PS&E Conpl : 02/ 03/ 03 Tot Proj Cost: 4,722,867. 17 Dat e Awarded : 04/ 23/ 03
Advertised: 02/18/03 Bi d Anount : 2,879, 630 Est Conplete: 11/30/04
Bi ds Recvd: 03/18/03 Contractor: CAHALL & SON PAVI NG | NC, RALPH Final Inspect: 09/29/04
23-062-03 Proj Title: PAVE & REHAB, CENTRAL I I, 2003 FED Al D NO ESTP- 2003( 19)

Descri ption: ROTOM LL, PATCH, AND OVERLAY EXI STI NG PAVEMENTS.

Comment s:
PS&E Conpl : 04/21/03 Tot Proj Cost: 2,669, 590. 00 Dat e Awarded : 07/ 10/ 03
Advertised: 05/27/03 Bi d Anount : 2,028, 342 Est Conplete :
Bi ds Recvd: 06/24/03 Cont ract or: PENNSY SUPPLY | NC Final Inspect: 07/20/ 04
23-062- 04 Proj Title: US 13, SUSSEX COUNTY LI NE TO TONER HI LL ROAD, RESU FED Al D NO ENH- KOO6( 9)

Descri ption: ROTOM LLI NG, PATCHI NG, AND 3 1/2" HOT- M X OVERLAY.

Comment s:
PS&E Conpl : 06/ 10/ 03 Tot Proj Cost: 2,331, 081. 00 Dat e Awar ded : 08/ 28/ 03
Advertised: 07/07/03 Bi d Anount : 1,909, 788 Est Conplete :
Bi ds Recvd: 08/ 05/ 03 Cont ract or: | NTERSTATE CONST OF DELMARVA Final Inspect: 12/21/04
24-062-01 Proj Title: PAVE & REHAB, SOUTH | -1, 2004

Descri ption: ROTOM LLI NG, HOT M X PATCHI NG, PCC PATCHI NG AND HOT M X OVERLAY.

Comment s:
PS&E Conpl : 11/20/03 Tot Proj Cost: 1, 823, 155. 00 Dat e Awarded : 02/ 11/ 04
Advertised: 12/01/03 Bi d Anount : 1, 249, 519 Est Conplete :
Bi ds Recvd: 01/13/04 Cont ract or: PENNSY SUPPLY | NC Final Inspect: 12/21/04
24-062-02 Proj Title: PAVE & REHAB, SOUTH I -11, 2004 FED Al D NO ESTP- 2004( 9)

Descri ption: ROTOM LLI NG, HOT M X PATCHI NG, PCC PATCHI NG AND HOT M X OVERLAY.

Comment s:
PS&E Conpl : 12/ 16/ 03 Tot Proj Cost: 2,529, 010. 00 Dat e Awar ded : 03/ 09/ 04
Advertised: 01/ 05/ 04 Bi d Anount : 2,189,961 Est Conplete :
Bi ds Recvd: 02/10/ 04 Cont ract or: DAl SY CONSTRUCTI ON COVPANY Final Inspect: 03/01/05
24-062-03 Proj Title: PAVE & REHAB, SOUTH I -111, 2004

Descri ption: ROTOM LLI NG, HOT M X PATCHI NG, PCC PATCHI NG AND HOT M X OVERLAY.

Comment s:
PS&E Conpl : 01/ 13/ 04 Tot Proj Cost: 2,094, 700. 00 Dat e Awar ded : 05/ 07/ 04
Advertised: 01/ 26/ 04 Bi d Anpunt : 1, 814, 940 Est Conplete :
Bi ds Recvd: 02/24/04 Contractor: BRAMBLEINC DAVIDA Final Inspect: 03/23/05
24-062- 04 Proj Title: PAVE & REHAB, SOUTH | -1V, 2004

Descri ption: SOVE ROTOM LLI NG HOT M X PATCHI NG AND HOT M X OVERLAY.

Comment s:
PS&E Conpl : 02/ 13/ 04 Tot Proj Cost: 2,251, 680. 00 Dat e Awarded : 04/ 27/ 04
Advertised: 03/01/ 04 Bi d Anpunt : 1, 951, 607 Est Conplete :
Bi ds Recvd: 03/30/ 04 Cont ract or: PENNSY SUPPLY | NC Final Inspect: 03/01/05
24-062- 05 Proj Title: PAVE & REHAB, SOUTH | -V, 2004

Descri ption: ROTOM LLI NG HOT M X PATCHI NG AND HOT M X OVERLAY.

Comment s:
PS&E Conpl : 03/ 05/ 04 Tot Proj Cost: 1, 485, 175. 50 Dat e Awar ded : 05/ 14/ 04
Advertised: 03/29/04 Bi d Anount : 1, 133, 067 Est Conplete :

Bi ds Recvd: 04/27/04 Contractor: BRAMBLEINC DAVIDA Final Inspect:
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25-062- 01 Proj Title: PAVE & REHAB, SOUTH I -1, 2005

Descri ption: HOT M X PATCHI NG M LLI NG OVER STRUCTURES AND HOT M X OVERLAY

Comment s:
PS&E Conpl : 12/ 15/ 04 Tot Proj Cost: 2,119, 590. 00 Dat e Awar ded : 03/ 24/ 05
Advertised: 01/ 24/ 05 Bi d Anount : 1, 870, 697 Est Conplete :
Bi ds Recvd: 03/01/05 Cont ract or: PENNSY SUPPLY | NC Final Inspect:
25-062-02 Proj Title: PAVE & REHAB, SOUTH I -11, 2005

Description: MLLING HOTM X PATCH NG AND HOTM X OVERLAY

Comment s:
PS&E Conpl : 02/ 07/ 05 Tot Proj Cost: 1, 363, 300. 00 Dat e Awar ded :
Advertised: 03/ 14/05 Bi d Anount : Est Conplete :
Bi ds Recvd: 04/12/05 Contractor: Final Inspect:
25-062-03 Proj Title: PAVE & REHAB, SOUTH I -111, 2005

Description: MLLING HOTM X AND PCC PATCHI NG AND HOTM X OVERLAY

Comment s:
PS&E Conpl : 03/03/05 Tot Proj Cost: 1, 789, 502. 00 Dat e Awar ded :
Advertised: 03/00/ 05 Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
99- 062- 09 Proj Title: CLAYTON, | MPROVEMENTS, 99

Descri ption: ROTOM LL, HOTM X OVERLAY

Comment s:
PS&E Conpl : Tot Proj Cost: 20, 400. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

21-063-01 Proj Title: US113, SR 1 TO HERRI NG BRANCH

Descri pti on: PAVEMENT REHABI LI TATI ON

04/ 01/ 05
18:10: 02

Comrent s:

PS&E Conpl : 11/13/00 Tot Proj Cost: 3,588, 178. 35 Dat e Awarded : 02/ 14/01
Advertised: 12/ 11/ 00 Bi d Anount : 2,150, 349 Est Conplete: 12/13/01
Bi ds Recvd: 01/23/01 Cont ract or: SPARR ASSCOCI ATES Final Inspect:
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CENTRAL DI STRI CT

24-065-01 Proj Title: PATCH NG CENTRAL DI STRI CT, 2004

Descri ption: HOT- M X PATCH NG OF ROADWAYS

04/ 01/ 05
18:10: 02

Comrent s:

PS&E Conpl : 02/ 13/ 04 Tot Proj Cost: 1, 784, 155. 00 Dat e Awar ded : 05/ 18/ 04
Advertised: 03/ 22/ 04 Bi d Anount : 1, 223, 696 Est Conplete :
Bi ds Recvd: 04/27/04 Contractor: GEORGE & LYNCH | NC Final Inspect:
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21-068- 01 Proj Title: SURFACE TREATMENT CONVERSI ON, CENTRAL, 2001

Descri ption: HOT- M X OVERLAY OF EXI STI NG SURFACE TREATED ROADWAYS

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : 11/03/00 Tot Proj Cost: 634, 482. 82 Dat e Awarded : 02/27/01
Advertised: 11/27/00 Bi d Anount : 634, 396 Est Conplete: 10/01/01

Bi ds Recvd: 01/09/01 Contract or: Tl LCON DELAVWARE | NC Final Inspect: 07/27/01
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23-068-01 Proj Title: SURFACE TREATMENT CONVERSI ON, CENTRAL DI STRI CT, 20

Descri ption: 2" HOT-M X OVERLAY OF EXI STI NG SURFACE TREATED ROADS.

Comment s:
PS&E Conpl : 04/ 30/ 03 Tot Proj Cost: 1, 116, 200. 00 Dat e Awarded : 07/ 10/ 03
Advertised: 05/27/03 Bi d Anount : 924, 390 Est Conplete: 11/24/04
Bi ds Recvd: 06/24/03 Cont ract or: PENNSY SUPPLY | NC Final Inspect: 07/01/ 04
23-068-02 Proj Title: SURFACE TREATMENT PROGRAM CENTRAL DI STRI CT, 2003

Descri ption: SURFACE TREAT EXI STI NG ROADWAYS.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-068-01 Proj Title: SURFACE TREATMENT PROGRAM CENTRAL DI STRI CT, 2004

Descri ption: SURFACE TREAT EXI SI TI NG ROADS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-068-01 Proj Title: SURFACE TREATMENT PROGRAM CENTRAL DI STRI CT, 2005

Descri ption: SURFACE TREAT EXI STI NG ROADWAYS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
21-070- 01 Proj Title: BRI DGE HEALTH MONI TOR RESEARCH

Descri ption: FUNDS NEEDED FOR RESEARCH TO BE PERFCRMED BY THE UNI VERSI TY OF
DELAWARE TO DEVELOP A BRI DGE HEALTH MONI TORI NG DEVI CE

Comment s:
PS&E Conpl : Tot Proj Cost: 50, 037. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-070-02 Proj Title: BRI DGE | NSPECTI ON PROGRAM FY 2001/ 2002

Descri ption: FUNDI NG FOR THE COVPLETI ONOF THE BRI DGE SAFETY | NSPECTI ON PROGRAM

Comment s:
PS&E Conpl : Tot Proj Cost: 1,104, 120. 87 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-070-03 Proj Title: BRI DGE MANAGEMENT PROGRAM FY 2001/ 2002

Descri ption: FUNDI NG FOR | MPLEMENTATI ONAND MAI NTENANCE OF THE BRI DGE MANAGEMENT
SYSTEM AND ASSCCl ATED PROGRAMS

Comment s:
PS&E Conpl : Tot Proj Cost: 290, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-070-01 Proj Title: BRI DGE | NSPECTI ON PROGRAM FY2003/ 2004

Descri ption: STATEW DE BRI DGE | NSPECTI ON PROGRAM

Comment s:
PS&E Conpl : Tot Proj Cost: 2,197,170. 29 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-070-02 Proj Title: BRI DGE MANAGEMENT PROGRAM FY2003/ 2004

Descri ption: STATEW DE BRI DGE MANAGEMENT

Comment s:
PS&E Conpl : Tot Proj Cost: 375, 748. 87 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-070-01 Proj Title: USGS REGRESSI ON EQUATI ON UPDATE

Descri pti on: RESEARCH HYDROLOG C PARAMETERS FOR THE STATE AND DEVELOP NEW REG ONAL
REGRESSI ON EQUATI ONS FOR DETERM NI NG PEAK FLOW FREQUENCY ESTI MATES

Comment s:
PS&E Conpl : Tot Proj Cost: 348, 468. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-070-01 Proj Title: BRI DGE | NSPECTI ON PROGRAM FY2005/ 2006

Descri ption: FUNDI NG FOR THE COVPLETI ONCOF THE SAFETY | NSPECTI ON PROGRAM

Comment s:
PS&E Conpl : Tot Proj Cost: 1,174, 670. 35 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-070-02 Proj Title: BRI DGE MANAGEMENT PROGRAM FY2005/ 2006

Descri ption: | MPLEMENTATI ONAND MAI NTENANCE OF THE BRI DGE MANAGEMENT SYSTEM AND
ASSOCI ATED PROGRAMS

Comment s:
PS&E Conpl : Tot Proj Cost: 700, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
20-071- 04 Proj Title: BRAO7TA ON N442 AT SI LVER LAKE FED Al D NO EBROS- N442( 1)

Descri ption: REPLACE W TH CONCRETE BOX CULVERT AND SLUI CE GATE. PLACE GUARDRAI L AT
BRI DGE APPROACHES. PLACE Rl PRAP AT CULVERT ENTRANCE AND EXI T.

Comment s:
PS&E Conpl : 11/01/01 Tot Proj Cost: 549, 626. 68 Dat e Awarded : 01/31/02
Advertised: 11/19/01 Bi d Anpunt : 309, 837 Est Conplete: 07/24/03
Bi ds Recvd: 12/18/01 Contractor: MUMFORD & M LLER CONCRETE | NC Final Inspect: 06/06/02
20-071-10 Proj Title: BR377 ON CHOPTANK RD OVER BACK CREEK FED Al D NO EBRCS- N435( 1)

Descri pti on: REPLACE W TH PRESTRESSED CONCRETE BOX BEAM BRI DGE.  SMOOTHEN THE
EXI STI NG CURVE. PLACE GUARDRAI L AT BRI DGE APPROACHES. PLACE RI PRAP

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 291, 700. 91 Dat e Awar ded :
Advertised: 03/13/00 Bi d Anount : Est Conplete: 06/17/02
Bi ds Recvd: 04/13/00 Contractor: Final Inspect:
21-072-01 Proj Title: BR210A ON SHADY BRI DGE RD ( K210) OVER SHADES BRANC FED Al D NO EBRCS- K210( 2)

Descri ption: REPLACE BRI DGE W TH PRESTRESSED CONCRETE STRUCTURE ON PI LE SUPPCRTED
ABUTMENTS. RAI SE ROADWAY PROFI LE TO ELI M NATE FLOODI NG, RETAI N ROAD

Comment s:
PS&E Conpl : 05/01/03 Tot Proj Cost: 727, 650. 00 Dat e Awarded : 08/ 29/ 03
Advertised: 06/30/03 Bi d Anount : 463, 656 Est Conplete: 09/13/04
Bi ds Recvd: 07/29/03 Contract or: MUMFORD & M LLER CONCRETE | NC Final Inspect: 06/30/04
22-072-01 Proj Title: BR389 ON SR 9, S OF PORT PENN

Descri ption: REPLACE BRI DGE W TH PRECAST CONCRETE Rl G D FRAME W TH CONC PARAPETS.
RECONSTRUCT ROADWAY APPROACHES. PLACE GUARDRAI L AT BRI DGE APPROACHES.

Comment s:
PS&E Conpl : Tot Proj Cost: 631, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-072-01 Proj Title: BR 22A ON SR 14 OVER MJULLET RUN

Descri ption: STUDY BRI DGE FOR PCSSI BLE REPLACEMENT OR REHABI LI TATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 58, 000. 00 Dat e Awar ded :
Advertised: 07/ 00/ 05 Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-072-02 Proj Title: BR113B & BR113C ON CATTAI L BRANCH ROAD FED Al D NO EBRCS- K113( 1)

Descri ption: REPLACE EXI STI NG CORRUGATED METAL Pl PES W TH CONCRETE RI Gl D FRAMES.

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 040, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-072-01 Proj Title: BR 50B ON SR 8 OVER TAPPAHANNA DI TCH FED Al D NO ESTP- KO50( 1)
Descri ption: REPLACE EXI STI NG STRUCTURE W TH PRECAST CONCRETE BOX CULVERT AND
W NGMLLS
Comment s:
PS&E Conpl : Tot Proj Cost: 635, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-072-02 Proj Title: BR 2-295A ON K295 PEAR TREE LANE OVER GREEN BRANCH FED Al D NO ESTP- K295( 1)

Descri ption: REPLACE EXI STING2-8' DIAM CMP W TH CONCRETE BOX CULVERT
W TH DEPRESSED | NLET, USI NG THE CLEAR ZONE CONCEPT.

Comment s:
PS&E Conpl : Tot Proj Cost: 375, 000. 00 Dat e Awar ded :
Advertised: 08/ 00/ 05 Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
94-072-05 Proj Title: BRLI56C ON SAULSBURY RD OVER MJUDSTONE BRANCH FED Al D NO EBRCS- K156( 1)

Descri ption: REPLACE TEMPORARY ACROWBRI DGE W TH NEW PRECAST PRESTRESSED CONCRETE
STRUCTURE W TH SHEET PI LE RETAI NI NGWALLS. HORI ZONTAL REALI GNVENT OF

Comment s:
PS&E Conpl : 02/21/96 Tot Proj Cost: 1, 082, 428. 80 Dat e Awar ded : 04/ 04/ 96
Advertised: 02/ 29/ 96 Bi d Anpunt : 664, 888 Est Conplete: 11/07/96

Bi ds Recvd: 03/26/96 Contractor: MUMFORD & M LLER CONCRETE | NC Final Inspect: 09/ 10/ 96
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96- 072- 02 Proj Title: BR 35C ON K 35 OVER ASH GUT

Descri pti on: REPLACE EXI STI NG CONCRETE BRI DGE W TH PRECAST CONCRETE BOX CULVERT
W TH CONCERETE PARAPET & W NGWALLS. EXI STI NG ROADVWAY ALI GNIVENT W LL

Comment s:
PS&E Conpl : 02/25/97 Tot Proj Cost: 167, 249. 25 Dat e Awar ded : 05/ 05/ 97
Advertised: 03/10/97 Bi d Anount : 108, 922 Est Conpl ete: 09/00/97
Bi ds Recvd: 04/08/97 Contractor: BRAMBLEINC DAVIDA Final Inspect: 11/24/97
97-072-02 Proj Title: BR 8F ON FREDERI CA RD OVER MJURDERKI LL RI VER FED Al D NO EBRCS- KO10( 2)

Descri ption: REPLACE EXI STI NG ENCASED STEEL BEAM CONCRETE DECK BRI DGE W TH 2- SPAN
PRESTRESSED CONCRETE BOX G RDERS.

Comment s:
PS&E Conpl : 09/21/98 Tot Proj Cost: 1,717, 687.08 Dat e Awarded : 12/ 14/ 98
Advertised: 10/ 19/ 98 Bi d Anount : 1,194, 921 Est Conplete: 04/10/01
Bi ds Recvd: 11/17/98 Contractor: MUMFORD & M LLER CONCRETE | NC Final Inspect:
98-072-01 Proj Title: BR208B ON MAHAN CORNER RD OVER SHADES BRANCH, MARY FED Al D NO EBRCS- K208( 1)

Descri ption: REPLACE SUPERSTRUCTUREW TH PRESTRESSED CONCRETE BOX BEAMS AND SEAL
CRACKS I N THE CONCRETE ABUTMENTS.

Comment s:
PS&E Conpl : 07/07/99 Tot Proj Cost: 360, 791. 75 Dat e Awarded : 10/ 27/ 99
Advertised: 08/ 09/99 Bi d Anount : 248, 209 Est Conplete: 09/19/00
Bi ds Recvd: 09/28/99 Contractor: GEORGE & LYNCH | NC Final Inspect: 08/22/00
98-072-02 Proj Title: BR 4A ON US 13A AT DERBY POND, CAMDEN FED Al D NO EBRN- KO04( 4)

Descri ption: REPLACE DETERI ORATED CONCRETE BRI DGE W TH PRESTRESSED CONCRETE BOX
BEAM STRUCTURE ON PI LE SUPPORTED ABUTMENTS. THE ABUTMENTSW LL TI E

Comment s:
PS&E Conpl : 09/12/99 Tot Proj Cost: 539, 950. 72 Dat e Awarded : 11/ 15/99
Advertised: 09/27/99 Bi d Anount : 398, 596 Est Conplete: 11/22/00

Bi ds Recvd: 10/26/99 Contractor: GEORGE & LYNCH I NC Final Inspect: 07/25/00
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99-072- 01 Proj Title: BR 86A ON SAVANNAH RD OVER MUDDY BRANCH FED Al D NO
Descri pti on: REPLACE STRUCTURE W TH PRESTRESSED CONCRETE BRI DGE ON PI LE SUPPORTED
ABUTMENRS AND Pl ERS. PLACE GUARDRAI L AT APPROACHES. PLACE RI PRAP AT

04/ 01/ 05
18:10: 02

EBRCS- K086( 1)

Comrent s:

PS&E Conpl : 03/23/00 Tot Proj Cost: 1, 088, 500. 00 Dat e Awar ded : 05/ 19/ 00
Advertised: 03/27/00 Bi d Anount : 801, 941 Est Conplete: 12/14/00
Bi ds Recvd: 05/02/00 Contract or: Pl ERSON CONST CO RI CHARD E Final Inspect: 11/14/00
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CENTRAL DI STRI CT

99- 072- 02 Proj Title: BR67C ON S LI TTLE CREEK RD OVER LI TTLE Rl VER FED Al D NO EBROS- KO67( 13)

. REPLACE SUPERSTRUCTURE, REHABI LI TATE SUBSTRUCTURE, SAFETY | MPROVEMENTS

Descri ption
AT APPROACES AND SCOUR PROTECTI ON MEASURES FOR FOUNDATI ON
Comment s:
PS&E Conpl : 01/31/00 Tot Proj Cost: 868, 032. 02 Dat e Awar ded : 04/ 19/ 00
Advertised: 02/22/00 Bi d Anount : 727, 140 Est Conplete: 12/19/00

Bi ds Recvd: 03/21/00 Contractor: MUMFORD & M LLER CONCRETE | NC Final Inspect: 12/05/00
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24-073- 06 Proj Title: BR 1-196 & 1-322 SCOUR REPAI RS, 2004

Descri pti on: REPAI R SCOUR

Comment s:
PS&E Conpl : 02/ 10/ 05 Tot Proj Cost: 374, 100. 00 Dat e Awar ded :
Advertised: 02/ 00/ 05 Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-073-07 Proj Title: BR 1-702 DECK PRESERVATI ON, 2004

Descri pti on: REMOVE DAMAGED Bl TUM NOUS/ CONCRETEFROM DECK AND APPROACH SLABS AND
REPLACE W TH LATEX MCDI FI ED OR M CROSI LI CA CONCRETE OVERLAY.  UPGRADE

Comment s:
PS&E Conpl : 09/ 30/ 04 Tot Proj Cost: 461, 250. 00 Dat e Awarded : 12/ 09/ 04
Advertised: 10/ 12/ 04 Bi d Anount : 330, 951 Est Conplete :
Bi ds Recvd: 11/09/ 04 Cont ract or: EASTERN H GHWAY SPEC | NC Final Inspect:
25-073-04 Proj Title: BR 3-156, | NDI AN Rl VER | NLET BRI DGE DEMOLI TI ON FED Al D NO BROS- S050( 10)

Descri ption: DEMOLI TI ONOF EXI STI NG BRI DGE AND APPROACH ROADWAY

Comment s:
PS&E Conpl : Tot Proj Cost: 4,100, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-074-05 Proj Title: BR 1-099 AND 1-212 SCOUR REPAI RS FED Al D NO EBHN- N243( 1)

Descri ption: PLACE SCOUR COUNTERMEASUREI N THE FORMOF R-7 RI P RAP AT THE
ABUTMENTS OF BRI DGES 1- 099 AND 1-212

Comment s:
PS&E Conpl : Tot Proj Cost: 275, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-074-06 Proj Title: BRI DGE PAI NTI NG NORTH DI STRI CT, 2006 FED Al D NO EBHN- NO11( 19)

Descri ption: REMOVAL OF LEAD BASE PAI NT AND COAT W TH URETHANE PAI NT SYSTEM

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 610, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-075-01 Proj Title: BRL56A ON SAULSBURY RD OVER FORK BRANCH FED Al D NO EBRN- K156( 4)

Descri ption: REHABI LI TATETHE EXI STI NG DECK, POST- TENSI ONTHE GLUE LAM NATED DECK,
OR USE SI M LAR TECHNI QUE TO REDUCE CRACKI NG AND EXCESSI VE DEFLECTI ON.

Comment s:
PS&E Conpl : Tot Proj Cost: 86, 287. 80 Dat e Awar ded :
Advertised: 04/09/01 Bi d Anount : Est Conplete: 09/00/01

Bi ds Recvd: 05/08/01 Contractor: Final Inspect: 11/06/01
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20-075-02 Proj Title: BR 8A 8B, & 8J, US113 OVER HAVEN LAKE & SR 1 M
. REMOVE DAVAGED BI TUM NOUS CONCRETE FROM ECK AND REHABI LI TATEW TH LATE

04/ 01/ 05
18:10: 02

Descri ption
X MODI FI ED CONCRETE OVERLAY, GUARDRAI L UPGRADES, JO NT REPLACEMENTS
Comment s:
PS&E Conpl : 05/30/00 Tot Proj Cost: 479, 431. 34 Dat e Awar ded : 08/ 01/ 00
Advertised: 06/ 05/ 00 Bi d Anount : 433,928 Est Conplete: 03/23/01

Bi ds Recvd: 07/11/00 Contractor: MUMFORD & M LLER CONCRETE | NC Final Inspect: 12/18/00
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22-075-01 Proj Title: BR 7B, US113 OVER ST. JONES RI VER, ASR LI THIUMTR FED Al D NO BHN- KOO7( 5)
Descri ption: APPLI CATI ONOF LI THI UMSOLUTI ON TO ASR AFFECTED BRI DGE DECK AND PARAPE
T
Comment s:

PS&E Conpl : Tot Proj Cost: 11, 407. 46 Dat e Awar ded :

Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
22-075- 02 Proj Title: BR 10A, SR 6 OVER DUCK CREEK, WOODLAND BEACH FED Al D NO EBHOS- NO09( 5)

Descri ption: THE | MPROVEMENTSW LL | NCLUDE REMOVAL OF THE EXI STI NGHOT-M X ON THE B
RI DGE, REPLACE W TH HI GH PERFORVANCE CONCRETE, REHAB SUBSTRUCTURE,

Comment s:
PS&E Conpl : 09/ 03/ 03 Tot Proj Cost: 1, 215, 246. 66 Dat e Awarded : 07/ 08/ 04
Advertised: 05/03/04 Bi d Anount : 924, 394 Est Conplete :

Bi ds Recvd: 06/ 08/ 04 Contractor: JJIDINC Final Inspect:
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CENTRAL DI STRI CT
23-075-01 Proj Title: H GH DENSI TY POLYETHYLENE ( HDPE) Pl PE EVALUATI ON
Descri pti on: RESEARCH AGREEMENT W TH U OF D.

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
24-075-01 Proj Title: BRI DGE PAI NTI NG KENT COUNTY, 2004 FED Al D NO EBHN- KOO8( 4)

Descri ption: REMOVAL OF EXI STI NG LEAD BASED PAI NT AND RECOAT W TH MOl STURE- CURED
URETHANE PAI NT.

Comment s:
PS&E Conpl : 08/ 31/ 04 Tot Proj Cost: 1, 165, 598. 29 Dat e Awarded : 11/18/04
Advertised: 09/ 13/ 04 Bi d Anount : 939, 422 Est Conplete :
Bi ds Recvd: 10/ 19/ 04 Cont ract or: NORTH STAR PAI NTI NGCO | NC Final Inspect:
98-075-01 Proj Title: BRI DGE SCOUR COUNTERMEASURE| NSTALLATI ON, KENT CQU
Descri pti on: PURCHASE MATERI ALS AND RENT EQUI PMENT NEEDED TO PERFORM BRI DGE SCOUR
COUNTERMEASURE
Comment s:
PS&E Conpl : 04/02/98 Tot Proj Cost: 404. 68 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C333

18:10: 02 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
99-075- 01 Proj Title: BR 5C & BR 5D ON US 13 OVER MJURDERKI LL RI VER FED Al D NO EBHN- KOO5( 2)

Descri ption: REHABI LI TATE STRUCTURE | NCLUDI NG CONCRETE PATCHI NG ON SUPERSTRUCTURE &
SUBSTRUCTURE, REPACI NG PARAPETS W TH F- SHAPE PARAPETS, | NCREASI NG LOAD

Comment s:
PS&E Conpl : 06/ 15/ 00 Tot Proj Cost: 1, 319, 234. 00 Dat e Awar ded : 08/ 18/ 00
Advertised: 07/03/00 Bi d Anpunt : 1,017, 045 Est Conplete: 06/27/01
Bi ds Recvd: 08/01/00 Contractor: GEORGE & LYNCH | NC Final Inspect: 06/19/01
99-075-02 Proj Title: BR 8H & BR 8l ON US113 OVER MJRDERKI LL Rl VER, DE

Descri pti on: REMOVE DAMAGED Bl TUM NI QUS/ CONCRETEFROM DECK AND REHABI LI TATEW TH
LATEX MODI FI ED CONCRETE OVERLAY, GUARDRAI L UPGRADES, EXPANSI ONJO NT

Comment s:
PS&E Conpl : 05/24/99 Tot Proj Cost: 1, 211, 650. 00 Dat e Awar ded : 08/ 18/ 99
Advertised: 06/01/99 Bi d Anount : 973, 694 Est Conplete: 11/09/00
Bi ds Recvd: 06/25/99 Contractor: MUMFORD & M LLER CONCRETE | NC Final Inspect:
99-075-03 Proj Title: BR364B ON K364 OVER BEAVER GUT DI TCH FED Al D NO EBHOS- K364( 3)

Descri ption: CONSTRUCT 80. 0 M LONG BRI DGE OVVER SOFT CLAY LAYERS. BRI DGE SUPER-
STRUCTURE CONSI STS OF PRECAST PRESTRESSED BOX BEAMS AND 125 MM OF

Comment s:
PS&E Conpl : 04/ 15/99 Tot Proj Cost: 938, 200. 00 Dat e Awarded : 06/ 02/ 99
Advertised: 04/26/99 Bi d Anount : 755, 054 Est Conpl ete: 10/20/00

Bi ds Recvd: 05/25/99 Contract or: MUMFORD & M LLER CONCRETE | NC Final Inspect:
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CENTRAL DI STRI CT
24-076- 01 Proj Title: BR 3-429 & 3-453 UNDERWATER REPAI R, 2004

Descri ption: REHABI LI TATE STEEL MONOTUBE PI LES BY | NSTALLI NGPI LE JACKETS ON THE
DAMAGED PI LES.

Comment s:
PS&E Conpl : 01/11/05 Tot Proj Cost: 95, 796. 60 Dat e Awar ded :
Advertised: 02/ 07/ 05 Bi d Anount : Est Conplete :
Bi ds Recvd: 03/15/05 Contractor: Final Inspect:
25-076-01 Proj Title: BR 3-108 & BR 3- 146A, SCOUR REPAI RS FED Al D NO EBHN- S004( 1)

Descri ption: PLACE SCOUR COUNTERMEASURESI N THE FORMCOF R-5 RI P RAP AT THE
ABUTMENTS OF BRI DGES 3- 146A AND 3- 108.

Comment s:
PS&E Conpl : Tot Proj Cost: 275, 000. 00 Dat e Awar ded :
Advertised: 08/ 00/ 05 Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
21-078-01 Proj Title: GUARDRAI L REPLACEMENT, CENTRAL DI STRI CT, FY 2001

Descri ption: REPLACEMENT OF DAMAGED ANDY OR SUBSTANDARD GUARDRAI L

Comment s:
PS&E Conpl : 10/19/00 Tot Proj Cost: 273, 500. 00 Dat e Awarded : 01/10/01
Advertised: 10/ 30/ 00 Bi d Anpunt : 204, 841 Est Conplete: 12/04/01
Bi ds Recvd: 12/12/00 Cont ract or: STATEW DE HI - WAY SAFETY | NC Final Inspect: 07/20/01
21-083-03 Proj Title: TRAFFI C CONTROL SAFETY | MPROVEMENTS

Description: SI GNI NG, PAVEMENT MARKI NG, SI GNALI ZATI ON, AND LI GHTI NG | MPROVEMENTS.

Comment s:
PS&E Conpl : Tot Proj Cost: 35, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-083-01 Proj Title: TRAFFI C OVERHEAD S| GNI NG REPLACEMENT, STATEW DE

Descri pti on: EMERGENCY REPLACEMENT OF DAMAGED OVERHEAD SI GNS | DENTI FI ED BY
CONSULTANTS ON PROJECT #21-901-05. THERE ARE CURRENTLY 18 SI GNS

Comment s:
PS&E Conpl : Tot Proj Cost: 237, 306. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-083-04 Proj Title: SIGNI NGMATERI ALS, STATEW DE, FY2002

Descri ption: PROCUREMENT OF MATERI ALS FOR SI GNI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 150, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-083-05 Proj Title: VAR ABLE SPEED LIM T & MESSAGE SI GNS, STATEW DE

Descri ption: CONVERSI ONOF METAL SPEED LIM T SI GNS TO SI GNS W TH LED DI SPLAY OF
SPEED LI M T THAT CAN BE CHANGED DUE TO WEATHER, CONSTRUCTI ON, ACCI DENT

Comment s:
PS&E Conpl : Tot Proj Cost: 3,673, 290. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-083-06 Proj Title: TRAFFI C SI GNAL SYSTEM CONTROLLER, CABI NETS & COVPO

Descri ption: ADVERTI SE FOR NEW CABI NET CONTRACT

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-083-01 Proj Title: COVMMUN TY TRANSPORTATI ONTRAFFI C PRQUECTS, 2003

Descri ption: SI GNAL | NSTALLATI ON, OPTI COM SI GNS, ETC.

Comment s:
PS&E Conpl : Tot Proj Cost: 49, 707. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-083-02 Proj Title: RED LI GHT RUNNI NG STATEW DE

Descri ption: ENG NEERI NGFOR ELECTRONI CRED LI GHT VI OLATI ON ENFORCEMVENT

Comment s:
PS&E Conpl : Tot Proj Cost: 957, 478. 42 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-083-03 Proj Title: LED - | NSPECTI ON SERVI CES

Descri ption: CONSULTANT | NSPECTI ONOF ALL LED BULB REPLACEMENTS

Comment s:
PS&E Conpl : Tot Proj Cost: 95, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-083- 04 Proj Title: H GHWAY LI GHTI NG- DESI GN SERVI CES

Descri ption: DESI GN SERVI CES FOR Hl GHWAY LI GHTI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 160, 600. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-083-05 Proj Title: STATEW DE SI GNI NG | NTERSECTI ONAND SAFETY | MPROVEM

Descri ption: SI GNI NG | MPROVEMENTS TO | NCLUDE, BUT NOT LI M TED TO, CONSULTANT
ASSI STANCE, MATERI ALS AND LABOR AS PART OF VARI QUS PRQJECTS TO

Comment s:
PS&E Conpl : Tot Proj Cost: 478, 900. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-083-06 Proj Title: VAR ABLE MESSAGE SI GNS MAI NTENANCE UPGRADE - STATE

Descri ption: RELOCATE AND UPDATE EXI STI NG CONTROLLERS AND EQUI PMENT RELATED
TO VARI ABLE MESSAGE BOARDS. THI S REQUEST | S FOR SUPPLY ONLY.

Comment s:
PS&E Conpl : Tot Proj Cost: 24, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-083-07 Proj Title: LED - PERI PHERAL EQUI PMENT

Descri ption: SUPPLY, | NSTALL OF CABLE AND W RI NG TO BE COVPATI BLEW TH LED
REPLACEMENT PROGRAM ~ THI' S ALSO | NCLUDES MOT.

Comment s:
PS&E Conpl : Tot Proj Cost: 300, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-083-08 Proj Title: GU DE SI GN | NSTALLATI ON, STATEW DE, 2003

Descri ption: | - BEAMSI GNS FOR BEACHES AND SAFETY | MPROVEMENTS.

Comment s:
PS&E Conpl : 02/ 26/ 04 Tot Proj Cost: 695, 400. 00 Dat e Awarded : 05/ 11/ 04
Advertised: 03/ 15/ 04 Bi d Anount : 695, 261 Est Conplete :

Bi ds Recvd: 04/20/ 04 Cont ract or: BYERS ELECTRI CAL CONSTRUCT! ON Final Inspect:
23-083-09 Proj Title: STATEW DE DEVELOPMENT SI GNS
Descri ption: SUPPLY AND | NSTALL 1300 NEW DEVELOPMENT SI GNS STATEW DE. THI S PROJECT
|' S EXPECTED TO TAKE 3 YEARS AT AN ESTI MATE OF $500, 000. 00 PER YEAR

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 500, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-083-10 Proj Title: SIGNAL SAFETY AND | NTERSECTI ONI MPROVEMENTS - STAT

Descri ption: SUPPLY, | NSTALLATI ONCF MATERI ALS FOR M SC. SI GNAL | MPROVENMENTS.
THI S PRQUECT W LL MAY ALSO BE USED FOR CONSULTANT SERVI CES AND

Comment s:
PS&E Conpl : Tot Proj Cost: 100, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-083-01 Proj Title: COVMMUN TY TRANSPORTATI ONTRAFFI C SI GNALS/ OPTI COVS,

Descri ption: MOVE CONECTI V POLE FROM ENTRANCE WAY

Comment s:
PS&E Conpl : Tot Proj Cost: 34, 826. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
24-083-02 Proj Title: EPOXY STRI PI NG STATEW DE, 2004, 2005, 2006
Descri ption: Pavenent Stri pi ng

04/ 01/ 05
18:10: 02

Comrent s:

PS&E Conpl : Tot Proj Cost: 1, 431, 000. 00 Dat e Awar ded :
Advertised: 02/ 02/ 04 Bi d Anount : Est Conplete :
Bi ds Recvd: 03/02/ 04 Contractor: Final Inspect:
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24-083- 03 Proj Title: STATEW DE CABI NET REPLACEMENT

Descri ption: PURCHASE OF TVENTY S| GNAL CABI NETS FOR STOCK REPLENI SHVENT

Comment s:
PS&E Conpl : Tot Proj Cost: 159, 140. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-083-04 Proj Title: COMMUNI TY TRANSPORTATI ONSI GNI NG AND STRI PI NG| MPR

Descri ption: DEVELOPMENT SI GNS AND STRI PI NG

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-083-05 Proj Title: TRAFFI C CONTROL DEVI CE | MPROVEMENTS (2003 HSI P)

Description: STRIPI NG SI GNI NG AND S| GNAL WORK.
OPERATI ONAL SAFETY | MPROVEMENTS.

Comment s:
PS&E Conpl : Tot Proj Cost: 205, 832. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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25-083-01 Proj Title: COMUNI TY TRANSPORTATI ONSI GNI NG AND STRI PI NG | MPR

Descri pti on: DEVELOPMENT SI GNS AND STRI PI NG

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

25-083- 02 Proj Title: COMWUNI TY TRANSPORTATI ONTRAFFI C SI GNALS/ OPTI COMS,

Descri ption: PROVI DE TWO OPTI COMEM TTERS

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : Tot Proj Cost: 22, 630. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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25-083- 06 Proj Title: EPOXY PAVEMENT MARKI NGS, DI STRICT I|, 2005
Descri pti on: REMOVE/ REPLACETRAFFI C LI NES W TH EPOXY PAVEMENT MARKI NGS
W LL BE FUNDED BY SAFETY | MPROVEMENT MONEY

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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25-083- 07 Proj Title: SIGN STRUCTURE, REMOVAL, REPAI R AND REPLACEMENT, 2

Descri ption: REPAI R, REPLACEMENT AND REMOVAL OF S| GN STRUCTURES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-090-03 Proj Title: MOTORI ST ASSI STANCE PATROL, 2005

Descri pti on: PURCHASE OF MAP VEHI CLE

Comment s:
PS&E Conpl : Tot Proj Cost: 46, 321. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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20-092- 10 Proj Title: M DDLETOM FI RE SI GNALS

Descri ption: | NSTALLATI ONOF FI RE SI GNALS

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : Tot Proj Cost: 22,969. 24 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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20-092- 11 Proj Title: TRAFFI CM TI GATI ON MONI TORI NG AND ENFORCEMENT
Descri ption: DEVELOP A PROGRAMTO MONI TOR AND ENFORCE TRAFFI C M Tl GATI ON AGREEMENTS
BY WORKI NG W TH STAKEHOLDERS. THI S IS AN OPEN- ENDED AGREEMENT.

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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24-092-03 Proj Title: 1- 95 RAMP STRI PI NG

Descri ption: STRI PE RAMPS W TH EPOXY

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : Tot Proj Cost: 500, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
20-093-02 Proj Title: SUBURBAN STREET TRAFFI C PRQJECTS, 2000
Descri ption: CENTERLI NE STRI PI NG, SI GNAGE

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : Tot Proj Cost: 77,022.00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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20- 093- 04 Proj Title: US 13 AT RUSTI C LANE, TRAFFI C SI GNAL | NSTALLATI ON

Descri ption: | NSTALLATI ONOF TRAFFI C S| GNAL

Comment s:
PS&E Conpl : Tot Proj Cost: 78, 545. 01 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
21-093-01 Proj Title: SUBURBAN STREET TRAFFI C PROJECTS 2001
Descri pti on: SPEEDHUMP RE- MARKI NG

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : Tot Proj Cost: 125, 769. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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21-093- 02 Proj Title: HARRI NGTONFI RE SI GNAL

Descri ption: | NSTALLATI ONOF FI RE SI GNALS

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : Tot Proj Cost: 27,510. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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21-093-03 Proj Title: SI GNATURE ROUTE SI GN | MPROVEMENT | MPLEMENTATI ONPL
Description: TH S PLAN | NVOLVES DOCUMENTI NGTHE SI GN POLI Cl ES CURRENTLY USED BY THE

DEPARTMENT, AND TO DRAFT A UNI FORMSI GN PCLI CY.

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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TRANSPORTATI ONPRQJECT MANAGEMENT
PSI RI 15

Active Projects Report
CENTRAL DI STRI CT

21-093- 06 Proj Title: KENTON ROAD & W DENNY' S ROAD | NTERSECTI ON- S| GNA

Descri ption: | NSTALLATI ONOF TRAFFI C SI GNAL & SI GNI NG

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : Tot Proj Cost: 47,510. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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TRANSPORTATI ONPRQJECT MANAGEMENT
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Active Projects Report
CENTRAL DI STRI CT

22-093-01 Proj Title: COMWUNI TY TRANSPORTATI ONFUND, TRAFFI C PROJECTS, 2

Descri ption: | NSTALL LUM Al RES, OPTI COMS, SI GNALS, ETC.

04/ 01/ 05
18:10: 02

Comment s:
PS&E Conpl : Tot Proj Cost: 87, 875. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C353

18:10: 02 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
22-093- 02 Proj Title: DUPONT HAY ( SOUTH) & CEDAR CHASE, S| GNAL

Description: S| GNAL | NSTALLATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 25, 269. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-093-03 Proj Title: STATE ST & ROOSEVELT BLVD, TRAFFI C CONTRCL DEVI CE

Descri pti on: REPLACEMENT OF S| GNAL LOOP DETECTORS, JUNCTI ONVELL AND ASSCCI ATED
EQUI PMENT THAT WAS DESTROYED BY SEAVI EWBUI LDERS DURI NG CONSTRUCTI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 4,091. 62 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-093-05 Proj Title: US 13 & K325 (BI G OAK ROAD) | NTERSECTI ONSI GNAL

Description: FULL SI GNAL | NSTALLATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 60, 945. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-093-01 Proj Title: DOVER SI GNAL | MPROVEMENTS

Descri ption: UPGRADE SI GNALS AND RELATED EQUI PMENT

Comrent s:
PS&E Conpl : Tot Proj Cost: 2,500, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C354

18:10: 03 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
99- 093- 01 Proj Title: TRANSPORTATI ONMANAGEMENT CENTER (TMC & | TMS), STA

Descri ption: OBTAI N CENTRAL OFFI CE SOFTWARE & HARDWARE TO SUPPORT 1500 TRAFFI C
SI GNALS; MULTI PLE CAMERAS, TRAVELERS ADVI SORY RADI OS, VARI ABLE

Comment s:
PS&E Conpl : 06/29/99 Tot Proj Cost: 5, 266, 072. 43 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete: 05/31/01
Bi ds Recvd: Contractor: Final Inspect:
24-094-02 Proj Title: BEACH SI GNS, SUSSEX COUNTY

Descri ption: | NSTALL AND SUPPLY BEACH SI GNS PER NATHAN HAYWARD

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C355

18:10: 03 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
21-095- 01 Proj Title: KENT CONSERVATI ONDI STRI CT, | MPROVEMENTS, 2001

Descri ption: | NSTALL CATCH BASI N AND PI PI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 118, 287. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-095-02 Proj Title: HARRI NGTON, | MPROVEMENTS, 2001

Descri ption: S| DEWALK | NSTALLATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 67, 022. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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TRANSPORTATI ONPRQJECT MANAGEMENT
PSI RI 15

Active Projects Report
CENTRAL DI STRI CT
21-095- 03 Proj Title: DEPARTMENT OF STATE, | MPROVEMENTS, 2001

Descri ption: | NSTALLATI ONOF H STORI CAL SI GNS

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: 4, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C357

18:10: 03 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
21- 095- 06 Proj Title: WOM NG | MPROVEMENTS, 2001

Descri ption: ROTOM LL, 2" OVERLAY

Comment s:
PS&E Conpl : Tot Proj Cost: 85, 168. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-095-07 Proj Title: KENTON, | MPROVEMENTS, 2001

Descri ption: ROTOM LL, 2" OVERLAY

Comment s:
PS&E Conpl : Tot Proj Cost: 20, 130. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-095-08 Proj Title: DOVER, | MPROVEMENTS, 2001

Description: CURB & S| DEWALKS, OVERLAY, Sl GNS

Comment s:
PS&E Conpl : Tot Proj Cost: 585, 980. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-095-09 Proj Title: FREDERI CA, | MPROVEMENTS, 2001

Descri ption: ROTOM LL, HOTM X OVERLAY

Comment s:
PS&E Conpl : Tot Proj Cost: 18, 260. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-095-10 Proj Title: DELAWARE STATE UNI VERSI TY, | MPROVEMENTS, 2001

Descri ption: S| DEWALK | NSTALLATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 9, 849. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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TRANSPORTATI ONPRQJECT MANAGEMENT
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Active Projects Report
CENTRAL DI STRI CT

21-095-11 Proj Title: DNREC, | MPROVEMENTS, 2001

Descri ption: WETLANDS M Tl GATI ON

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: 203, 500. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 03 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
21-095-12 Proj Title: SMYRNA, | MPROVEMENTS, 2001

Description: CURB & GUTTER, SI DEWALKS

Comment s:
PS&E Conpl : Tot Proj Cost: 174, 587. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-095-13 Proj Title: WOM NG | MPROVEMETNS, 2001

Descri ption: PEDESTRI AN ENHANCEMENTS

Comment s:
PS&E Conpl : Tot Proj Cost: 3, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-095-14 Proj Title: HOUSTON, | MPROVEMENTS, 2001

Descri ption: ROTOM LL, OVERLAY

Comment s:
PS&E Conpl : Tot Proj Cost: 16, 869. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 03 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
22-095- 01 Proj Title: MJUNI Cl PAL STREET Al D, 2002

Descri ption: ALLOCATE MUNI CI PAL STREET Al D FOR FY2002

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-095-02 Proj Title: DEPARTMENT OF STATE, | MPROVEMENTS, 2002

Description: | NSTALL H STORI CAL SI GNS

Comment s:
PS&E Conpl : Tot Proj Cost: 65, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-095-03 Proj Title: KENT CONSERVATI ONDI STRI CT | MPROVEMENTS, 2002

Descri pti on: DRAI NAGE REPAI RS

Comment s:
PS&E Conpl : Tot Proj Cost: 308, 412. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 03 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
22-095- 04 Proj Title: MLFORD, | MPROVEMENTS, 2002

Descri ption: S| DEWALKS, PAVI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 58, 967. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-095-05 Proj Title: WOM NG | MPROVEMENTS, 2002

Descri ption: S| DEWALKS, PAVI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 88, 884. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-095-06 Proj Title: DOVER, | MPROVEMENTS, 2002

Descri ption: S| DEWALKS, PAVI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 825, 545. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-095-07 Proj Title: SMYRNA | MPROVEMENTS, 2002

Descri ption: CURB AND GUTTER

Comment s:
PS&E Conpl : Tot Proj Cost: 2,580. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-095-08 Proj Title: HARRI NGTONI| MPROVEMENTS, 2002

Descri pti on: DRAI NAGE REPAI RS

Comment s:
PS&E Conpl : Tot Proj Cost: 102, 211. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-095-09 Proj Title: SMYRNA SCHOOL DI STRI CT, 2002

Descri ption: PARKI NG LOT PAVI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 110, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-095-10 Proj Title: M LFORD SCHOOL DI STRI CT, 2002

Descri ption: PARKI NG LOT PAVI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 350, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-095-11 Proj Title: KENT COUNTY | MPROVEMENTS, 2202

Descri ption: S| DEWALK | NSTALLATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 100, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-095-12 Proj Title: CAMDEN | MPROVEMENTS, 2002

Descri pti on: DRAI NAGE | MPROVEMENTS

Comment s:
PS&E Conpl : Tot Proj Cost: 15, 395. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



PAGE: C362

TRANSPORTATI ONPRQJECT MANAGEMENT
PSI RI 15

Active Projects Report

CENTRAL DI STRI CT
22-095-13 Proj Title: LAKE FOREST SCHOOL DI STRI CT | MPROVEMENTS, 2002
Descri ption: PARKI NG LOT PAVI NG

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: 49, 950. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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TRANSPORTATI ONPRQJECT MANAGEMENT
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Active Projects Report
CENTRAL DI STRI CT

23-095- 01 Proj Title: MJUNI Cl PAL STREET Al D, 2003

Descri ption: ALLOCATE MUNI Cl PAL STREET Al D FOR FY2003

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 03 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
23-095- 02 Proj Title: DEPARTMENT OF STATE | MPROVEMENTS, 2003

Description: | NSTALL H STORI CAL SI GNS

Comment s:
PS&E Conpl : Tot Proj Cost: 14, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-095-03 Proj Title: DELAWARE TECH & CC | MPROVEMENTS, 2003

Descri ption: LOOP ROAD AND PARKI NG LOT | MPROVEMENTS ( PHASE 3)

Comment s:
PS&E Conpl : Tot Proj Cost: 484, 900. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-095-04 Proj Title: KENT CONSERVATI ONDI STRI CT | MPROVEMENTS, 2003

Descri pti on: DRAI NAGE | MPROVEMENTS

Comment s:
PS&E Conpl : Tot Proj Cost: 242,790. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-095-05 Proj Title: POSTLEWAI T M DDLE SCHOCL SI GNAL

Description: SPEED LIM T SI GNAL | NSTALLATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 44,520. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-095- 06 Proj Title: DNREC | MPROVEMENTS, 2003

Descri ption: REPLACEMENT OF DOCKS AND BULKHEAD

Comment s:
PS&E Conpl : Tot Proj Cost: 378, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-095-07 Proj Title: CAMDEN | MPROVEMENTS, 2003

Descri pti on: DRAI NAGE

Comment s:
PS&E Conpl : Tot Proj Cost: 27, 841. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-095-08 Proj Title: HARR NGTONI| MPROVEMENTS, 2003

Descri ption: S| DEWALK REPAI RS, PAVI NG REHABI LI TATI ONS

Comment s:
PS&E Conpl : Tot Proj Cost: 42,422.00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-095-09 Proj Title: DOVER, | MPROVEMENTS, 2003

Description: CURB & GUTTER, ROTOM LL AND OVERLAY, S| DEWALK REPAI RS

Comment s:
PS&E Conpl : Tot Proj Cost: 709, 775. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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Active Projects Report
CENTRAL DI STRI CT

23-095- 10 Proj Title: KENT COUNTY | MPROVEMENTS, 2003

Description: CURB & GUTTER, ROTOM LL AND OVERLAY, S| DEWALK

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: 218, 930. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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TRANSPORTATI ONPRQJECT MANAGEMENT
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Active Projects Report
CENTRAL DI STRI CT

23-095-11 Proj Title: SMYRNA SCHOOL DI STRI CT, | MPROVEMENTS, 2003

Descri ption: ROTOM LL AND OVERLAY OF PARKI NG LOTS

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: 46, 113. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C367

18:10: 03 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
24-095- 01 Proj Title: MUNICl PAL STREET Al D, 2004

Description: I NI TI ATE FUNDS FOR MUNI Cl PAL STREET Al D FOR FY 2004 AS AUTHORI ZED BY
FY 2004 BOND BI LL

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-095-02 Proj Title: DNREC | MPROVEMENTS, 2004

Descri pti on: DRAI NAGE | MPROVEMENTS, BOAT RAMPS, TRAI L CONSTRUCTI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 235, 259. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 03 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
24-095- 03 Proj Title: DOVER | MPROVEMENTS, 2004

Description: CURB & GUTTER, ROTOM LL AND OVERLAY, SI DEWALKS AND S| GNAGE

Comment s:
PS&E Conpl : Tot Proj Cost: 454, 640. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-095- 04 Proj Title: CHESWOLD | MPROVEMENTS, 2004

Descri ption: REPLACE S| DEWALK AND | NSTALL NEW SI DEWALK WHERE THERE | S NONE

Comment s:
PS&E Conpl : Tot Proj Cost: 209, 936. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-095-05 Proj Title: LAKE FOREST SCHOOL DI STRI CT | MPROVEMENTS, 2004

Descri ption: ROTOM LL AND OVERLAY BACK PARKI NG LOT

Comment s:
PS&E Conpl : Tot Proj Cost: 47,732. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-095- 06 Proj Title: HARRI NGTONI| MPROVEMENTS, 2004

Descri ption: ROTOM LL AND OVERLAY, CURB AND SI DEWALK

Comment s:
PS&E Conpl : Tot Proj Cost: 177, 467. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-095-07 Proj Title: DELAWARE TECHNI CAL & COVMUNI TY COLLEGE | MPROVEMENT

Description: | NSTALL LOOP ROAD, Bl KE PATH AND RESURFACE PARKI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 554, 645. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-095-08 Proj Title: M LFORD SCHOOL DI STRI CT | MPROVEMENTS, 2004

Descri ption: PAVI NG THE PARKI NG LOT

Comment s:
PS&E Conpl : Tot Proj Cost: 260, 300. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-095-09 Proj Title: WOM NG| MPROVEMENTS, 2004

Description: CURB & GUTTER, ROTOM LL AND OVERLAY

Comment s:
PS&E Conpl : Tot Proj Cost: 342, 408. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-095-10 Proj Title: HOUSTON | MPROVEMENTS, 2004

Descri ption: S| DEWALK REPAI RS

Comment s:
PS&E Conpl : Tot Proj Cost: 2,895.00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-095-11 Proj Title: DEPARTMENT OF AGRI CULTURE | MPROVEMENTS, 2004

Descri ption: STUWP REMOVAL AND PRUNI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 15, 746. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 03 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
24-095- 12 Proj Title: CAPI TAL SCHOOL DI STRI CT | MPROVEMENTS, 2004

Descri ption: | NSTALL DECORATI VE SI GN

Comment s:
PS&E Conpl : Tot Proj Cost: 12, 347.00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-095-13 Proj Title: KENT COUNTY | MPROVEMENTS, 2004

Descri ption: OVERLAY

Comment s:
PS&E Conpl : Tot Proj Cost: 788, 325. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-095-14 Proj Title: KENT CONSERVATI ONDI STRI CT | MPROVEMENTS, 2004

Descri pti on: DRAI NAGE | MPROVEMENTS

Comment s:
PS&E Conpl : Tot Proj Cost: 124, 581. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-095-15 Proj Title: PLAQUE FOR DOUGLAS L. HARRI S BR 2- 024A

Descri ption: PLACE TWO PLAQUES ON THE PARAPETS OF THE BRI DGE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

24-095- 16 Proj Title: SAFETY CONES FOR FI RE COVPANI ES, 2004

Descri ption: PROVI DE SAFETY CONES FOR TRAFFI C CONTROL NEEDS

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

24-095-17 Proj Title: CAMDEN | MPROVEMENTS, 2004

Descri ption: | NSTALL SI DEWALK

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: 28, 990. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

25-095- 01 Proj Title: MJUNI Cl PAL STREET Al D, 2005

Descri ption: | NI TI ATE FUNDS FOR MUNI Cl PAL STREET Al D

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

25-095-02 Proj Title: FREDERI CAI| MPROVEMENTS, 2005

Descri ption: PAVE PARKI NG LOT

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: 23,120. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

25-095- 03 Proj Title: SAFETY CONES FOR FI RE COVPANI ES, 2005

Descri ption: PROVI DE SAFETY CONES FOR TRAFFI C CONTROL NEEDS

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 03 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
25-095- 04 Proj Title: KENT COUNTY | MPROVEMENTS, 2005

Descri pti on: TREE RELOCATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 371, 371. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-095-05 Proj Title: HARRI NGTONI| MPROVEMENTS, 2005

Descri ption: CURB AND S| DEWALK

Comment s:
PS&E Conpl : Tot Proj Cost: 281, 959. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-095- 06 Proj Title: SMYRNA SCHOOL DI STRI CT | MPROVEMENTS, 2005

Descri ption: PAVI NG OF PARKI NG LOT

Comment s:
PS&E Conpl : Tot Proj Cost: 112, 125. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-095-07 Proj Title: KENT CONSERVATI ONDI STRI CT | MPROVEMENTS, 2005

Descri ption: DRAI NAGE | MPROVEMENTS

Comment s:
PS&E Conpl : Tot Proj Cost: 192, 100. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-095-08 Proj Title: DOVER | MPROVEMENTS, 2005

Descri ption: FABRI CATE AND | NSTALL DECORATI VE DEVELOPMENT SI GNS

Comment s:
PS&E Conpl : Tot Proj Cost: 369, 165. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-095-09 Proj Title: US113 - BAY ROAD PROPERTY TRANSFER

Descri ption: TRANSFER OF LANDS BY DEED FROM DELDOT TO AMERI CAN LEG ON

Comment s:
PS&E Conpl : Tot Proj Cost: 58, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

22-096- 14 Proj Title: DNREC | MPROVEMENTS, 2002
Descri ption: REPAI R AND REPLACEMENT OF TRAI L/ BOARDWALK

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: 247, 659. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
23-096- 05 Proj Title: DELAWARE STATE UNI VERSI TY | MPROVEMENTS, 2003

Descri ption: S| DEWALKS

Comment s:
PS&E Conpl : Tot Proj Cost: 86, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-096-01 Proj Title: M LFORD SCHOOL DI STRI CT | MPROVEMENTS, 2005

Descri ption: PAVI NG THE PARKI NG LOT

Comment s:
PS&E Conpl : Tot Proj Cost: 840, 179. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
21-098-01 Proj Title: MLFORD, US113, H GH SCHOOL AVE
Descri ption: SI GNAL WORK TO BE DONE | N CONJUNCTI ONW TH CI TY OF M LFORD ROAD
PROJECTS - NEWSI GNAL ON US 113 AT WAL- MART AND WALNUT ST AT M LFORD

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: 110, 496. 78 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
21-098- 05 Proj Title: US113 & SOUTH LI TTLE CREEK ROAD - SI GNAL MODI FI CAT

Descri ption: S| GNAL MODI FI CATI ONS

Comment s:
PS&E Conpl : Tot Proj Cost: 23, 009. 25 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-098-06 Proj Title: US 13, RED ROOF | NN & LEPORES, FI BER RELOCATI ON, D

Descri ption: FI BER RELOCATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 6, 160. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-098-08 Proj Title: SR 10 & GATEWAY SOUTH SHOPPI NG CENTER

Descri ption: SI GNAL MODI FI CATI ONTO ADD THI RD LEG FOR WAWA LI GHT

Comment s:
PS&E Conpl : Tot Proj Cost: 5, 486. 38 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-098-09 Proj Title: US 13 & ROOSEVELT AVE - LOOP REPLACEMENT

Descri ption: REPLACE LOOPS THAT Cl TY OF DOVER DESTROYED WHI LE THEY DI D PAVI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 4,048. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-098-14 Proj Title: KENTON SANI TARY SEVIEER DI STRI CT, SI GNAL_MODI FI CATI O

Descri ption: S| GNAL MODI FI CATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 12, 544. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-098-16 Proj Title: WALKER RD & SAULSBURY RD ( FOUR SEASONS) - LOOP REP

Descri ption: HARRI NGTONREALTY TO PAY FOR THE REPLACEMENT OF LOOPS DUE TO
COMVERCI AL DEVEL OPMENT

Comment s:
PS&E Conpl : Tot Proj Cost: 2,247.00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-098-20 Proj Title: US 13 & SR 10 @ECKERD S, SI GNAL MODI FI CATI ON

Descri ption: REMOVAL OF JUNCTI ON WELL AND REPLACEMENT OF THREE WESTBOUND S| GNAL
DETECTOR LOOPS DUE TO CONSTRUCTI ONOF NEW DRUG STORE.

Comment s:
PS&E Conpl : Tot Proj Cost: 4,924. 26 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-098-24 Proj Title: US 13 & PUBLI C SAFETY BLVD. - JUNCTI ONWELL RELOCA

Descri pti on: RELOCATI ONOF JUNCTI ON WELL AND ELECTRI C SERVI CE FOR SI GNAL AND 4
I NCH HDPE CONDUI T FOR COVMUNI CATI ONSTO ROOSELVELT AVE AND STATE ST.

Comment s:
PS&E Conpl : Tot Proj Cost: 5, 553. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-098-25 Proj Title: US 13 & RUSTI C LANE, WAWA - S| GNAL MODI FI CATI ON

Descri ption: SI GNAL MODI FI CATI ONS TO RELOCATE NORTHEAST CORNER S| GNAL POLE AND
JUNCTI ONVEELL ON SOUTHEAST CORNER DUE TO UTI LI TY | NSTALLATI ONFOR

Comment s:
PS&E Conpl : Tot Proj Cost: 17, 960. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
23-098- 03 Proj Title: US 13, CAVDEN WALMART, SI GNAL | NSTALLATI ON

Descri ption: | NSTALLATI ONOF NEWSI GNAL AT THE PROPCSED WALMART SI TE

Comment s:
PS&E Conpl : Tot Proj Cost: 100, 222. 84 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-098-01 Proj Title: SR 10 & K 29, RI SI NG SUN ROAD, SI GNAL

Descri ption: NEWSI GNAL | NSTALLATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 142,122. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-098-02 Proj Title: SR300, WHEATLEY' S POND ROAD AT K 45, SEVEN HI CKORI

Descri ption: LOOP REPLACEMENT

Comment s:
PS&E Conpl : Tot Proj Cost: 5, 787. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
22-099- 07 Proj Title: DELAWARE TECHNI CAL & COMMUNI TY COLLEGE | MPROVEMENT

Descri ption: S| DEWALKS

Comment s:
PS&E Conpl : Tot Proj Cost: 64, 570. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-099-12 Proj Title: UN VERSI TY OF DELAWARE, | MPROVEMENTS, 2003

Descri ption: REPAI R/ REPLACESI DEWALKS, ROTOM LL AND OVERLAY, SHORELI NE
STABI LI ZATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 612, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

24-099- 08 Proj Title: DEPARTMENT OF STATE | MPROVEMENTS, 2004

Descri pti on: REPLACE PARKI NG LOT RETAI NI NGWALL

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: 22,572.00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

24-099- 19 Proj Title: UNI VERSI TY OF DELAWARE | MPROVEMENTS, 2004

Descri ption: PAVING S| DEWALK AND BULKHEAD PRQJECTS

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: 350, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
23-110-01 Proj Title: DOVER TOLL PLAZA H GHWAY SPEED EZ PASS LANES FED Al D NO NH- K150( 24)

Descri ption: CONVERT EXI STI NG PLAZA TO 3 PAY LANES & 2 H GHWAY SPEED EZ PASS LANES
I' N EACH DI RECTI ON

Comment s:
PS&E Conpl : 04/22/03 Tot Proj Cost: 9,678, 385. 14 Dat e Awarded : 07/17/03
Advertised: 05/12/03 Bi d Anount : 7,735,196 Est Conplete :
Bi ds Recvd: 06/ 10/ 03 Contractor: BRAMBLEINC DAVIDA Final Inspect: 07/20/04
83-110-02 Proj Title: US 13/ 113 RELI EF ROUTE, RI GHT OF WAY

Descri ption: PROPOSED NEWALI GNVENT OF RELI EF ROUTE

Comment s: LOC PE 8311001. MANAGEMENT 8711001. DESI GN PE 8811
001/ 2/ 3/ 4/ 5/ 6/ 8. BORI NGS 8811007.
ASB. AB$471- ASTEC, $2, 850EMR SERVUCES

PS&E Conpl : 00/ 00/ 97 Tot Proj Cost: 85,810,291.71 Dat e Awarded : 03/ 25/ 93

Adverti sed: Bi d Anount : Est Conplete: 07/00/97

Bi ds Recvd: Contractor: Final Inspect: 05/11/99
87-110-01 Proj Title: US 13/113, RELI EF ROUTE, MANAGEMENT CONSULTANT

Descri ption: MANAGEMENT CONSULTANT FOR RELI EF ROUTE

Conment s: LOC PE 8311001. R/W8311002. DESI GN 8811001/ 2/ 3/ 4/
5/ 6/ 8. BORI NG8811007.

PS&E Conpl : 12/00/97 Tot Proj Cost: 40, 698, 602. 28 Dat e Awar ded :

Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
89-110-01 Proj Title: SR 1, S. OF SR 10 TO LAFFERTY LANE (C) FED Al D NO F- NH 1003( 10)

Descri ption: CONSTR. 6LANE, CONTROLLEDACCESS HWY W SERVI CE RDS. &BR. OVER113 & 10

Comment s: PE 8811001; 9111007( ROMA' SENTR) ALSO | NCLUDED
C. AGREE#606 ( LAB)
CONST. ACCEPTANCE- HOAEVERCANNOT CLOSE BECAUSE OF CLAI MBY SUBCON-

PS&E Conpl : 07/19/91 Tot Proj Cost: 23,751, 883.88 Dat e Awarded : 01/17/92

Advertised: 11/26/91 Bi d Anount: 16, 823, 412 Est Conplete: 02/27/95

Bi ds Recvd: 12/17/91 Contractor: BRAMBLEINC DAVIDA Final Inspect: 07/07/94
89-110-02 Proj Title: SR 1, LAFFERTY LANE TON. OF DENNY' SRD. (O FED Al D NO F-1003( 8)

Descri ption: CONSTRUCT FULL | NTERCHANGE CONFI GURATI ONS. OF RD. 331 &RT13 NEAR DENN

Conment s: PE UNDER 88- 110- 02. PREL. PLAN REVI EW11/ 1/ 88.
C. AGREE. #606- PATTONHARRI S RUST & ASSCC.
BONUS BI DDI NG PROCEDURE $402, 000 MAXI MUM

PS&E Conpl : 07/17/90 Tot Proj Cost: 61,418, 469.03 Dat e Awarded : 01/17/91

Advertised: 11/13/90 Bi d Anount: 44, 470, 257 Est Conplete: 12/01/95

Bi ds Recvd: 12/18/90 Cont ract or: DOVER EQUI PMENT & MACHI NE CO Final Inspect: 07/14/94
89-110-05 Proj Title: SR 1, S OF ST GEORGES TO TYBOUTS ( EXCL BR) (C) FED Al D NO NH- NO67( 1)

Descri ption: CONSTRUCT APPROACH ROADWAYS TO THE NEW C&D CANAL BRI DGE
SI GNI NG AND LI GHTI NG
Comment s: PE 8811006. PART. CORP& FED. RElI MBURSABLE.
PREBI D MGT. SCH. 7/ 29/ 92, AGREE#651- SI TEENGS.
UTI LI TI ES UNDER F- 1003(9) SAME STATE #

PS&E Conpl : 06/ 15/92 Tot Proj Cost: 48,332, 005.28 Dat e Awarded : 10/ 15/ 92

Advertised: 06/29/92 Bi d Anount: 38, 269, 033 Est Conplete: 05/12/97

Bi ds Recvd: 09/ 15/92 Cont r act or: HARDAVWAY COVPANY  THE Final Inspect: 04/10/97
91-110-03 Proj Title: SR 1, CORRI DOR PRESERVATI ON, 5 PTS TO DOVER

Descri ption: PLANNI NG AND ACQUI SI TI ONACCESS RI GHTS OF THE CORRI DOR_| NCLUDI NGWORK
UNDER CENTURY ENG NEERNG AGREEMENT 435 FOR CORRI DOR PRESERVATI ONWORK
Comment s: 6/19/00 PER BJ - FUTURE SR1 CORRI DOR EXPENDI TURES UNDER THE R/ W PHASE
ARE TO BE AUTHORI ZED UNDER PRQJECT #92-110-09. LEAVI NG TH S PROJECT
OPEN FOR PE/ DESI GN/ PLANNI NG
PS&E Conpl : Tot Proj Cost: 1, 065, 822. 23 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
91-110- 16 Proj Title: SR 1, N. OF APPOQUI Nl M NKCREEK BR ( SR299) TO S. FED Al D NO F- NH 1003( 15)

Descri ption: CONSTRUCTI ONOF A PORTI ONOF SR 1, RELI EF ROUTE.

Conmment s: LOCATI ON PE WAS ORI G NALLY REQUESTED UNDER

83-110-01
PS&E Conpl : 07/31/96 Tot Proj Cost: 38,483, 585.90 Dat e Awarded : 12/ 23/ 96
Advertised: 08/ 19/ 96 Bi d Anount: 30, 933,573 Est Conplete: 02/07/01
Bi ds Recvd: 10/ 08/ 96 Cont r act or: HARDAVWAY COVPANY  THE Final Inspect: 10/06/99
91-110-17 Proj Title: SR 1, N423 TO SCOIT RUN BR FED Al D NO F- NH 1003( 19)

Descri ption: H GHWAY & RI VER STRUCTURES & FULL | NTERCHANGE. THI SWLL RUN N' S
AND | NCLUDE THE CONSTRUCTI ONOF A TOLL PLAZA
Comment s: SECND CONSULTANT : EA ENG NEERI NG

CONTRACTOR:

Pl 7 LOC. PE WAS AUTHORI ZED UNDER 83- 110- 01
PS&E Conpl : 01/21/97 Tot Proj Cost: 55,666, 951.35 Dat e Awarded : 06/ 16/ 97
Advertised: 04/07/97 Bi d Anount: 37,220, 035 Est Conplete: 09/20/01

Bi ds Recvd: 06/03/97 Contractor: PKF-MARK I T I NC Final Inspect: 10/ 15/99
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CENTRAL DI STRI CT
94-110- 01 Proj Title: SR 1, WElI GH STATI ON STUDY
Descri ption: STUDY TO DETERM NE WORKABLE LOCATI ON AND CONFI GURATI ONFOR A WEI GH
STATI ON | N THE BLACKBI RD AREA TO SERVE BOTH US 13 AND SR 1.

04/ 01/ 05
18:10: 03

Comment s:
PS&E Conpl : Tot Proj Cost: 25, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
94-110- 03 Proj Title: SR 1, WETLAND M Tl GATI ON, HURD & POLLACK SI TES FED Al D NO NH- K150( 16)

Descri ption: GRADI NG OF SI TE TO SUPPORT THE CREATI ON OF WETLANDS. CONSTRUCTI ONCF
FLOOD CONTROL STRUCTURE.

Comment s:
PS&E Conpl : 05/ 16/ 95 Tot Proj Cost: 3, 869, 000. 00 Dat e Awarded : 07/ 24/ 95
Advertised: 05/30/95 Bi d Anpunt : 3,775,101 Est Conplete: 12/16/96
Bi ds Recvd: 06/27/95 Contractor: JULIANINC JAMES Final Inspect: 07/10/96
95-110-02 Proj Title: SR 1, RELOCATED MARL PI T RD ( N429) FED Al D NO NH- STP- NO67( 6)

Descri ption: RELOCATI ONOF MARL PI T RD MECHANI CST (N429). THE EXI STINGN429 W LL
BE CUL- DE- SACAT EACH SIDE OF SR1. MARL PIT RD WLL BE 2 12° LANES

Comment s:
PS&E Conpl : 08/ 30/ 95 Tot Proj Cost: 1, 498, 985. 80 Dat e Awarded : 02/ 26/ 96
Advertised: 12/ 18/ 95 Bi d Anount : 1, 033, 503 Est Conplete: 07/00/97
Bi ds Recvd: 01/ 30/ 96 Contractor: A- DEL CONSTRUCTI ONCO | NC Final Inspect: 06/17/97
95-110- 05 Proj Title: SR 1, TOMNSEND (S. OF N 25) TO SYCAMORE FARMS FED Al D NO NH- NO67( 7)

Descri ption: CONSTRUCT A SECTI ON OF THE MAI NLI NE OF SR1, RELOCATI NGPART OF US13
FROM N38 TO SYCAMORE FARMS & BUI LDI NGA SERVI CE RD FROMN25 TO N. OF

Comment s:
PS&E Conpl : 08/21/00 Tot Proj Cost: 27,941,972.21 Dat e Awarded : 12/ 22/ 00
Advertised: 10/ 02/ 00 Bi d Anount: 21,554,278 Est Conplete: 02/27/04
Bi ds Recvd: 12/05/00 Cont ract or: Pl ERSON CONST CO RI CHARD E Final Inspect: 10/28/03
95-110- 07 Proj Title: SR 1, SYCAMORE FARMS TO N. OF APPOQUI NI M NK CREEK

Descri ption: CONSTRUCTI ONOF A SECTI ON OF THE MAI NLI NE OF SR1 AND RELCCATI NG THE
PORTI ON OF US13 W THI N THE ABOVE PRQJECT LI M TS.

Comment s:
PS&E Conpl : 04/02/96 Tot Proj Cost: 24,575,688.71 Dat e Awarded : 07/ 11/ 96
Advertised: 04/ 29/ 96 Bi d Anount: 20, 174, 264 Est Conplete: 12/15/98
Bi ds Recvd: 06/ 11/ 96 Contractor: PKF-MARK I T I NC Final Inspect: 10/26/99
97-110-02 Proj Title: SR 1, DAFB GOLF COURSE TO MAI N GATE FED Al D NO NH- KO07( 2)

Descri ption: CONSTRUCTI ONOF SB ENTRANCE RAMP FROM MAI NGATE | NTERCHANGE,
CONSTRUCTI ONOF 6 LANES OF SR1

Comment s:
PS&E Conpl : 06/ 17/ 98 Tot Proj Cost: 8, 439, 983. 43 Dat e Awar ded : 09/ 28/ 98
Advertised: 07/13/98 Bi d Anount : 6, 068, 357 Est Conplete: 07/26/01

Bi ds Recvd: 09/01/98 Contractor: MUMFORD & M LLER CONCRETE | NC Final Inspect:
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CENTRAL DI STRI CT
24-117-01 Proj Title: SAULSBURY ROAD, NORTH STREET / WEST DOVER CONNECTO

Descri ption: PROJECT DEVELOPMENT TO DETERM NE FEASABI LI TY AND LOCATI ON OF VEST
DOVER CONNECTOR

Comment s:
PS&E Conpl : Tot Proj Cost: 6, 500, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-120-03 Proj Title: Bl OPHARMACEUTI CALPARK TRAFFI C | MPACT ASSESSMVENT

Descri ption: TRAFFI C | MAPCT ASSESSMENT OF AREA ROADWAY AND | NTERSECTI ONFOR LEVEL O
F SERVI CE AND GEOMIRI C DESI GN

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-120-01 Proj Title: CHOPTANKRD, SR 15 FROM N455 TO N285 FED Al D NO ESTP- N435( 2)

Descri ption: WDEN THE CURRENT TRAVEL WAY FROM 18' TO 22', PROVIDE (2) 5' PAVED SHO
ULDERS, | NTERSECTI ONI MPROVEMENTS, TO REALI GN THE CURVE ON BUNKER

Comrent s:
PS&E Conpl : Tot Proj Cost: 15,922,217.00 Dat e Awar ded :
Advertised: 07/ 00/ 05 Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



PAGE: C389

TRANSPORTATI ONPRQJECT MANAGEMENT
PSI RI 15

Active Projects Report
CENTRAL DI STRI CT

24-121- 06 Proj Title: R VERFRONT PARKI NG SWEEPER

Descri pti on: PURCHASE MOTORI ZED PONER SWEEPER

04/ 01/ 05
18:10: 04

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
24-122-02 Proj Title: SR 1, LITTLE HEAVEN GRADE SEPARATED | NTERSECTI ON

Descri ption: CONCEPT PLANS FOR CONSTRUCTI ONOF NEWNB LANES AND A NB SERVI CE ROAD
EAST OF SR 1; CONVERSI ONOF EXI STINGSR 1 TO SB LANES AND A SB

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-122-04 Proj Title: SR 1 & SR 9 GRADE SEPARATED | NTERSECTI ONAT DAFB FED Al D NO NH- KO08( 8)

Descri ption: CONSTRUCTI ONOF A GRADE SEPARATED | NTERCHANGEAT SR 1 & SR 9 WTH
TIE-1 NS TO KI TTS HUMMOCK ROAD
Comment s: TOTAL $12, 772, 234

PS&E Conpl : Tot Proj Cost: 12,150, 733.00 Dat e Awar ded :

Advertised: 10/ 00/ 06 Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
24-124-02 Proj Title: CAMDEN SERVI CE ROAD

Descri ption: CONSTRUCTI ONOF NEW SERVI CE ROAD

Comrent s:
PS&E Conpl : Tot Proj Cost: 4,220, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
25-129-01 Proj Title: CORRI DORPRESERVATI ON, STATEW DE

Descri ption: PLANNI NGAND LAND ACQUI SI TI ONTO ACCESS RI GHTS OF VARI QUS
TRANSPORTATI ONCORRI DORS THROUGHOUT THE STATE

Comment s:
PS&E Conpl : Tot Proj Cost: 5, 000, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-200-01 Proj Title: HANSON HOUSE, H STORI C PRESERVATI ON

Descri ption: REPAI R AND RESTORATI ONOF FOUNDATI ON, ROOF, W NDOWS, S| DI NG AND | NTERI
OR RENOVATI ONS.

Comment s:
PS&E Conpl : Tot Proj Cost: 307, 025. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-200-01 Proj Title: TRANSPORTATI ONENHANCEMENT PROGRAM 2001- 2002

Descri ption: AGR. #926 W TH CENTURY ENG NEERI NGFOR DESI GN AND DESI GN MANAGEMENT
FOR TRANSPORTATI ONENHANCEMENT PROGRAM APPLI CATI ON REVI EWAND

Comment s:
PS&E Conpl : Tot Proj Cost: 55, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-200-05 Proj Title: DOVER LANDSCAPE & PEDESTRI AN | MPROVEMENT DOANTOMN FED Al D NO ETEA- 2001( 8)

Descri pti on: STREETSCAPE | MPROVEMENTS ( HANDI CAP RAMPS AND W DER WALKI NG AREAS W TH
BRI CK ENHANCEMENTS, NEW STREETLI GHTS | NTRODUCTI ONCF FLOWERI NG PLANTS

Comment s:
PS&E Conpl : Tot Proj Cost: 622, 622. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-200-08 Proj Title: M SPILLI ONRI VER GREENVAY PATH ( PHASE XI |) FED Al D NO ETEA- 2001( 11)

Descri ption: EXTENSI ONOF THE EXI STI NGM SPI LLI ON GREENWAY PEDESTRI AN Bl KEPATH
SYSTEM | NCLUDES SI TE PREP., M NOR DRAI NAGE, & CONSTRUCTI NGBOARDWALK

Comment s:
PS&E Conpl : Tot Proj Cost: 199, 940. 00 Dat e Awar ded :
Advertised: 04/00/02 Bi d Anount : Est Conplete :
Bi ds Recvd: 04/30/02 Contractor: Final Inspect:
21-200-11 Proj Title: NEWBURTON RD, SCHUTTE PARK PED/ Bl KE PATH RAI LROAD

Descri ption: STUDY TO DETERM NE THE BEST WAY TO CROSS THE RAI L ROAD TRACKS ALON NEW
BURTON RD NEAR BLUE BEACH DR

Comment s:
PS&E Conpl : Tot Proj Cost: 129, 604. 89 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-200-14 Proj Title: M DDLETOAN STREETSCAPE, MAI N ST, S SCOTT ST TO CAT

Descri ption: BURYI NGUTI LI TI ES, | NSTALLI NGSI DEWALKS & LI GHTS, PLANTI NG TREES

Comment s:
PS&E Conpl : Tot Proj Cost: 2,086, 553. 00 Dat e Awar ded :
Advertised: 08/ 00/ 05 Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-200-15 Proj Title: DEL TECH TERRY CAMPUS BI KE/ PED | MPROVEMVENTS FED Al D NO ETEA- 2001( 18)

Descri ption: NEWSI DEWALK/ Bl KE PATH

Comment s:
PS&E Conpl : Tot Proj Cost: 110, 015. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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21-200- 16 Proj Title: ST. JONES GREENVAY, | SAAC SEGVENT ( PHASE I ) FED Al D NO

: DESI GN OF 14 M LE PROPCSED ST JONES GREENWAY & CONSTRUCTI ONCF 2. 67

04/ 01/ 05
18:10: 04

ETEA- 2001( 19)

Descri ption
M LE SEGVENT, | NCLUDI NG ROAD CROSSI NGS & DRAI NAGE CROSSI NGS, LANDSCAPE
Comment s:
PS&E Conpl : 12/27/02 Tot Proj Cost: 607, 076. 20 Dat e Awarded : 03/ 12/ 03
Advertised: 01/06/03 Bi d Anpunt : 333,504 Est Conplete: 07/00/03

Bi ds Recvd: 02/04/03 Contractor: BRAMBLEINC DAVIDA Final Inspect: 05/18/04



PAGE: C393

TRANSPORTATI ONPRQJECT MANAGEMENT
PSI RI 15

Active Projects Report
CENTRAL DI STRI CT

21-200- 17 Proj Title: BROAN GU DE SI GNS FOR ATTRACTI ONS
Descri ption: DESI GN, MANUFACTURI NG, & | NSTALLATI ONOF BROWN GUI DE SI GNS

04/ 01/ 05
18:10: 04

Comment s:
PS&E Conpl : Tot Proj Cost: 250, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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21-200- 21 Proj Title: SR 9, SCEN C ENHANCEMENTS, NEW CASTLE COUNTY

Descri ption: PURCHASE PRI CE FOR FARMS SELECTED FCR PERVANENT PRESERVATI ON.

Comment s:
PS&E Conpl : Tot Proj Cost: 3, 591, 860. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-200- 22 Proj Title: SR 9, SCEN C EASEMENTS, KENT COUNTY

Descri ption: PURCHASE OF SCENI C EASEMENTS FOR AGRI CULTURE AND HI STORI C PRESERVATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 3,672,528.61 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-200-01 Proj Title: BLENDT FARM SCENI C EASEMENT ACQUI SI TI ON

Descri ption: DELDOT COW TMENT TO $500K FOR ACQUI SI TI ONOF SCENI C EASEMENTS UNDER
THE TRANSPORTATI ONENHANCEMENTS PROGRAM COOPERATI NGW DE AGLANDS

Comment s:
PS&E Conpl : Tot Proj Cost: 500, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-200-02 Proj Title: SMYRNA OPERA HOUSE, S| DEWALK & PARKI NG LOT REPLACE

Descri ption: S| DEWALK & CURB REPLACEMENT, PARKI NG LOT REHAB., ASSOCI ATEDW TH THE
HI STORI C RENOVATI ONS OF THE SMYRNA OPERA HOUSE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-200- 04 Proj Title: TRANSPORTATI ONENHANCEMENT PROGRAM ASSI STANCE

Descri ption: WORK TO BE DONE UNDER THI S PRQJECT | NCLUDES PROGRAM MANAGENVENT AND
MARKETI NG, PROJECT | DENTI FI CATI ON, SCOPE AND COST ESTI MATE REVI EW

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-200-05 Proj Title: TRANSPORTATI ONENHANCEMENT PROGRAM PLANNI NG SERVI C

Descri pti on: WORK TO BE DONE UNDER THI S PRQJECT NUMBER | NCLUDES SCOPE DEVELOPMENT
AND COST ESTI MATES | NCLUDI NG DETAI LED PRQJECT CONCEPTS AND COST PRO-

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-200-06 Proj Title: LEA BOULEVARD | MPROVEMENTS FED Al D NO ETEA- N502( 1)

Descri pti on: ROADSI DE | MPROVEMENTS

Comment s:
PS&E Conpl : 01/31/03 Tot Proj Cost: 625, 698. 35 Dat e Awarded : 04/ 16/ 03
Advertised: 02/24/03 Bi d Anount : 345, 963 Est Conplete :
Bi ds Recvd: 03/25/03 Contractor: A- DEL CONSTRUCTI ONCO | NC Final Inspect:
23-200-07 Proj Title: TRANSPORTATI ONENHANCEMENT PROGRAM DESI GN SERVI CES

Descri ption: TO COVER ADM NI STRATI VE SERVI CES FOR ORTH RODGERS & ASSOC. UNDER AGREE
1150. THESE SERVI CES | NCLUDE ATTENDANCE AT CONCEPT PLAN MEETI NGS,

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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24-200- 01 Proj Title: CLAYTON SI DEWALKS TRANSPORTATI ONENHANCEMENT FED Al D NO ETEA- 2004(5)

Descri ption: DESI GN, CONSTRUCTI ONENG NEERI NGAND CONSTRUCTI ONOF A MULTI - USE Bl KE
PATH, SI DEWALK AND CURB.

Comment s:
PS&E Conpl : 12/ 01/ 04 Tot Proj Cost: 954, 582. 00 Dat e Awar ded : 02/ 28/ 05
Advertised: 01/03/05 Bi d Anount : 667, 245 Est Conplete :
Bi ds Recvd: 02/01/05 Contractor: A- DEL CONSTRUCTI ONCO | NC Final Inspect:
24-200-19 Proj Title: ST. JONES Rl VER GREENVAY, PHASE I | FED Al D NO ETEA- 2004( 20)
Descri pti on: CONSTRUCTI ONAND ADM NI STRATI ONOF GREENWAY TRAI L FOR PEDESTRI AN& BI C
YCLE USE.
Comment s:
PS&E Conpl : Tot Proj Cost: 834, 000. 00 Dat e Awar ded :
Advertised: 05/00/ 05 Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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25-200- 02 Proj Title: SYSTEMCAPACI TY PRESERVATI ON
Descri pti on: PURCHASE OF LAND OR SUCH RI GHTS | N LAND AS DEEMED NECESSARY BY THE
SECRETARY OF TRANSPORTATI ONPURSUANT TO FY 2005 BOND BI LL.

04/ 01/ 05
18:10: 04

Comrent s:
PS&E Conpl : Tot Proj Cost: 42,100, 000.00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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25-200- 06 Proj Title: K 15, WEST RAI LROAD AVENUE, WOM NG, PEDESTRAI NI M

Descri ption: S| DEWALK AND CROSSWALK | MPROVEMENTS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-200-09 Proj Title: M SPILLI ONRI VER GREENVAY, PHASE XX

Descri ption: DESI GN AND CONSTRUCTI ONOF A PATH AND WALKWAY CONNECTI NGTO EXI STI NG
WALKWAYS ALONG THE M SPI LLI ONRI VER THROUGH THE CI TY OF M LFCRD

Comment s:
PS&E Conpl : Tot Proj Cost: 750, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-200-13 Proj Title: TOM OF CLAYTON Bl KE PATH

Descri ption: PROOECT WLL | NVOLVE THE CONSTRUCTI ONOF AN 8' W DE HOT M X BI KE TRAI L

Comment s:
PS&E Conpl : Tot Proj Cost: 135, 000. 00 Dat e Awar ded :
Advertised: 08/ 00/ 05 Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-200- 14 Proj Title: DELTECH TERRY CAMPUS LANDSCAPE AND LI GHTI NG | MPROV

Descri ption: TH S PRQJECT | NVOLVES THE | NSTALLATI ONOF NEW STREET AND PEDESTRI AN
LI GHTI NGAS VELL AS TREE PLANTI NG AROUND THE RECENTLY COVPLETED LOOP &

Comment s:
PS&E Conpl : Tot Proj Cost: 75, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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25-200-19 Proj Title: TRANSPORTATI ONENHANCEMENT PROGRAM CONSULTANT SELE
Description: TH S PRQUECT NUMBER | S NEEDED TO FUND THE CONSULTANT SELECTI ON PROCESS

FOR THE TRANSPORTATI ONENHANCEMENTS PROGRAM

04/ 01/ 05
18:10: 04

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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94-200- 09 Proj Title: WHEELS & HEELS, CI TY OF DOVER ( TE94- 006- 01)

Descri ption: DEVELOP A ClI TY W DE Bl KI NG WALKI NG & JOGGE NG PLAN TO LI NK TRANSPORTATN
HUBS, LOCAL | NDUSTRY, SCHOCLS, PARKS, SHOPPI NG AREAS AND GOVERNMENT

Comment s:
PS&E Conpl : Tot Proj Cost: 51, 265. 34 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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95- 200- 05 Proj Title: BI CYCLE RTE 1, SHOULDER PAVI NG K286 FED Al D NO
1 CONTI NUATI ONOF A PLANNED SHOULDER PAVI NG PROJECT ALONG BI CYCLE RTE 1

04/ 01/ 05
18:10: 04

ETEA- K999( 12)

Descri ption
Comment s:
PS&E Conpl : 07/26/96 Tot Proj Cost: 105, 100. 00 Dat e Awarded : 10/ 08/ 96
Advertised: 08/ 05/ 96 Bi d Anount : 82, 890 Est Conpl ete: 06/04/97

Bi ds Recvd: 09/ 10/ 96 Contractor: CROLL & SONINC AP Final Inspect: 02/05/97
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95-200- 11 Proj Title: WEST WALKER RD PEDY Bl KE PATH, DOVER FED Al D NO ETEA- K157( 2)

Descri ption: DEVELOP A Bl CYCLE AND PEDESTRI AN PATHWAY

Comment s:
PS&E Conpl : Tot Proj Cost: 28, 053. 00 Dat e Awar ded :
Advertised: 03/02/00 Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
96- 200- 08 Proj Title: M SPILLI ONGREENWAY, BI KE/ PED FACI LI TI ES

Descri ption: PAVI NG AND MASONRY, LI GHTI NG, SEATI NG AREAS, SAFETY RAILS, TRASH
RECEPTACLES AND LANDSCAPI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 4,720.00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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96-200- 11 Proj Title: GREENS BRANCH TRAI L BI KE/ PED FACI LI TI ES, SMYRNA FED Al D NO ETEA- K999( 40)

Description: A 9000 LONG 10' W DE MULTI USE PATHWAY. CROSS- WALKS, S| GNAGE,
DRAI NAGE, PEDESTRI ANLI GHTI NGAND A TRAI LHEAD.

Comment s:
PS&E Conpl : 09/02/98 Tot Proj Cost: 634, 109. 40 Dat e Awarded : 01/ 13/99
Advertised: 10/ 26/ 98 Bi d Anount : 463, 034 Est Conplete: 01/11/00

Bi ds Recvd: 12/15/98 Contractor: GEORGE & LYNCH | NC Final Inspect: 11/23/99
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97-200- 02 Proj Title: DOVER PEDESTRI AN LANDSCAPEAVENI Tl ES, LOOCKERVAN S FED Al D NO ETEA- K023( 2)

Descri ption: PEDESTRI AN | MPROVEMENTS | NCLUDI NG HANDI CAP RAMPS, W DER WALKI NG AREA,
Bl KE RACKS & PEDESTRI AN CROSSWALKS; LANDSCAPI NG

Comment s:
PS&E Conpl : Tot Proj Cost: 367,917. 84 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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97-200- 06 Proj Title: SMYRNA, WSOUTH ST, CARTER RD TO RANSOMLN, SI DEWA FED Al D NO ETEA- K136( 1)

Description: WDEN NG& | NSTALLI NGDRAI NAGE, CURBI NG & SI DEWALKS ON BOTH SI DES OF
EXI STI NG ROAD; PEDESTRI AN& BI CYCLE FACI LI TI ES

Comment s:
PS&E Conpl : 09/21/00 Tot Proj Cost: 1,197, 396. 89 Dat e Awarded : 11/29/00
Advertised: 10/ 02/ 00 Bi d Anpunt : 667, 660 Est Conplete: 12/03/01
Bi ds Recvd: 10/31/00 Contractor: A- DEL CONSTRUCTI ONCO | NC Final Inspect: 11/01/01
97-200-10 Proj Title: M LFORD STREETSCAPE, NW FRONT ST, CHURCH ST TO WAL FED Al D NO ETEA- K022( 1)

Descri ption: PEDESTRI AN ENHANCEMENTS, | NCLUDI NG| NSTALLATI ONOF BRI CK SI DEWALKS,
VI CTORI AN STYLE LAMPS, STREET TREES, AND RELOCATI ONOF UTI LI TY W RES

Comment s:
PS&E Conpl : 02/24/99 Tot Proj Cost: 588, 981. 89 Dat e Awarded : 07/27/99
Advertised: 05/17/99 Bi d Anount : 392, 367 Est Conpl ete: 10/04/00
Bi ds Recvd: 06/ 15/99 Contractor: JJIDINC Final Inspect:
99-200- 13 Proj Title: BICYCLE RTE 1, MCKEE RD, DENNEYS RD TO K153A

Descri ption: CONSTRUCT 5' Bl KE LANES

Comment s:
PS&E Conpl : 04/ 04/ 01 Tot Proj Cost: 581, 609. 37 Dat e Awarded : 05/23/01
Advertised: 04/09/01 Bi d Anount : Est Conplete: 11/30/01

Bi ds Recvd: 05/08/01 Contractor: Final Inspect: 11/06/01
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99-200- 14 Proj Title: NEWBURTON RD, BI KE/ PED PATH, RAI L CROSSI NG STUDY

Descri ption: PLANNI NG STUDY TO CONNECT SCHUTTE PARK W TH SOUTH DOVER, CAMDEN-
WYOM NG & BRECKNOCK PARK VI A PEDESTRI AN/ Bl KEUNDERPASS OF CONRAI L

Comment s:
PS&E Conpl : Tot Proj Cost: 31, 248.71 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
99- 200- 16 Proj Title: M SPILLI ONR VER GREENVAY, PEDESTRI AN ENHANCEMENTS FED Al D NO ETEA- K999( 82)
Descri ption: LI NK EXI STI NG GREENVAYS VI A NEW SI DEWALK, ADD LI GHTI NG, BENCHES, AND
LANDSCAPI NG
Comment s:
PS&E Conpl : Tot Proj Cost: 502, 659. 76 Dat e Awar ded :
Advertised: 12/ 04/ 00 Bi d Anount : Est Conplete :
Bi ds Recvd: 01/08/01 Contractor: Final Inspect:
99-200- 17 Proj Title: HARRI NGTON SI DEWALK ADDI TI ONS (WEST ST, LI BERTY ST FED Al D NO ETEA- K999( 83)

Descri ption: NEWSI DEWALK CONSTRUCTI ON

Comment s:
PS&E Conpl : Tot Proj Cost: 200, 543. 86 Dat e Awar ded :
Advertised: 07/25/01 Bi d Anount : Est Conplete :

Bi ds Recvd: 10/15/01 Contractor: Final Inspect:
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20-300- 01 Proj Title: DNREC - RECREATI ONAL TRAI LS, 96 FED Al D NO NRT- 0010( 2)
Descri ption: UPGRADE OF EXI STI NG TRAI LS AND DEVELOPMENT OF NEW TRAI L SYSTEMS AROUND
THE STATE
Comment s:

PS&E Conpl : Tot Proj Cost: 160, 376. 00 Dat e Awar ded :

Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
20- 300- 02 Proj Title: DNREC - RECREATI ONAL TRAI LS, 97 FED Al D NO NRT- 0010( 3)

Descri ption: UPGRADE EXI STI NG TRAI LS AND DEVELOP AND CONSTRUCT NEW TRAI LS STATEW DE

Comment s:
PS&E Conpl : Tot Proj Cost: 160, 182. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-300-02 Proj Title: DNREC - RECREATI ONAL TRAILS, 00 FED Al D NO NRT- 0010( 6)

Descri pti on: RECREATI ONAL TRAI L PLANNI NG, CONSTRUCTI ON, Sl GNAGE & EDUCATI ONAL
PROGRAMS CONDUCTED BY DNREC & THE COUNCI L ON GREENVAYS & TRAI LS.

Comment s:
PS&E Conpl : Tot Proj Cost: 657, 010. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-300-01 Proj Title: DNREC - RECREATI ONAL TRAILS, 2001 FED Al D NO NRT- 2001( 31)

Descri pti on: RECREATI ONAL TRAI L PLANNI NG, CONSTRUCTI ON, S| GNAGE & EDUCATI ONAL
PROGRAMS CONDUCTED BY DNREC & THE COUNCI L ON GREENWAYS & TRAI LS

Comment s:
PS&E Conpl : Tot Proj Cost: 630, 574. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-300-01 Proj Title: DNREC - RECREATI ONAL TRAILS, 2004 FED Al D NO NRT- 2005( 3)

Descri pti on: RECREATI ONAL TRAI L PLANNI NG, CONSTRUCTI ON, Sl GNAGE & EDUCATI ONAL
PROGRAMS CONDUCTED BY DNREC & THE COUNCI L ON GREENWAYS AND TRAI LS

Comment s:
PS&E Conpl : Tot Proj Cost: 676, 882. 50 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-473-01 Proj Title: SILVERLAKE ROAD, EMERGENCY REPAI RS

Descri ption: RECONSTRUCT ROADWAY EMBANKMENT AND ROADWAY.  THI'S W LL | NCLUDE,
GUARDRAI L AND A SEVER MAI N,

Comment s:
PS&E Conpl : 10/ 05/99 Tot Proj Cost: 598, 088. 32 Dat e Awarded : 10/ 14/ 99
Advertised: 10/ 04/ 99 Bi d Anount : 410, 065 Est Conpl ete: 05/04/00
Bi ds Recvd: 10/13/99 Contractor: MUMFORD & M LLER CONCRETE | NC Final Inspect: 03/10/00
24-474-21 Proj Title: HURRI CANE | SABEL, TRAFFI C EQUI PMENT AND SERVI CES

Descri ption: EQUI PVMENT AND CONTRACTOR SERVI CES RELATED TO HURRI CANE | SABEL

Comment s:
PS&E Conpl : Tot Proj Cost: 75, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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20-500-12 Proj Title: SALT STORAGE BUI LDI NG MAGNCLI A YARD, CENTRAL
Descri pti on: CONTRACTOR TO CONSTRUCT A STORAGE BUI LDI NG OF CEMENT BLOCKS & LUMBER

TO HOLD A SALT/ SAND M XTURE

04/ 01/ 05
18:10: 04

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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20-500- 34 Proj Title: ROAD | NVENTORY MANAGEMENT SYSTEM ( EXOR)

Description: | N A CONTI NUATI ONOF THE DEPARTMENT' S TECHNOLOGY M GRATI ON PRQJECT, A
COMVERI CAL OFF THE SHELF PRODUCT HAS BEEN | DENTI FI ED FOR REPLACEMENT O

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-500- 04 Proj Title: ASBESTOS MANANAGEMENT PROGRAM STATEW DE, FY2001 -

Descri ption: CONSULTANT SERVI CES | NCLUDI NG ASBESTCS TESTI NG, ASBESTCS SAMPLI NG
SPECI FI CATI ONWRI TI NG, ASSI STANCE I N SELECTI ON OF ABATEMENT FI RVS,

Comment s:
PS&E Conpl : Tot Proj Cost: 2, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-500-07 Proj Title: CORRI DOR CAPACI TY PRESERVATI ON PROGRAM WORKBOCK &

Descri ption: DEVELOP A WORKBOOK AND WEBSI TE TO PROVI DE | NFORVATI OON THE CORRI DOR C
APACI TY PRESERVATI ON PROGRAM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-500-08 Proj Title: MAI NTENANCE OF TRAFFI C ANALYSI S

Descri pti on: CONSULTANT SERVCES TO PROVI DE TRAFFI C ENG NEERI NG SUPPORT FOR THE
REVI EWOF MAI NTENANCE OF TRAFFI C PLANS ON MULTI PLE CONTRACTS. THI' S

Comment s:
PS&E Conpl : Tot Proj Cost: 171, 897. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-500- 20 Proj Title: STORAGE TANK ABOVE GROUND PROGRAM DEVELOPMENT, STA

Descri ption: DEVELOP 3 CONTRACTS FOR AST FOR GEORGETOMNHEATI NG O L TANK, NCC AND
SOUTH DI STRI CT TANKS, OVER SEE THE | NSTALLATI ONOF THE TANKS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500-03 Proj Title: EDUCATI ON& TRAI Nl NG 2002 7/01/2001- 6/ 30/ 2002

Descri ption: EDUCATI ON AND TRAI NI NG FOR DELDOT EMPLOYEES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500-07 Proj Title: DTC PEOPLESOFT SUPPORT

Descri ption: SUPPORT AND UPGRADE OF DTC PEOPLESOFT SOFTWARE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500-08 Proj Title: DEVELOPMENT COORDI NATI ONPLAN REVI EVB
Descri ption: TASK ORDER TECHNI CAL REVI EWS OF SUBDI VI SI ONSTREET AND COMMERCI AL ENT
RANCE PLANS
Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500-09 Proj Title: NO SE STUDI ES & ESTI MATES
Descri pti on: PREPARE ESTI MATES FOR LEG SLATI VE REQUESTS TO | NSTALL PRI VACY
FENCES
Comment s:
PS&E Conpl : Tot Proj Cost: 106, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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22-500- 13 Proj Title: TRAPEZE SUPPORT
Descri ption: THE DEPARTMENT HAS | MPLEMENTED THE TRAPEZE SOFTWARE SYSTEMFOR | TS TRA
NSI T SCHEDULI NG OPERATI ONS. DELDOT | S REQUI RED TO SUPPORT THI S SOFTWA

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500-17 Proj Title: ENTERPRI SE RESOURCE MANAGEMVENT SYSTEMS

Descri ption: SUPPORT FOR ASAP, PHRST, VAX, CONSTRUCTI ONFI ELD DATA COLLECTI ON, AND
LABORATORY | NFORVATI ON MANAGEMENT SYSTEMS.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500-18 Proj Title: ASSETS & ENG NEERI NG SYSTEMS

Descri ption: SUPPORT OF CADD, MAI NTENANCE MANAGEMENT, ENTERPRI SE APPLI CATI ON
I NTEGRATI ON, PERM TTI NG& ROUTI NG AND PONTI S APPLI CATI ONS.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500-19 Proj Title: | NFORVATI ON TECHNOLOGY SERVI CES

Descri ption: SUPPORT OF DATA ACCESS/ ENTERPRI SEDATABASE CONVERSI ON, NORTH DI STRI CT
TELEPHONE SYSTEM CLI ENT/ SERVERNETWORK ENVI RONVENT, AND DATA

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500- 20 Proj Title: WEB DEVELOPMENT
Descri pti on: FURTHER DEVELOPMENT OF THE DEPARTMENTAL | NTERNET AND | NTRANET WEB
SI TES.
Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500-21 Proj Title: G S | NTEGRATI ON

Description: G S STANDARDI ZATI ONAND | NTEGRATI ON I NI Tl ATI VE.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500-23 Proj Title: SUBSURFACE UTI LI TY LOCATI ON & DESI GN SERVI CE

Descri ption: FOR ADVERTI SI NGPURPCSES AND COST.  THREE- YEAR OPEN ENDED AGREEMENT,
UPSET $1 M OR $500, 000 FOR TWO CONSULTANTS. FUNDI NG COMVES FROM TASK

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500- 24 Proj Title: R SK ASSESSMENT FOR TRAVELER | NFORVATI ON SYSTEMS

Descri ption: Rl SK ASSESSMENT FOR SEVERAL COVMPUTER APPLI CATI ONS| N THE TRAVELER
| NFORVATI ON SYSTEM ARENA.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500- 25 Proj Title: DOT ADM NI STRATI ONBLDG ENTRANCE | MPROVEMENTS

Descri ption: TO | NCREASE SECURI TY NEEDS FOR THE LOBBY OF THE ADM NI STRATI ONBLDG

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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22-500- 26 Proj Title: DIC, PEOPLESOFT APPLI CATI ONREVI EW
Description: HHRE I | TRI TO REVI EWDTC S USAGE OF THE PECPLESOFT APPLI CATI ONFOR
HR AND FI NANCI AL FUNCTI ONS. DETERM NE | F PHRST OR ASAP CAN BE USED TO

04/ 01/ 05
18:10: 04

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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22-500- 27 Proj Title: OPERATI ONSFACI LI TY, MAGNOLI A YARD, S| TE PLAN

Descri ption: DEVELOP MASTER SI TE PLAN | NCLUDI NGA TOPOGAPHI CAL SURVEY FROM WHI CH
TO ERECT SEVERAL STRUCTURES OVER THE NEXT FEW YEARS

Comment s:
PS&E Conpl : 01/28/ 03 Tot Proj Cost: 1, 576, 946. 00 Dat e Awarded : 12/12/03
Advertised: 09/02/03 Bi d Anount : Est Conplete :
Bi ds Recvd: 10/21/03 Contractor: Final Inspect:
22-500- 28 Proj Title: OPERATI ONS FACI LI TY - HARRI NGTON YARD, SI TE PLAN

Descri ption: DEVELOP A MASTER SI TE PLAN | NCLUDI NG TOPOGRAPHI CAL SURVEY FROM WHI CH
SEVERAL STRUCTURES W LL BE ERECTED OVER THE NEXT FEW YEARS

Comment s:
PS&E Conpl : Tot Proj Cost: 956, 688. 00 Dat e Awar ded :
Advertised: 01/27/03 Bi d Anount : Est Conplete :
Bi ds Recvd: 05/06/03 Contractor: Final Inspect:
22-500- 29 Proj Title: OPERATI ONS FACI LI TY - CHESWOLD YARD, S| TE PLAN

Descri ption: DEVELOP A MASTER SI TE PLAN | NCLUDI NGA TOPOGRAPHI CAL SURVEY FROM WHI CH
TO ERECT SEVERAL STRUCTURES OVER THE NEXT FEW YEARS.

Comment s:
PS&E Conpl : 01/01/01 Tot Proj Cost: 868, 232. 70 Dat e Awar ded :
Advertised: 01/27/03 Bi d Anount : Est Conplete :

Bi ds Recvd: 05/06/03 Contractor: Final Inspect:
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22-500- 30 Proj Title: MAI NTENANCE MGT, DATA COLLECTORS

Descri ption: HAND HELD DATA COLLECTORUNI TS FOR USE BY MAI NTENANCE MGT & TEAM
PERSONNEL FOR SCHEDULI NG DAI LY WORK ACTI VI Tl ES & ACCOVPLI SHVENTS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500- 38 Proj Title: REPRESENTATI ONAL ASSI STANCE

Descri ption: TO ASSI ST W TH SECURRI NG LANGUAGE | N THE FY2003 TRANSPORTATI ON
APPROPRI ATI ONBI LL

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500-40 Proj Title: SAFETY DATA MANAGEMENT

Descri ption: DELDOT W LL BE Al DI NG THE STATE PCLI CE | N DEVELOPI NGA CRASH DATA COLL
ECTI ON SYSTEM THAT W LL REPLACE THE CURRENTLY MANUAL PROCESSES | N PLAC

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500-41 Proj Title: BRI DGE DESI GN AGREEMENT, OPEN- END, 2003- 2005 ( RFP

Descri ption: ADVERTI SI NGCOST FOR CONSULTANT PROCUREMENT

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500- 44 Proj Title: MATERI ALS | NSPECTI ON, AGREEMENT 1203 - CY2003, 200

Descri ption: MATERI AL CONSULTANT FOR AN ON- CALL BASI S TO HANDLE SPECI ALI TY WORK
AND WORK AT DI STANT LOCATI ONS

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500-45 Proj Title: TRANSPORTATI ONPLANNI NG & ENG NEERI NGSERVI CES | ,

Descri ption: TO ADVERTI SE FOR QUALI FI CATI ONSFROM TEAMS OF CONSULTANTS FOR THE
ABOVE AGREENMENT WHI CH | NVOLVES SEVERAL TASKS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500- 46 Proj Title: TRANSPORTATI ONPLANNI NG & ENG NEERI NGSERVI CES | |,

Descri ption: TO ADVERTI SE FOR QUALI FI CATIONS FROM TEAMS OF CONSULTANTS FOR THE
ABOVE AGREENMENT WHI CH | NVOLVES SEVERAL TASKS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-500-47 Proj Title: TRAFFI C ENG NEERI NG& | NTELLI GENT TRANSPORTATI ONS

Descri ption: PROVI DE TRAFFI C ENG NEERI NGDESI GN | NCLUDI NG SI GNALS, | TS SOFTWARE/
HARDWARE, TRAFFI C CONTROL, | TS DEVI CES, TRANSPORTATI ONPOLI CY & PROGRA

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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22-500- 49 Proj Title: DAST BU LDl NG RENOVATI ONS

Descri ption: RENOVATE EXI STI NG DAST STRUCTURE TO ACCOMODATE THE EQUI PMENT
MANAGEMENT TRAI NI NG CENTER.

Comment s:
PS&E Conpl : 11/ 05/ 04 Tot Proj Cost: 389, 400. 00 Dat e Awar ded : 03/ 23/ 05
Advertised: 11/ 29/ 04 Bi d Anount : 322,500 Est Conplete :

Bi ds Recvd: 02/01/05 Cont ract or: ROBERTS/ DER Final Inspect:
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22-500- 50 Proj Title: TRAVELER | NFORVATI ONSYSTEMS

Descri ption: FUNDI NG RELATED TO TRAVELER | NFORVATI ON SYSTEMS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500-05 Proj Title: DU CHECK PO NT ASSI STANCE - STATEW DE

Descri pti on: STATEW DE ASSI STANCE W TH DELAWARE STATE AND DOVER POLI CE DEPT. ' S
I'N DU CHECKPO NTS. THI' S WLL PROVI DE FUNDS FOR ONE PERSON TO ASSI ST

Comment s:
PS&E Conpl : Tot Proj Cost: 3, 500. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500-07 Proj Title: EPA ENVI RONVENTAL ENG NEER LI Al SON

Descri ption: ENVI RONMENTAL COORDI NATOR | N REVI EW NG THE TRANSPORTATI ONPROJECTS AND
ACTI ONS SUBM TTED PURSUANT TO NEPA. W LL ACT AS ONE LEAD FEDERAL RE-

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500-08 Proj Title: EXPRESS MAIL, FY 2003 - FY2005

Descri ption: THREE FI SCAL YEARS UPS EXPRESS MAI L CHARGES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500-09 Proj Title: EMERGENCY PREPAREDNESS DRI LL

Descri ption: EXPANSI ON AND REFI NEMENT TO | NCLUDE TABLETOP EXERCI SES | NVOLVI NG THE
PUBLI C, PRI VATE AND PGSSI BLY M LI TARY ORGANI ZATI ONS| NCLUDI NGDRI LLS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-500- 10 Proj Title: DELDOT ADM NI STRATI ONBUI LDI NG, NORTH W NG, DOVER
Descri ption: DESI GV BU LDOF NORTH W NG RENOVATE OLD LAB; BUI LD NEW MECHANI CAL
BUI LDI NG APPROPRI ATE MOD TO PARKI NG LOT; SI TE RENOVATI ONS; ROAD REALI

04/ 01/ 05
18:10: 04

Comrent s:
PS&E Conpl : Tot Proj Cost: 14,764, 918.06 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-500- 11 Proj Title: KENT/ SUSSEXBI CYCLE MAPS

Descri ption: TO PRI NT COPI ES OFTHE ABOVE MAP

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500-12 Proj Title: | NFORVATI ONMATERI ALS FOR NEW ORGANI ZATI ON- DESI G

Descri ption: WORK W LL | NVOLVE DATA GATHERI NG, | NTERVI EW5, CONCEPT DEVEL OPMENT,
DRAFT BROCHURES DESI GN, REVI EW PRODUCTI ON AND DELI VERY.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500- 15 Proj Title: REAL ESTATE SERVI CES, OPEN END, ADVERTI SEMENT
Descri ption: ADVERTI SEMENT FOR OPEN END REAL ESTATE SERVI CES CONTRACT TO REPLACE AG
REEMENT 1030.
Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-500- 16 Proj Title: ACCESS CONTROL SYSTEM SI GN SHOP, DOVER, FY 2003

Descri ption: PROVI DE AND | NSTALL AN ACCESS CONTROL SYSTEMTHAT W LL BE MANAGED BY
DELDOT" S SECURI TY MANAGEMENT.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-500- 17 Proj Title: PROJECT DEVELOPMENT & DESI GN OPEN END CONSULTANT A

Descri ption: ADVERTI SEMENT FOR AGREEMENTS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500- 20 Proj Title: AVI ATI ON CONSULTANT, ADVERTI SEMENT

Descri ption: WORK ON STATE AVI ATI ON SYSTEM PLANS, ENVI RONMENTAL ASSESSMENTS,
AND ANY OTHER AVI ATI ON ASSI STANCE NEEDED BY THE DEPARTMENT

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500- 25 Proj Title: TRAFFI C STUDI ES - CONSULTANT SERVI CES

Descri pti on: CONSULTANT SERVI CES FOR TRAFFI C STUDI ES SECTI ON TO | NCLUDE SUPPORT,
CAPACI TY ANALYSI S, DELAY STUDI ES, TI ME DI STANCE ANALYSI' S, CORRI DOR

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500- 26 Proj Title: TRAFFI C DESI GN ENG NEERI NG- CONSULTANT SERVI CES

Descri ption: DESI GN CONSULTANT SERVI CES TO | NCLUDE RI GHT OF WAY DETERM NATI ON,
SI GN DESI GN, PAVEMENT MARKI NG DESI GN, SI GNAL DESI GN, LI GHTI NG DESI GN,

Comment s:
PS&E Conpl : Tot Proj Cost: 1,321,112. 11 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500- 27 Proj Title: MOBILITY TASK FORCE

Descri ption: TO FUND MOBI LI TY | NI TI ATI VE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500- 28 Proj Title: ENVI RONMENTAL COVPLI ANCE TRAI NI NG

Description: TRAININGI S FOR DEPARTMENT STAFF AND W LL ALSO | NCLUDE REGULATORY AGEN
Cl ES AND CONSULTANTS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500- 29 Proj Title: AGREEMENT #1233 - DELTRAC SYSTEMS | NTEGRATI ON RFP

Descri ption: TO ADVERTI SE FOR REQUEST FOR PROPOSALS UNDER AGREEMENT #1233

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500- 30 Proj Title: AGREEMENT #1240 COVMUNI CATI ONENG NEERI NG DESI GNS

Descri ption: ADVERTI SE FOR RFP

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500-33 Proj Title: LI VABLE DELAWARE

Descri ption: THE PURPCSE OF THI S PRQJECT | S TO CREATE PUBLI C QUTREACH MATERI ALS TO
EXPLAI N WHERE OUR WATER SUPPLY COVES FROM AND HOW TRANSPORTATI ONI S

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-500- 34 Proj Title: DNREC NATURAL HERI TAGE SI TE REVI EWB

Descri ption: CONTRACT W TH DNREC S NATURAL HERI TAGE OFFI CE FOR EARLY COORDI NATI ONA
ND SI TE REVI EWs FOR RARE THREATENED AND ENDANGERED SPECI ES COVPLI ANCE

Comment s:
PS&E Conpl : Tot Proj Cost: 14, 941. 60 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500- 35 Proj Title: E-Z PASS TRUE- UP LI ABI LI TY

Descri ption: REI MBURSE COST TO CONSORTI UMASSCOCI ATEDW TH E-Z PASS ACTIVI TY

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500- 36 Proj Title: BULK LUBRI CANT STORAGE & DI STRI BUTI ONSYSTEMS, STA

Descri ption: FURNI SH AND | NSTALL BULK LUBRI CANT STORAGE AND DI STRI BUTI ONSYSTEMS

Comment s:
PS&E Conpl : Tot Proj Cost: 506. 88 Dat e Awar ded :
Advertised: 02/ 02/ 04 Bi d Anount : Est Conplete :
Bi ds Recvd: 03/23/04 Contractor: Final Inspect:
23-500- 39 Proj Title: DELAWARE Bl CYCLE COUNCI L NEWSLETTER

Description: TOED T, LAYOUT & PRI NT TWO DE Bl CYCLE COUNCI L NEWSLETTERS, 3, 000
COPI ES OF EACH

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500-40 Proj Title: HAZARDOUS MATERI ALS PROGRAM

Descri ption: ASSESSMENT, S| TE | NVESTI GATI ON, ANDREMEDI ATI ONOF ENVI RONMVENTALLY SENS
I TI VE SUBSTANCES

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500-41 Proj Title: CHANGE MANAGEMENT

Descri ption: PROVI DE A VARI ETY OF ORG DEVELOPMENT SERVI CES DESI GNED SPECI FI CALLY
TO MEET DELDOT NEEDS. ALSO TO PROVI DE | NDI VI DUALS HELP W TH PARTI CULAR

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500-42 Proj Title: LOCAL AND LONG DI STANCE PAYPHONE EQUI PMENT AND SER

Description: | SSUNGA CSP, NEED ADVERTI SI NG$$ TO DO SO, TO RESULT I N A REVENUE
GENERATI NG CONTRACT

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500-45 Proj Title: PROIECT PLANNER COSTS FOR PROGRAM DEVELOPMVENT PRQJ

Descri pti on: CONSULTANT SERVI CES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500- 46 Proj Title: STATEW DE WETLAND RESOURCE EVALUATI ON

Description: ON CALL OPEN END CONSULTANT SERVI CES FOR STATEW DE WETLAND EVALUATI ON
AND PERM T WORK, VETLAND DESI GN, MONI TORI NGETC

Comment s:
PS&E Conpl : Tot Proj Cost: 2, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-500- 47 Proj Title: M SCELLANEOUSDESI GN SERVI CES, AGREEMENT 1223 W CE

Descri ption: CREATI ONOF A PROQJECT NUMBER TO PROVI DE FUNDI NG UNDER THE STATEW DE
PRQJECT DEVELOPMENT AND DESI GN OPEN END AGREEMENT ( AGREEMENT NO. 1223)

Comment s:
PS&E Conpl : Tot Proj Cost: 36, 000. 42 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500-48 Proj Title: M SCELLANEOUSDESI GN SERVI CES, AGREEMENT 1220 W WH

Descri ption: M SCELLANEQUS DESI GN TASKS W THI N SOUTH REG ON

Comment s:
PS&E Conpl : Tot Proj Cost: 50, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500-49 Proj Title: M SCELLANEOUSDESI GN SERVI CES, AGREEMENT #1224 W D

Descri ption: M SCELLANEQUS DESI GN TASKS FOR SOUTH REG ON

Comment s:
PS&E Conpl : Tot Proj Cost: 25, 800. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C422

04/ 01/ 05
18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
23-500-50 Proj Title: M SCELLANEQUSDESI GN SERVI CES, AGREE 1226 W MCCORM
Descri ption: WORK | NCLUDES M NOR M SCELLANEOUS TASK FOR OPEN- END CONTRACTS, SUCH
AS ESTI MATES.
Comment s:
PS&E Conpl : Tot Proj Cost: 62, 500. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C423

18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
23-500- 55 Proj Title: ADVANCE REI MBURSEMENT FY03

Descri ption: TO ADVANCE FUNDS FOR END OF FI SCAL YEAR

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500- 56 Proj Title: TRAI NI NG SERVI CES - OPEN END ( RFP ONLY)

Descri ption: SECURINGA M NI MUMCF 3 CONSULTANTS FOR | DENTI FI ED TRAI NI NG NEEDS

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



PAGE: C424

TRANSPORTATI ONPRQJECT MANAGEMENT
PSI RI 15

Active Projects Report
CENTRAL DI STRI CT
23-500- 57 Proj Title: PROGRAMMANAGEMENT ENG NEER, SOUTH |
Descri ption: RKK WLL BE PROVI DI NG GENERAL ENG NEERI NGSERVI CES | N THE FORM OF
AN ONSI TE PROJECT MANAGER. FOCUSED ON SR 1 | NTERCHANGES BETVEEN

04/ 01/ 05
18:10: 05

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C425

18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
23-500- 58 Proj Title: OPEN END CONSTRUCTI ONI NSPECTI ON SERVI CES, SOUTH |

Descri ption: ADVERTI SEMENT FOR OPEN END | NSPECTI ON AGREEMENT FOR PRQJECTS LOCATED
I'N KENT COUNTY. | NSPECTI ONOF PAVEMENT, BRI DGE, DRAI NAGE, GUARDRAI L,

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-500- 60 Proj Title: RESEARCH ENG NEERI NG NTERNS, 2003

Descri ption: RESEARCH AND TECHNOLOGY TRANSFER THROUGH PROFESSI ONAL SERVI CES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500-03 Proj Title: TECHNI CAL SUPPORT FOR PRQJIECT DEVELOPMENT

Descri ption: DEVELOPI NG SCOPES OF WORK AND BUDGETS, ATTENDI NG MEETI NGS, UNFORESEEN
ADM NI STRATI VETASKS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500- 04 Proj Title: EDUCATI ON& TRAI NI NG FYO4 7/01/2003- 10/ 15/ 04

Descri ption: EDUCATI ON AND TRAI NI NG FOR DELDOT EMPLOYEES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500- 07 Proj Title: DELDOT PURCHASI NG PROCEDURES ASSESSMVENT

Descri ption: EVALUATE THE CURRENT DELDOT PURCHASI NG PROCEDURES AND SUBM T A PLAN TO
| MPROVE PROCEDURES AND | DENTI FY OPPORTUNI TI ES TO REDUCE COSTS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



PAGE: C426

TRANSPORTATI ONPRQJECT MANAGEMENT
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Active Projects Report
CENTRAL DI STRI CT

24-500- 09 Proj Title: BI CYCLE TOURI NG MAPS, KENT/ SUSSEX COUNTI ES

Descri ption: PRI NT 30, 000 COPI ES OF THE Bl KE MAP

04/ 01/ 05
18:10: 05

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C427

18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
24-500- 11 Proj Title: STATEW DE LEG SLATI VE ATLAS

Descri ption: PLANNI NG REQUI RES DESKTOP PUBLI SHI NG AND REPRODUCTI ONSERVI CES FOR THE
CREATI ON OF A LEG SLATI VEATLAS.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500-13 Proj Title: MATERI ALS | NSPECTI ON, AGREEMENT #1279 &1280, CY200

Descri ption: CONSULTANT | NSPECTI ON FOR ROAD BUI LDI NG MATERI ALS SUCH AS STEEL BEAMS,
PRESTRESSED CONCRETE BEAMS, COATI NGS OF STRUCTURES.

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500- 16 Proj Title: ASBESTOS MANAGEMENT PROGRAM STATEW DE, FY2004- 200

Descri ption: CONSULTANT SERVI CES | NCLUDI NG ASBESTCS TESTI NG, ASBESTCS SAMPLI NG
SPECI FI CATI ONWRI TI NG, ASSI STANCE I N SELECTI ON OF ABATEMENT FI RVS,

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 195. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500- 17 Proj Title: STATEW DE CULTURAL RESOURCE SURVEY

Descri ption: AS NEEDED OPEN END CONSULTANT SERVI CES FOR ARCHETECTURAL AND ARCHECQLOG
| CAL ASSESSMENT AND COVPLI ANCE WWORK.

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500-18 Proj Title: AVI ATI ON CONSULTI NG SERVI CES

Descri ption: TASK #2 ASSI ST W TH DELAWARE Al RPARK EXPANSI ON, UP- DATE STATE SYSTEMS
PLAN, | NI TI ATE NEW STUDI ES AT DESCRECTI ONOF AERONAUTI CS ADM NI STRATOR

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500- 19 Proj Title: M SCELLANEOUSDESI GN SERVI CES, AGREE 1190 W DMIM &

Descri ption: TO AUTHORI ZE SVMALL TASKS TO THE CONSULTANTS BEFORE WE GET THEI R
PROPGSALS AND PROCESS THE NECESSARY PAPERWORK TO RELEASE NTP

Comment s:
PS&E Conpl : Tot Proj Cost: 25, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500- 20 Proj Title: M SCELLANEOUSDESI GN SERVI CES, AGREE 1191 W URS CO

Descri ption: TO AUTHORI ZE SVMALL TASKS TO THE CONSULTANTS BEFORE WE GET THEI R
PROPGSALS AND PROCESS THE NECESSARY PAPERWORK TO RELEASE NTP

Comment s:
PS&E Conpl : Tot Proj Cost: 25, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT
18:10: 05 Active Projects Report
CENTRAL DI STRI CT
24-500- 22 Proj Title: SECURI TY FI RE ALARM CENTRAL DI STRI CT
Descri ption: REPAI R CENTRAL DI STRI CT FI RE ALARM SYSTEM
Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500- 28 Proj Title: DOVER DW RENOVATI ONS AND DANNER CAMPUS | MPROVEMEN
Descri ption: ADD A THI RD | NSPECTI ONBAY, ADD TWD DRI VE- THRU PAY LANES TO THE PUBLI C
SAFETY BUI LDI NG FOR DW, UPGRADE Cl RCULATI ON PATTERNS AND S| DEVWALK
Comment s:
PS&E Conpl : 07/ 15/ 04 Tot Proj Cost: 2,119, 700. 00 Dat e Awar ded :
Advertised: 07/ 12/ 04 Bi d Anount : 1, 763, 000 Est Conplete :
Bi ds Recvd: 08/31/04 Cont ract or: COVMMONWEALTH CONSTRUCTI ON Final Inspect:
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18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
24-500- 29 Proj Title: | NFORVATI ON TECHNOLOGY MANAGEMENT

Descri ption: | NFORVATI ON TECHNOLOGY CONSULTI NG SERVI CES ( PROJECT W LL BE USED
I' N FUTURE FOR OTHER CONSULTI NG SERVI CES AS NEEDED)

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500- 30 Proj Title: PLANN NG SUPPORT, EDWARDS & KELCEY, AGREEMENT 1266

Descri ption: AS PART OF LARGE OPEN- ENDED AGREEMENT, THI S TASK W LL ALLOWFOR
UNFORESEEN QUI CK TURN AROUND SUPPORT FOR TASK | DENTI FI CATI ONPRI ORI TY,

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500- 31 Proj Title: STREAMLI NI NGAND STEWARDSHI P WORKSHOP, SECTI ON 106
Descri ption: WORKSHOP TO | NCLUDE SHPO, DELDOT, FHWA STAFF & CULTURAL RESOURCE
CONSULTANTS.
Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



PAGE: C430

TRANSPORTATI ONPRQJECT MANAGEMENT
PSI RI 15

Active Projects Report
CENTRAL DI STRI CT

24-500- 38 Proj Title: UNDERWATER BRI DGE | NSPECTI ON, STATEW DE, 2004 ( ADV

Descri pti on: UNDERWATER | NSPECTI ON

04/ 01/ 05
18:10: 05

Comment s:
PS&E Conpl : Tot Proj Cost: 5, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
24-500- 39 Proj Title: REVISI ONS TO THE SUBDI VI S| ONAND ENTRANCE MANUALS

Descri ption: REVI EW REVI SE AND UPDATE THE STANDARDS, REGULATI ONS AND RULES FOR
SUBDI VI SI ONSTREETS, ENTRANCE REQUI REMENTS AND ACCESS GUI DELI NES.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500-40 Proj Title: TRAFFI CM TI GATI ON AGREEMENT AUDI TI NG

Descri ption: AUDI TI NG TRAFFI CM TI GATI ON AGREEMENTS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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04/ 01/ 05
18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
24-500-43 Proj Title: CAFETERI A RENOVATI ONS
Descri pti on: RENOVATI ONCOF 1ST FLOOR CAFETERI A, LOBBY, AND LI BRARY/ CONFERENCERCOM
AREA
Comment s:
PS&E Conpl : Tot Proj Cost: 2,015, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
24-500- 44 Proj Title: DESI GN AND DOCUMVENTATI ONOF A PROTOTYPE VEH CLE MA
Descri ption: PROVI DE FULL DESI GN AND DOCUMENTATI ONTO BE USED AS A PROTCTYPE
VEHI CLE MAI NTENANCE SHOP FOR FUTURE CONSTRUCTI ONI N THE DI STRI CT AREA

04/ 01/ 05
18:10: 05

Comment s:
PS&E Conpl : Tot Proj Cost: 64, 750. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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04/ 01/ 05

18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT

24-500- 46 Proj Title: DANNER CAMPUS ROADWAY | MPROVEMENTS

Descri ption:
Comrent s:
PS&E Conpl :

Adverti sed:
Bi ds Recvd:

ROADWAY | MPROVEMENTS ON DANNER CAMPUS, UPGRADE Cl RCULATI ONPATTERNS, &
S| DEWALKS W THI N THE CAMPUS, CONSTRUCT STORMAATER PONDS.

06/ 10/ 04 Tot Proj Cost: 6, 386, 600. 00 Dat e Awar ded : 08/ 03/ 04
06/ 07/ 04 Bi d Anount: 4,942, 862 Est Conplete :
07/ 20/ 04 Contractor: BRAMBLEINC DAVIDA Final Inspect:
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CENTRAL DI STRI CT

24-500- 48 Proj Title: CONTEXT SENSI Tl VE DESI GN PROGRAM
Descri ption: WORK CONSI STS OF DEVELOPI NGA CONTEXT SENSI Tl VE EXTERNAL COVMUNI CATI ON

BROCHURE, POVER POl NT PRESENTATI ONAND FYlI BROCHURE

04/ 01/ 05
18:10: 05

Comment s:
PS&E Conpl : Tot Proj Cost: 165, 636. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



PAGE: C436

TRANSPORTATI ONPRQJECT MANAGEMENT
PSI RI 15

Active Projects Report
CENTRAL DI STRI CT

24-500- 50 Proj Title: DANNER CAMPUS COURTYARD | MPROVEMVENTS

Descri ption: | MPROVEMENTS TO DRAI NAGE, LANDSCAPI NG

04/ 01/ 05
18:10: 05

Comment s:
PS&E Conpl : Tot Proj Cost: 44, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C437

18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
24-500- 51 Proj Title: LAND DEVELOPMENT PLAN REVI EW5, 2004

Descri ption: ASSI ST DEVELOPMENT COORDI NATI ONI N THE REVI EWCOF AND COMMENT ON SI TE
PLANS, SUBDI VI SI ONSTREET PLANS & COMMERCI AL ENTRANCES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-500-52 Proj Title: NO SE CONSULTANT, 3 YEAR OPEN END, 2005 TO 2007

Descri ption: MONI TOR NO SE LEVELS AND COVPLETE NO SE REPORTS AS REQUESTED BY
LEG SLATORS & | N- HOUSE STAFF; REVI EWNO SE STUDI ES COMPLETED BY OTHERS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C438

18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
25-500- 01 Proj Title: M SCELLANEOUS CONSTRUCTI ONI NSPECTI ON, AGREEMENT 1

Descri ption: PERFORVANCE OF M SCELLANEQUS TASKS ASSOCI ATED W TH FUTURE PRQJECTS.

Comment s:
PS&E Conpl : Tot Proj Cost: 25, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-500-02 Proj Title: M SCELLANEOUS CONSTRUCTI ONI NSPECTI ON, AGREEMENT 1

Descri ption: M SCELLANEQUS TASKS FOR FUTURE PRQJECTS

Comment s:
PS&E Conpl : Tot Proj Cost: 25, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C439

18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
25-500- 04 Proj Title: CTP/ TI P DEVELOPMENT, FM S MANAGEMENT & AUDI T COSTS

Descri ption: CTP/ TI P DEVELOPMENT, FM S MANAGEMENT & AUDI T COSTS FOR FHWA PROJECTS.
FROM JULY 1 2004 TO JUNE 30 2007. APPROXI MATELY $150, 000 PER YEAR, TO

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-500- 05 Proj Title: EDUCATI ON& TRAI NI NG FYO05 10/ 15/ 04- 06/ 30/ 05

Descri ption: EDUCATI ON AND TRAI NI NG FOR DELDOT EMPLOYEES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-500- 06 Proj Title: WETLAND RESOURCE AND PERM T EVALUATI ONS

Descri ption: TO PROVI DE FOR VETLAND RESCURCE AND PERM T EVALUATI ONS DURI NG PRQJECT
SCOPI NG AND EARLY PRQJECT DEVELOPMENT

Comment s:
PS&E Conpl : Tot Proj Cost: 30, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-500-08 Proj Title: PEOPLESOFT FI NANCI ALS RE- ENG NEERI NG

Descri ption: DELDOT' S PARTI Cl PATI ONI N RE- ENG NEERI NGEFFORT, WH CH W LL SUPPORT
ALL THE STATE' S ADM NI STRATI VESYSTEMS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-500- 14 Proj Title: STUDY TO DETERM NE PRODUCTI VI TY RATES

Descri ption: ESTABLI SH NGAVERAGE CONSTRUCTI ONPRODUCTI VI TY RATES FOR VARI QUS
CONSTRUCTI ONTYPES & VARI QUS AREAS (I E: URBAN, RURAL, ETC.)

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
25-500- 15 Proj Title: SI GV SI GNAL FACI LI TY | MPROVEMENTS

Descri pti on: RENOVATE THE EXSTI NG POLE BARN TO ACCOMODATE THE TRAFFI C SI GN
PRODUCTI ON OPERATI ON, PHYSI CAL PLANT OPERATI ONS CREW & S| GNAL CREW

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-500- 17 Proj Title: LONER LEVEL RENOVATI ONS FOR STATE PERSONNEL TRAI NI

Descri ption: RENOVATI ONOF LOVER LEVEL FOR STATE PERSONNEL TRAI NI NG SPACE

Comment s:
PS&E Conpl : Tot Proj Cost: 200, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
25-500- 18 Proj Title: VEH CLE S| ZE & WEI GHT ENFORCEMENT PROGRAM

Descri ption: PROVI DE FUNDI NG FOR FACI LI TI ES EQUI PMENT AND PERSONNEL THAT DI RECTLY
SUPPORT THE STATE' S SI ZE & VEI GHT ENFORCEMENT PROGRAM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

25-500- 20 Proj Title: DANNER CAMPUS EXTERI OR SI GNAGE AND WAY FI NDI NG

Descri ption: DESI GN AND | NSTALLATI ONOF SI GNAGE FOR DANNER CAMPUS

04/ 01/ 05
18:10: 05

Comment s:
PS&E Conpl : Tot Proj Cost: 65, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C443
18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
25-500- 22 Proj Title: | NSTROTEK COREDRY
Descri pti on: PURCHASE COREDRY EQUI PMENT FOR M&R.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-500- 24 Proj Title: SUBSURFACE UTI LI TY LOCATI ON AND DESI GN SERVI CES

Descri ption: FOR ADVERTI SI NGPURPOSES AND COST. THREE- YEAR OPEN END AGREEMENTS,
UPSET $1.2 M OR $1, 200, 000 FOR THREE (3) CONSULTANTS. FUNDI NG COVES

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
25-500- 32 Proj Title: CONSOLI DATI ONOF DELDOT ARCHI VES

Descri ption: RELOCATI ONOF ARCHI VES AND STORAGE PRESENTLY LOCATED | N BHCC, TUDOR
I NDUSTRI AL, DELDOT ADM N, AND OTHER LOCATI ONS

Comment s:
PS&E Conpl : Tot Proj Cost: 100, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-500- 33 Proj Title: DOVER PARKI NG | MPROVEMENTS

Descri ption: DESI GN AND CONSTRUCT PARKI NG | MPROVEMENTS ARCUND LEG SLATI VE HALL AND
THE HI STORI C PORTI ON OF DOVER

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:

25-500- 35 Proj Title: VETERANS HOVE - M LFORD
Descri ption: CONSTRUCT PARKI NG LOT, S| DEWALKS, LANDSCAPI NG& SI GNAGE | N SUPPORT OF
NEWFACI LI TY

Comment s:
PS&E Conpl : Tot Proj Cost: 28,000, 000.00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

91-500-11 Proj Title: BRI DGE | NSPECTI ON PROGRAMFY' 91/ 92
Descri ption: | NSPECT, | NVENTCRY, ANALYZE RECORD STRESS & CAPACI TY DATA

04/ 01/ 05
18:10: 05

Comment s:
PS&E Conpl : Tot Proj Cost: 671, 200. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
91-500- 31 Proj Title: MATERI ALS & RESEARCH LAB
Descri pti on: PROVI DE ARCH TECTURAL AND ENG NEERI NG SERVI CES TO DESI GN, PROVI DE
PLANS AND SPECS, AND | NSPECT CONSTRUCTI ONOF NEWM & R LAB; SAME

04/ 01/ 05
18:10: 05

Comrent s:

Dat e Awar ded :
Est Conplete :
Final Inspect:

PS&E Conpl : 09/17/98 Tot Proj Cost: 8, 384, 250. 15
Advertised: 04/10/00 Bi d Anount :
Bi ds Recvd: Contractor:
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18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
97-500- 41 Proj Title: A-128 AUDI T COSTS, 97
Descri ption: "J" ACCOUNT TO BE RElI MBURSED BY FI NAL VOUCHER SUBM SSI ONON VARI QUS
FEDERAL Al D PROJECTS TO BE DETERM NEDAT A LATER DATE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



PAGE: C448

TRANSPORTATI ONPRQJECT MANAGEMENT
PSI RI 15

Active Projects Report
CENTRAL DI STRI CT
98- 500- 50 Proj Title: UPGRADE ELECTRI CAL SYSTEMS, AREA YARDS, CENTRAL Di
Description: 12' X14' BU LDI NG, 7' X15' GENERATOR PAD, ELECTRI CAL W RI NG, 150KW
GENERATOR AND AUTOVATI C TRANSFER PANEL, 400 DI STRI BUTI ONW TH 400AMP

04/ 01/ 05
18:10: 05

Comment s:
PS&E Conpl : Tot Proj Cost: 74, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C449

18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
99-500- 11 Proj Title: MAI NTENANCE MANAGEMENT SYSTEM

Descri ption: PROCURE MAI NTENANCE MANAGEMENT SYSTEM AND HI RE CONSULTANT FOR
| MPLEMENTATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-502-02 Proj Title: TRANSI T FACI LI TES, SHELTER LI GHTI NG FOR PASSENGER

Description: | NSTALL SHELTER LI GHTI NG SYSTEMS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



PAGE: C450

TRANSPORTATI ONPRQJECT MANAGEMENT
PSI RI 15

Active Projects Report
CENTRAL DI STRI CT

97-502- 05 Proj Title: DTC DOVER TRANSI T OPERATI ONS FACI LI TY
: PURCHASE LAND AND CONSTRUCT FULL SERVI CE TRANSI T CENTER W TH BUS AND

04/ 01/ 05
18:10: 05

Descri ption
EMPLOYEE PARKI NG, FACI LI TY WLL ALSO | NCLUDE OFFI CE SPACE AND
Comrent s:
PS&E Conpl : Tot Proj Cost: 12,239,097.43 Dat e Awar ded :

Est Conplete :

Advertised: 03/20/00 Bi d Anount :
Final Inspect:

Bi ds Recvd: 05/05/00 Contractor:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C451

18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
21-503-01 Proj Title: PARATRANSI T REPLACEMENT CUTAWAY BUSES, FY 01

Descri ption: PURCHASE OF (42) PARATRANSI T CUTAWAY BUSES FOR PRESERVATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-503-02 Proj Title: PARATRANSI T CUTAWAY BUS, EXPANSI ON, FY 01

Descri ption: PURCHASE (15) EXPANSI ON PARATRANSI T CUTAWAY BUSES
NEW CASTLE 8; KENT 4; SUSSEX 3

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-503-01 Proj Title: TRANSI T, PARATRANSI T BUS REPLACEMENT, FY2002

Descri ption: PURCHASE BUSES (30) SVALL CUTAWAY BUSES | N FY2002 TO BE USED | N ACCORD
ANCE W TH THE DELDOT/ DTC APPROVED SERVI CE PLAN AND SUPPORTI NG VEHI CLE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-503-02 Proj Title: TRANSI T, PARATRANSI T BUS EXPANSI ON, FY2002

Descri ption: PURCHASE BUSES (6) | N FY2002 TO MEET FUTURE DEMAND BASED UPON
CURRENT RATE OF GROWTH

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



PAGE: C452

TRANSPORTATI ONPRQJECT MANAGEMENT
PSI RI 15

Active Projects Report
CENTRAL DI STRI CT

22-503- 03 Proj Title: TRANSI T, SUPPORT VEHI CLES, REPLACEMENTS, FY02

Descri pti on: PURCHASE SUPPORT VEHI CLE REPLACEMENTS (5 SEDANS, 1 PI CKUP TRUCK & 1

SERVI CE TRUCK)

04/ 01/ 05
18:10: 05

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C453

18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
23-503-01 Proj Title: TRANSI T SHELTER CLEANI NG TRUCKS (2) ( SUPPORT VEH C

Descri ption: TO PURCHASE TWO SUPPORT VEHI CLE SHELTER CLEANI NG TRUCKS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-503-02 Proj Title: PARATRANSI T REPLACEMENT BUSES ( 30)

Descri pti on: PURCHASE REPLACEMENT BUSES
15 NEWCASTLE; 8 KENT COUNTY; 7 SUSSEX COUNTY

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



PAGE: C454

TRANSPORTATI ONPRQJECT MANAGEMENT
PSI RI 15

Active Projects Report

CENTRAL DI STRI CT
23-503- 04 Proj Title: TRANSI T, SUPPORT VEHI CLES, FY2003
Descri pti on: REPLACEMENT SUPPORT VEHI CLES

04/ 01/ 05
18:10: 05

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C455

18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
24-503-01 Proj Title: TRANSI T, LOWFLOOR BUSES FOR FI XED ROUTE KENT COUN

Description: 4 30" LOWFLOOR BUSES FI XED ROUTE KC REPLACEMENTS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-503-02 Proj Title: TRANSI T VEH CLES REPLACEMENT & REFURBI SHVENT

Descri ption: PURCHASE TWO OVER- THE- ROADHEAVY DUTY BUSES 40' BUSES.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-503- 04 Proj Title: PARATRANSI T REPLACEMENT BUSES (31)

Descri ption: REPLACE PARATRANSI T BUSES FCR FY 04

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-503-05 Proj Title: PARATRANSI T EXPANSI ON BUSES ( 10)

Descri ption: PARATRANSI T BUS EXPANSI ON

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-503-01 Proj Title: PARATRANSI T REPLACEMENT BUSES (19), FY2005

Descri ption: PARATRANSI T REPLACEMENT BUSES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-503-02 Proj Title: PARATRANSI T EXPANSI ON BUSES (18), FY2005

Descri ption: PARATRANSI T EXPANSI ON BUSES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-503-03 Proj Title: FI XED ROUTE REPLACEMENT BUSES, SUSSEX COUNTY, 2005

Descri ption: FI XED ROUTE REPLACEMENT BUSES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-503- 04 Proj Title: TRANSI T, SUPPORT VEHI CLES, REPLACEMENT, 2005

Descri pti on: REPLACEMENT OF STAFF FLEET

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-503-05 Proj Title: TRANSI T, TROLLEY BUSES, NEWARK SERVI CE

Descri ption: PURCHASE TWO (2) TROLLEY BUSES FOR NEWARK SERVI CE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C456
18:10: 05 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
20-504- 01 Proj Title: DTC RADI O AVL SYSTEM
Descri ption: OBTAI N SYSTEMOF COVPUTER Al DED DI SPATCH AUTOVATI CVEHI CLE LOCATI ON
SYSTEMW TH A TRUNKED S| MULCAST 806 MHZ ANALOG RADI O BACKBONE SYSTEM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-504- 04 Proj Title: PARATRANSI T EXPANSI ON BUSES ( 4)

Descri ption: PURCHASE 4 EXPANSI ON PARATRANSI T CONFI GURED CUTAWAY BUSES.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-504- 06 Proj Title: DTC SUPPORT & ADM NI STRATI ONVEHI CLE REPLACEMENT,

Descri ption: PURCHASE (8) M DSI ZE SEDANS, (6) 7- PASSENGERM NI VANS, (1) CARGO VAN,
(1) 4X4- Pl CKUP TRUCK AND (2) FORK LI FTS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-504-07 Proj Title: DTC FI XED ROUTE CONFI GURED CUTAVAY BUS REPLACEMENT

Descri ption: PURCHASE 15 PRESERVATI ONCUTAWAY BUSES FOR FI XED ROUTE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-504-08 Proj Title: DTC FI XED ROUTE CONFI GURED CUTAVAY BUS EXPANSI ON,

Descri ption: PURCHASE 5 EXPANSI ON CUTAWAY BUSES FOR FI XED ROUTE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-504-09 Proj Title: DTC PARATRANSI T CUTAVWAY BUS REPLACEMENT, 2000

Descri ption: PURCHASE 15 PRESERVATI ONPARATRANSI T CONFI GURED CUTAVWAY BUSES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-504-10 Proj Title: DTC UNI Cl TY BUS PROCUREMENT, REPLACEMENT

Descri ption: ACQUI SI TIONOF ONE UNI CI TY BUS FOR THE CI TY OF NEWARK.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-504-01 Proj Title: BUSES FOR ELDERLY & DI SABLED PERSONS, FY01

Descri ption: PURCHASE OF BUSES TO BE DI STRI BUTED TO NON- PROFI T ORGANI ZATI ONS THAT
PROVI DE TRANSPORTATI ONTO THE ELDERLY AND DI SABLED PERSONS.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-504-02 Proj Title: TRANSI T REPLACEMENT MAI NTENANCE SUPPORT EQUI PMENT
Descri pti on: REPLACESUPPORT EQUI PMENT FOR FI XED ROUTE AND DEMAND RESPONSE VEHI CLE
MAI NTENANCE
Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C457

18: 10: 06 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
21-504- 03 Proj Title: TRANSI T SUPPORT VEHI CLE, REPLACEMENT

Descri ption: REPLACEMENT OF SUPPORT VEHI CLES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-504-04 Proj Title: TRANSI T SUPPORT VEH CLES - EXPANSI ON

Descri ption: SUPPORT VEH CLE EXPANSI ON TO | NCLUDE ( 5) SEDANS, (2) 4X4 UTILITY,
(3)PI CK- UP TRUCKS, (2) M NI VANS, (1) BOX DELI VERY VAN

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-504-01 Proj Title: BUSES FOR ELDERLY & DI SABLED PERSONS, FY02

Descri ption: EXERCI SE OPTI ON TO PURCHASE 5310 VEHI CLES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-504-02 Proj Title: TRANSI T, PARATRANSI T CUTAWAYS EXPANSI ON, FY2002

Descri ption: EXERCI SE OPTI ON | N CONTRACT #01- 035 TO PURCHASE 14 EXPANSI ON PARA
CONFI GURED CUTAVWAY VEHI CLES. 14 TOTAL

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-504-05 Proj Title: TRANSI T REPLACEMENT MAI NTENANCE SUPPORT EQUI PMENT

Descri ption: REPLACE SUPPORT EQUI PMENT NEEDED FOR FI XED ROUTE AND DEMAND RESPONSE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-504-06 Proj Title: DTC VI DEO SURVEI LLANCE UPGRADE ( G LLI G BUSES)

Descri ption: RETROFI TTI NGDI G TAL VI DEO RECORDERS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-504-02 Proj Title: BUSES FOR ELDERLY & DI SABLED PERSONS, 2003

Descri ption: 5310 BUSES FOR ELDERLY & DI SABLED

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-504-02 Proj Title: BUSES FOR ELDERLY & DI SABLED PERSONS, 2004

Descri ption: PURCHASE 5310 BUSES FOR FY 04

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-504- 04 Proj Title: TRANSIT, MCI DI G TAL RECORDERS AND VO CE ANNOUNCEM

Descri ption: PURCHASE AND | NSTALLATI ONOF DI G TAL RECORDERS AND VO CE ANNOUNCENMENT
SYSTEMFCR EXI STI NG MCI FLEET

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



04/ 01/ 05 TRANSPORTATI ONPRQJECT MANAGEMENT PAGE: C458

18: 10: 06 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
25-504- 03 Proj Title: TRANSI T, MAI NTENANCE EQUI PMENT, 2005

Descri ption: PURCHASED TO UPGRADE EQUI PMENT ON BUSES TO MEET EVER CHANG NG STANDARD

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-504- 04 Proj Title: TRANSI T, MOBI LEVI EWI NVENTORY

Descri ption: SET UP | NVENTORY FOR MOBI LEVI EW

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
99-504-02 Proj Title: DTC MEDI UMDUTY (30') REPLACEMENT BUSES

Descri ption: REPLACEMENT OF VEHI CLES AND VO CE ANNUNCI ATORS ACCORDI NG TO DTC' S
REPLACEMENT SCHEDULE; 9 BUSES - 2 KENT, 1 SUSSEX, 6 W LM NGTON

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
99-504-11 Proj Title: DTC I NTERCI TY BUS REPLACEMENT

Description: 1 REPLACEMENT BUS FOR | NTERCI TY

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-514-01 Proj Title: DELAWARE COAST LI NE RAI LROAD, PREVENTI VE MAI NTENAN

Descri ption: PROVI DE MAI NTENANCE TO PROGRAMVED TRACKS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-514-01 Proj Title: RAIL PRESERVATI ON- DE COASTLI NERR, FY2002

Descri ption: RAI L MAI NTENANCE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-514-01 Proj Title: RAIL PRESERVATI ON, STATE OMNED LI NE, FY2003

Descri ption: THE STATE CONDUCTS PREVENTI VE MAI NTENANCE TO SUSTAI N & UPGRADE THE
CONDI TI ON OF THE STATE- OANEDRAI L LI NES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-514-02 Proj Title: R2 - COWUTER RAI L CARS

Descri ption: PURCHASE FOUR (4) ELECTRICMULTI PLEUNI T COWUTERRAI L CARS. W LL BE
RUN BY SEPTA FROM NEWARK TO PHI LADELPHI A.  THESE CARS W LL BE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-516-02 Proj Title: H STORI CRED CLAY VALLEY PREVENTI VE MAI NTENANCE, F

Descri ption: TRACK | MPROVEMENTS OF RAI L FREI GHT

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18: 10: 06 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
23-516- 01 Proj Title: BRANDYW NE VALLEY RAI LWAY

Descri ption: UPGRADE TRACK, TIES, AND BALLAST

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-516-02 Proj Title: H STORI CRED CLAY VALLEY PREVENTI VE MAI NTENANCE, F

Descri ption: TRACK | MPROVEMENTS OF RAI L FREI GHT

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-516-03 Proj Title: NORTHEAST CORRI DOR CAPI TALI ZATI ON, 2003

Descri ption: NEC | MPROVEMENTS AND RECAPI TALI ZATI ONTRANSI T FACI LI TI ES/ TRAI NSTATI ON
ANNUAL PAYMENT TO AMIRAK.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
22-522-06 Proj Title: DELAWARE Al RPARK ENVI RONMVENTAL ASSESSMVENT
Descri ption: ENVI RONVENTAL ASSESSMENT

04/ 01/ 05
18:10: 06

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

22-522-07 Proj Title: DELAWARE Al RPORT | NSPECTI ONS

Descri ption: SAFETY | NSPECTI ONS OF ALL DELAWARE Al RPARKS

04/ 01/ 05
18:10: 06

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT

22-522-08 Proj Title: DELAWARE Al RPARK ENVI RONVENTAL STUDY
Descri ption: PREPARATI ONOF ENVI RONMENTAL DOCUMENTATI ONALLOW NG FOR CONSTRUCTI ONO

F RUNWAY 9- 27 PAVEMENT REHAB, W DENTI NG AND UPGRADE

04/ 01/ 05
18:10: 06

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18: 10: 06 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
23-522-02 Proj Title: Al RPORT OBSTRUCTI ON REMOVAL

Descri ption: TO REMOVE OBSTRUCTI ONS| N Al RPORT RUNVAY PROTECTI ON ZONES OF
ALL PUBLI C USE Al RPORTS | N DELAWARE

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18: 10: 06 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
24-522-01 Proj Title: CIVIL AlR TERM NAL AND KENT COUNTY Al RPARK CARGO S

Descri ption: CONDUCT FEASI Bl LI TY STUDY TO DETERM NE THE PCSSI Bl LI TY OF CREATI NG
OVER NI GHT PARKI NG BETVEEN THE CAT AND THE KENT CO. Al RPARK

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-522-02 Proj Title: DELAWARE Al RPARK OBSTRUCTI ONSTUDY & PHASE | | ARCH

Descri ption: OBSTRUCTI ONSTUDY TO DESI GN APPROACHES TO NEW RUNWAY, AND COMPLETE ARC
HAEQLOG CAL STUDY FOR BUI LDI NG NEW RUNVWAY

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-522-01 Proj Title: DELAWARE Al RPARK ACQUI SI TI ON

Descri ption: THE FUNDS BEI NG REQUESTEDW LL BE USED TO APPRAI SE AND PURCHASE
APPROXI MATELY 50 ACRES OF LAND TOMRD THE ULTI MATE GOAL OF

Comment s:
PS&E Conpl : Tot Proj Cost: 1, 496, 085. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-522-02 Proj Title: Al RPORT APPROACH OBSTRUCTI ONREMOVAL, STATEW DE

Descri ption: SUPPLY OF MATERI ALS, EQUI PMENT AND LABOR FOR THE REMOVAL OF VEGETATI VE
OBSTRUCTI ONS | NTO THE APPROACHES OF THE REFERENCED Al RPORTS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18: 10: 06 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
25-522-03 Proj Title: Al RPORT SYSTEMS PLANNI NG STUDY

Descri ption: TO CONDUCT STATE SYSTEMPLAN STUDY ( Al RPORT BUSI NESS PLANS AND
ECONOM C | MPACT VI DEO)

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-560-01 Proj Title: MOTOR FUEL TAX COVPLI ANCE, 2000 - 2005

Descri ption: MOTOR FUEL TAX COVPLI ANCE PROGRAM FCR FY2000

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-570-03 Proj Title: ENHANCI NG DELAWARE H GHWAYS, VEGETATI ON MANUAL ( SP

Descri ption: DEVELOPMENT OF A MANUAL FOR MAI NTAI NI NGRI GHT- OF- WAY VEGETATI ON BY
| DENTI FYI NGPLANT MATERI ALS THAT REDUCE MECHANI CAL CONTROL OVER A 5

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
99-570- 10 Proj Title: PLANTI NG& SEEDI NG ROADSI DE VEGETATI ON EVALUATI ON

Descri ption: SUPPLY OF LABOR AND EQUI PMENT TO PLANT AND SEED VEGETATI ON. MATERI ALS
TO BE SUPPLI ED BY THE DEPARTMENT.

Comment s:
PS&E Conpl : 02/10/99 Tot Proj Cost: 27,300. 00 Dat e Awarded : 04/ 13/99
Advertised: 02/08/99 Bi d Anount : 25,080 Est Conplete :

Bi ds Recvd: 03/16/99 Contractor: ALL SEASONS LANDSCAPI NGCO | NC Final Inspect:
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99-570-12 Proj Title: M CROSURFACI NG, CENTRAL, 99
: WORK CONSI STS OF FURNI SHI NGAND CONSTRUCTI NGA POLYMER- MODI FI ED

04/ 01/ 05
18:10: 06

Descri ption
EMULSI ON PAVI NG SYSTEM ON A PREPARED FOUNDATI ON
Comment s:
PS&E Conpl : 03/01/99 Tot Proj Cost: 277,524, 81 Dat e Awarded : 05/ 12/ 99
Advertised: 03/15/99 Bi d Anount : 134, 486 Est Conplete: 05/31/00

Bi ds Recvd: 04/13/99 Contractor: BRENEVANLP EJ Final Inspect: 12/10/99
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22-593-01 Proj Title: ON BOARD DI AGNOSTI C PROGRAM

Descri ption: FUNDS W LL BE USED TO AQUI RE ADDI TI ONAL EQUI PMENT TO CONDUCT ENHANCED
VEHI CLE EM SSI ONS TESTI NG TO ASSI ST | N COVPLYI NGW TH FEDERAL Al R

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-594-01 Proj Title: ESP EM SSI ON EQUI PVMENT UPGRADE

Descri ption: | NSTALL NEWW NDOAS SOFTWARE AND HARDWARE FOR EM SSI ON TESTI NG I N THE
DW | NSPECTI ON LANES

Comment s:
PS&E Conpl : Tot Proj Cost: 1,272, 383. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-594-02 Proj Title: DW VULNERABI LI TY ASSESSMENT

Description: PLANNI NG| S FUNDI NG $30, 000 USI NG CAPI TAL FUNDS AND DW | S FUNDI NG
$15, 000 USI NG ( FUND 100/ ORGN 1130/ APPR 0150)

Comment s:
PS&E Conpl : Tot Proj Cost: 45, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-600-01 Proj Title: DBE SUPPORTI VE SERVI CES WORK PROGRAM 2002

Descri ption: DBE SUPPORTI VE SERVI CES WORK PROGRAMFOR FY 2002

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-600-01 Proj Title: DBE SUPPORTI VE SERVI CES WORK PROGRAM 2003

Descri ption: DBE SUPPORTI VE SERVI CES WORK PROGRAMFOR FY 2003

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-600-01 Proj Title: DBE SUPPORTI VE SERVI CES WORK PROGRAM 2004

Descri ption: DBE SUPPORTI VE SERVI CES WORK PROGRAM FOR FY2004

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-600-02 Proj Title: DBE - BUSI NESS DEVELOPMENT NEEDS ASSESSMENT PRQJEC

Descri ption: BUSI NESS DEVELOPMENT NEEDS ASSESSMENT PRQJECT_- 2004

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-600-01 Proj Title: DBE SUPPORTI VE SERVI CES WORK PROGRAM FY05

Descri ption: DBE SUPPORTI VE SERVI CES WORK PROGRAMFOR FY05

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-603-01 Proj Title: FY' 02 SPECI AL FUND PERSONNEL COSTS

Descri ption: STATE PERSONNEL QUARTERLY PERSONNEL COSTS AT $79. 25 QUARTERLY FOR 238
PCOSI TI ONS = $75, 446. 00 TOTAL

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-603-01 Proj Title: FY' 03 SPECI AL FUNDS PERSONNEL COSTS

Descri ption: QUARTERLY PERSONNEL COSTS FOR FY' 03

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-603-01 Proj Title: FY' 04 SPECI AL FUNDS PERSONNEL COSTS

Descri ption: QUARTERLY PERSONNEL COSTS FOR FY' 04

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-603-01 Proj Title: FY' 05 SPECI AL FUNDS PERSONNEL COSTS

Descri ption: QUARTERLY PERSONNEL COSTS FOR FY' 05

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-605-01 Proj Title: PROIECT DEVELOPMENT FOR FEDERAL SANCTI ON PROGRAM

Descri ption: PROJECT | NVOLVES DEVELOPI NGPLANS, SPECI FI CATI ONSAND ESTI MATES TO FAC
I LI ATE THE | MPLEMENTATI ONCOF SAFETY | MPROVEMENTS | DENTI FI EDAS PART OF

Comment s:
PS&E Conpl : Tot Proj Cost: 11, 986. 66 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-605-02 Proj Title: SPEED TRAI LERS FOR PUBLI C SAFETY

Descri ption: PURCHASE OF SPEED ENFORCEMENT TRAI LERS.

Comment s:
PS&E Conpl : Tot Proj Cost: 2, 500. 00 Dat e Awar ded :
Advertised: 08/27/01 Bi d Anount : Est Conplete :
Bi ds Recvd: 10/23/01 Contractor: Final Inspect:
21-605-03 Proj Title: WRE ROPE GUARDRAI L, STATEW DE UPGRADI NG, FY01

Descri ption: UPGRADI NG OF EXI STI NGW RE ROPE GUARDRAI L

Comment s:
PS&E Conpl : 10/ 12/ 01 Tot Proj Cost: 355,944. 75 Dat e Awarded : 02/ 07/ 02
Advertised: 11/ 05/ 01 Bi d Anount : 295, 000 Est Conplete: 07/23/03
Bi ds Recvd: 12/11/01 Cont ract or: STATEW DE HI - WAY SAFETY | NC Final Inspect: 04/17/03
22-605-01 Proj Title: | MPACT ATTENUATORS, STATEW DE
Descri ption: REPLACI NGALL NON- 350 COVPLI ANT | MPACT ATTENUATORS W TH QUADGUARD ATTE
NUATORS
Comment s:
PS&E Conpl : Tot Proj Cost: 931, 780. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-605-02 Proj Title: LOCAL LAW ENFORCEMENT REI MBURSEMENT FOR MOBI LE DAT

Descri ption: REI MBURSE LOCAL LAW ENFORCEMENT AGENCI ES FOR THE PURCHASE OF MOBI LE DA
TA TERM NALS TO BE USED | N THE AGENCI ES PATROL VEHI CLES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-605-03 Proj Title: | MPACT ATTENUATORS, STATEW DE, 2004
Descri ption: TO UPGRADE AG NG | MPACT ATTENUATORS W TH NEW NCHRP 350 COMPLI ANT DEVI C
ES
Comment s:
PS&E Conpl : Tot Proj Cost: 783, 329. 56 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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25-605- 01 Proj Title: SECTI ON 154/ SANCTI ONDW SUBGRANT AWARD

Descri ption: TEA-21 TRANSFER FUNDS SECTI ON 154 GRANT MONI ES FOR PERSONNEL COSTS,
EQUI PMENT PURCHASES, SUPPLI ES & MATERI ALS AND TRAI NI NG

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-605-02 Proj Title: SECTI ON 163/ NCENTI VEGRANT FCOR 0. 08/ BAC

Descri ption: FYO4 SECTI ON 163 | NCENTI VE GRANT

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-605-03 Proj Title: STATE POLI CE DU CHECKPO NTS

Descri ption: DELDOT PERSONNEL & EQUI PMENT FOR STATE POLI CE DUl CHECKPO NTS
STATEW DE FROM 402 SANCTI ON FUNDS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-660- 10 Proj Title: DTC LONG RANGE TRANSI T PLAN

Descri ption: THE OBJECTI VE OF THI S PRQJECT | S TO PROVI DE DETAI LED DESCRI PTI ONOF
TRANSI T SERVI CES, PROGRAMS, AND PRQJECTS TO BE UNDERTAKEN BY DTC OVER

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-660- 11 Proj Title: PROIECT DEVELOPMENT PROCESS TECHNI CAL MANUAL (00 S

Descri pti on: DEVELOPMENT OF A TECHNI CAL MANUAL DOCUMENTI NGTHE PROJECT DEVELOPMENT
PROCESS. THE KEY OBJECTI VE BEI NG TO DEFI NE THE CONTENT OF THE 20%

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-660-01 Proj Title: STATEW DE PLANNI NG & RESEARCH PROGRAM PLANNI NG (0
Descri pti on: NUMEROUS PROJECTS THAT | MPROVE AND | MPLEMENT THE DEPARTMENTS PLANNI NG
ACTI VI TI ES.
Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-660-02 Proj Title: STATEW DE Bl CYCLE MASTER PLAN (01 SPR)

Descri ption: DEVELOP A STATEW DE Bl CYCLE MASTER PLAN WHI CH W LL ALSO BE A COVPONENT
OF THE STATEW DE LONG RANGE TRANSPORTATI ONPLAN.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-660-03 Proj Title: AIR QUALI TY TECHNI CAL ASSI STANCE (01 SPR)

Descri ption: TRAVEL DEMAND MODELI NG AND ANALYSI S TO MEET FEDERAL Al R QUALI TY
CONFORM TY REQUI REMENTS.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-660- 04 Proj Title: TRANSI T PLANNI NG DATA PLAN (01 SPR)

Descri ption: TO CREATE A STANDARD DATA SET FOR USE | N TRANSI T PLANNI NGAND A
STANDARD METHOD FOR COLLECTI NGAND MANAG NG THE DATA.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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21- 660- 05 Proj Title: STATEW DE LONG RANGE TRANSPORTATI ONPLAN UPDATE (0

Descri ption: TO UPDATE THE LONG RANGE TRANSPORTATI ONPLAN
SPR TASK #I | - 01-01.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-660- 06 Proj Title: AIR QUALI TY PUBLI C QUTREACH (01 SPR)

Descri ption: WRI TE, DESI GN ( GRAPHI CS & LAYQUT), PRI NT AND DI STRI BUTE HANDOUTS &
BROCHURES AND NEWSPAPER | NSERTS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-660-31 Proj Title: STATEW DE PLANNI NG & RESEARCH PROGRAM TRAFFI C (01

Descri ption: FEDERALLY FUNDED STATEW DE PLANNNG & RESEARCH PROGRAMFOR TRAFFI C
RELATED | TEMS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-660-32 Proj Title: | TMS ADM NI STRATI ON(01 SPR)

Descri ption: ADM NI STRATI VESUPPORT FOR THE PLANNI NG & | MPLEMENTATI ONCF DEL | TMS T
ECHNOLOG ES. TRAVEL & SEM NARS, PRESENTATI ONS& DI SPLAYS, COVPUTER SU

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-660-61 Proj Title: STATEW DE PLANNI NG & RESEARCH PROGRAM RESEARCH (0

Descri ption: FEDERALLY FUNDED STATEW DE RESEARCH PROGRAM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-660-62 Proj Title: POOLED FUND STUDI ES AND NCHRP PARTI Cl PATI ON(01 SP

Descri ption: | V-01- 04 NCHRP PARTI Cl PATI ON& | V-01- 09 SPS TRAFFI C DATA COLLECTI ON.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-660-63 Proj Title: Cl P/ Tl P DEVELOPMENT, FM S MANAGEMENT & AUDI T COSTS

Description: Cl P/ TI P DEVELOPMENT, FM S MANAGEMENT & AUDI T COSTS FOR FHWA PROJECTS.
FOR FY2001 - FY2004 @ APPROXI MATELY $150, 000 PER YEAR, TO BE MATCHED

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-660-01 Proj Title: STATEW DE PLANNI NG & RESEARCH PROGRAM PLANNI NG (0
Descri pti on: NUMEROUS PROJECTS THAT | MPROVE AND | MPLEMENT THE DEPARTMENT' S PLANNI NG
ACTI VI TI ES.
Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-660-02 Proj Title: DI A TAL | MAG NG DATA COLLECTI ON(02 SPR)

Descri ption: CONDUCT DI G TAL | MAG NG DATA COLLECTI ON, TO | NCLUDE GPS DATA AND | NTER
NATI ONAL ROUGHNESS | NDEX PAVEMENT CONDI TI ON DATA.  DATA TO BE PROVI DED

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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22-660- 03 Proj Title: TRANSI MS DEMAND MODELI NG (02 SPR)

Descri pti on: RESEARCH PROJECTS, AGREEMENT 1157 WTH U OF D

04/ 01/ 05
18:10: 06

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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22-660- 04 Proj Title: EDEN H LL FARM CONCEPT PLAN (02 SPR)
Descri ption: TO DEVELOP A CONCEPT FOR DEVELOPMENT FOR THE EDEN HI LL FARM PROPERTY

OMERS, THE CI TY, AND STATE AGENCI ES

04/ 01/ 05
18:10: 06

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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22-660- 31 Proj Title: STATEW DE PLANNI NG & RESEARCH PROGRAM TRAFFI C (02

Descri ption: FEDERALLY FUNDED STATEW DE PLANNI NG & RESEARCH PROGRAM FOR TRAFFI C
RELATED | TEMS.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-660- 32 Proj Title: | TMS | MPLEMENTATI ON(02 SPR)

Descri ption: TRAVEL & SEM NARS; PRESENTATI ONS& DI SPLAYS; COVPUTER SUPPORT SYSTEMS
& SUPPLI ES; | TS AMERI CA MEMBERSHI P. PROVI DI NG SUPPORT FOR THE PLANNI NG

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-660-61 Proj Title: STATEW DE PLANNI NG & RESEARCH PROGRAM RESEARCH (0

Descri ption: FEDERALLY FUNDED STATEW DE RESEARCH PROGRAM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-660-62 Proj Title: DELTRAC/ | TS LABORATORY RESEARCH PROGRAM (02 SPR)

Descri ption: TASK | MAI NTENANCE & OPERATI ONS; TASK || | NCI DENT DETECTI ON &
PREDI CTI ONALGORI THVSB; TASK 111 TRAVEL Tl ME ANALYSI S USI NG AVL; TASK

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-660- 64 Proj Title: POOLED FUND STUDI ES AND NCHRP PARTI Cl PATI ON(02 SP

Descri ption: | V-02- 04 NCHRP PARTI Cl PATI ON$134, 000. 00
1 V-02- 11 POOLED FUND STUDY - PAVEMENT MARKI NG $5, 000. 00

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-660-01 Proj Title: STATEW DE PLANNI NG & RESEARCH PROGRAM PLANNI NG (0
Descri pti on: NUMEROUS PROJECTS THAT | MPROVE AND | MPLEMENT THE DEPARTMENT' S PLANNI NG
ACTI VI TI ES.
Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-660-02 Proj Title: AR QUALI TY TECHNI CAL ASSI STANCE ( SPR)

Descri ption: TO ASSI ST DNREC, STATE MPO S & SUSSEX COUNTY, AND OTHER STATE AGENCI ES
TO NMAI NTAI N MOBI L6 | NPUT FI LES AND COMPLETE CONFORM TY ANALYSI S' .

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-660- 31 Proj Title: STATEW DE PLANNI NG & RESEARCH PROGRAM TRAFFI C (03

Descri ption: FEDERALLY FUNDED STATEW DE PLANNI NG & RESEARCH PROGRAM FOR TRAFFI C
RELATED | TEMS.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-660-61 Proj Title: STATEW DE PLANNI NG & RESEARCH PROGRAM RESEARCH (0

Descri ption: FEDERALLY FUNDED STATEW DE RESEARCH PROGRAM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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23-660- 62 Proj Title: POOLED FUND STUDI ES AND NCHRP PARTI Cl PATI ON( 03 SP

Descri ption: NCHRP PARTI Cl PATI ONAND POOLED FUND STUDI ES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-660-01 Proj Title: STATEW DE PLANNI NG & RESEARCH PROGRAM PLANNI NG (0
Descri pti on: NUMEROUS PROJECTS THAT | MPROVE AND | MPLEMENT THE DEPARTMENT' S PLANNI NG
ACTI VI TI ES
Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-660-02 Proj Title: SCEN C & H STORI CH GHWAYS, WEB- BASED MANUAL ( SPR)

Descri ption: CREATE A VWEB- BASED VANUAL TO FACI LI TATE THE | DENTI FI CATI ON,
DESI GNATI ON, AND MANAGEMENT OF SCENI C AND HI STORI C HI GHWAYS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-660-03 Proj Title: DATA COLLECTI ONAND G S DEVELOPMENT ( 04 SPR)

Descri ption: TO M GRATE THE Hl GHWAY CAPACI TY SYSTEM FI LES FROM A PROPRI ETARY DATA
STRUCTURE TO THE DEPARTMENT' S ORACLE DATABASE. TO CREATE A USER | NTER

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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24-660- 04 Proj Title: COWUNI TY PLANNI NG
Descri ption: TO STUDY EAST/ EST 2 LANE ROUTES FOR TRAVEL NEEDS

04/ 01/ 05
18:10: 06

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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24- 660- 05 Proj Title: DELAWARE PEDESTRI AN, STATEW DE MASTER PLAN (04 SPR

Description: TO | DENTI FY FACI LI TY NEEDS, ENHANCEMENTS AND DEFI Cl ENCI ESTO EXI STI NG
PROGRAMS, POLI Cl ES, PRACTI Cl ES AND PROCEDURES TO ACCOMODATE PEDESTRI AN

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-660- 06 Proj Title: DELAWARE Bl CYCLE FACI LI TY MASTER PLAN (04 SPR)

Descri ption: TO DEVELOP A STATEW DE Bl CYCLE FACI LI TI ES PLAN

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-660-07 Proj Title: TRAVEL DEMAND MODEL UPGRADE (04 SPR)

Descri ption: PRRAUECT W LL UPGRADE AND REFI NE DELDOT" S TRAVEL MODEL BASED ON 2000
CENSUS, THE 19972003 DELDOT HOUSEHOLD SURVEY, AND NATI ONAL PERSONAL

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
24-660-08 Proj Title: US 13 PEDESTRI AN| MPROVEMENTS (04 SPR)
Descri pti on: PEDESTRI AN | MPROVEMVENTS

04/ 01/ 05
18:10: 06

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18: 10: 06 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
24-660- 31 Proj Title: STATEW DE PLANNI NG & RESEARCH PROGRAM TRAFFI C (04

Descri ption: FEDERALLY FUNDED STATEW DE PLANNI NG & RESEARCH PROGRAM PROGRAM FOR
TRAFFI C RELATED | TEMS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-660- 32 Proj Title: ROAD | NVENTORY SUPPORT (04 SPR)

Descri ption: ROAD | NVENTORY & DATA ENTRY SUPPORT FOR LEVERAG NGEXI STI NG RESOURCES
TO MAXI M ZE THE DATA COLLECTI ON EFFORT

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-660-61 Proj Title: STATEW DE PLANNI NG & RESEARCH PROGRAM RESEARCH (0

Descri ption: FEDERALLY FUNDED STATEW DE RESEARCH PROGRAM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-660-62 Proj Title: POOLED FUND STUDI ES AND NCHRP PARTI Cl PATI ON( 04 SP

Descri ption: NCHRP PARTI Cl PATI ONAND POOLED FUND STUDI ES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-660-63 Proj Title: COMMVERCI AL VEHI CLE | NFORVATI ON SYSTEM AND NETWORK
Description: TH S STUDY W LL DETERM NE BEST PRACTI CES FOR | MPLEMENTATI ONOF CVI SN |
N DELAWARE
Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-660- 64 Proj Title: U OF DE BRI DGE CENTER, DEVELOPMENT OF SMART BRI DGE

Descri ption: THE UNI VERSI TY OF DELAWARE W LL WORK W TH DELDOT TO | DENTI FY A BRI DGE
THAT W LL BE | NSTRUVMENTEDW TH A VARI ETY OF NDE TECHNOLOGQ ES AND

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-660- 65 Proj Title: UD TRAFFI C MONI TORI NG& DATA PROGRAM (04 SPR)

Descri ption: REVI EWTRAFFI C MONI TOR & DATA COLLECTI ON PROGRAM TO RESEARCH POTENTI AL
LOCATI ON FOR NEW OR RELOCATED AUTOVATI C TRAFFI C RECORDERS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-660-01 Proj Title: STATEW DE PLANNI NG AND RESEARCH PROGRAM PLANNI NG

Descri ption: PLANNI NG PORTI ON OF THE FY 2005 SPR PROGRAM THAT | NCLUDES VARI QUS
PLANNI NG RELATED STUDI ES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
25- 660- 02 Proj Title: NEWARK TRANSI T SERVI CE STUDY (05 SPR)
Descri ption: COLLECT TRANSI T DEMAND DATA FROM RI DERS AND NON- RI DERS | N ORDER TO
DESI GN A NEW TRANSI T SERVI CE STRUCTURE W THI N NEWARK, UTI LI ZI NGA NEW

04/ 01/ 05
18:10: 06

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18: 10: 06 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
25- 660- 03 Proj Title: ON-CALL TRAVEL DEMAND MODELI NG ASSI STANCE (05 SPR)

Description: TH S TASK WLL BE USED TO OBTAI N CONSULTANT SUPPORT FOR THE
APPLI CATI ONOF OUR TRAVEL DEMAND MODEL FOR LI M TED, SPECI FI C PROJECTS.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-660- 04 Proj Title: ON-CALL BI CYCLE AND PEDESTRI AN PLANNI NG SERVI CES (

Description: TH S TASK WLL BE USED TO OBTAI N CONSULTANT SUPPORT FOR OUR ONGO NG
PEDESTRI AN AND BI CYCLI NG PLANNI GN ACTI VI TI ESW TH SPECI FI C ATTENTI ON

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-660- 31 Proj Title: STATEW DE PLANNI NG AND RESEARCH PROGRAM TRAFFI C (

Descri ption: TRAFFI C PORTI ON OF THE FY 2005 SPR PROGRAM THAT | NCLUDES VARI QUS
TRAFFI C RELATED TASKS ( COUNTI NG, REPORTI NG, ETC.)

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-660-61 Proj Title: STATEW DE PLANNI NG AND RESEARCH PROGRAM RESEARCH

Descri ption: RESEARCH PORTI ON OF THE FY 2005 SPR PROGRAM THAT | NCLUDES VARI QUS
RESEARCH RELATED TASKS (E. G, TRB AND NCHRP CONTRI BUTI ONS, U OF D

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-660-63 Proj Title: POOLED FUND STUDI ES AND NCHRP PARTI Cl PATI ON(05 SP

Descri ption: NCHRP PARTI Cl PATI ONAND POOLED FUND STUDI ES
NCHRP TASK #l V- 05- 03 $96, 451.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-660-99 Proj Title: CTP/ TI P DEVELOPMENT, FM S MANAGEMENT & AUDI T COSTS

Descri ption: CTP/ TI P DEVELOPMENT, FM S MANAGEMENT & AUDI T COSTS FOR FHWA PROJECTS
FROM JULY 1 2004 TO JUNE 30 2007. APPROXI MATELY $150, 000 PER YEAR, TO

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
93-660- 09 Proj Title: H GHWAY RESEARCH PROGRAM

Descri pti on: POOLED FUND STUDI ES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
21-670- 02 Proj Title: DOVER/ KENT MPO UPWP, 2001

Descri ption: WORK W LL BE DONE BY THE DOVER/ KENT COUNTY MPO AND | TS MEMBER AGENCI ES
ACCORDI NG TO AN APPROVED UPWP ( MAY 31, 2000).

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-670-03 Proj Title: US 13, DOVER CORRI DOR CONCEPT STUDY

Description: TH S PRQJECT | S BEI NG DONE ON BEHALF OF THE DOVER/ KENT COUNTY MPO AND
W LL I NVOLVE THE DEVELOPMENT OF PRQJIECT NOM NATI ONFORMS FOR A SERI ES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-670-02 Proj Title: DOVER/ KENT COUNTY MPO, UPWP, 2002

Descri ption: FEDERAL FUNDI NG OF THE DOVER/ KENT MPO

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-670-02 Proj Title: DOVER/ KENT MPO UPWP, FY2003

Descri ption: FEDERAL FUNDI NG OF THE DOVER/ KENT MPO

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-670-02 Proj Title: DOVER/ KENT MPO, UPWP, 2004

Descri ption: FEDERAL FUNDI NG OF THE DOVER/ KENT MPO

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-670-02 Proj Title: DOVER/ KENT COUNTY MPO, UPWP, 2005

Descri ption: THE ADM NI STRATI ONOF THE FY 2005 DOVER/ KENT COUNTY UNI FI ED PLANNI NG
WWORK PROGRAM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 07 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
21-680- 01 Proj Title: LTAP T-2/ RTAP PROGRAM 1/1/01 TO 12/31/01

Descri pti on: TECHNOLOGY TRANSFER PROGRAM FOR DELDOT AND LOCAL GOVERNMENTS | NCLUDI NG
WORKSHOPS, ON- SI TE TECHNI CAL ASSI STANCE, QUARTERLY NEWSLETTERS, AND

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-680-01 Proj Title: LTAP T-2/ RTAP PROGRAM 1/1/02 TO 12/31/02

Descri ption: TRAI Nl NGAND TECHNOLOGY TRANSFER PROGRAM FOR LOCAL GOVERNMENT AND DELD
OT EMPLOYEES. FHWA FUNDS LTAP PORTI ON. FTA FUNDS RTAP PORTI ON.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-680-01 Proj Title: LTAP T-2/ RTAP PROGRAM 1/1/03 TO 12/31/03

Descri ption: TRAI Nl NGAND TECHNOLOGY TRANSFER PROGRAM FOR LOCAL GOVERNMENT & DELDOT
EMPLOYEES. FHWA FUNDS LTAP PORTI ON. FTA FUNDS RTAP PORTI ON.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-680-01 Proj Title: LTAP T-2/ RTAP PROGRAM 01/01/04 - 12/ 31/ 04
Descri pti on: TRANSFERRI NGTECHNOLOGY TO A VARI ETY OF AGENCI ES, STUDENTS, AND THE
PUBLI C
Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-680-01 Proj Title: CUSTOMER SATI SFACTI ONSURVEY

Descri pti on: RANDOM TELEPHONE SURVEYI NG OF DELAWARE RESI DENTS TO DETERM NE THEI R
SATI SFACTI ONW TH VARI QUS ASPECTS OF THE TRANSPORTATI ONSYSTEM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-680-02 Proj Title: SCOPE OF SERVI CES FOR ORGANI ZATI ONAL ASSESSMENT FO

Description: TH'S TASK W LL FOCUS ON FUNCTI ONAL RESPONSI BI LI Tl ES, RESOURCE
REQUI REMENTS, PCSI TI ON REQUI REMENTS AND RESPONSI BI LI Tl ES.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-680-03 Proj Title: LTAP T-2/ RTAP PROGRAM 01/01/05 - 12/31/05

Descri ption: TRAI NI NG AND TECHNOLOGY TRANSFER PROGRAMFOR A VARI ETY OF AGENCI ES,
I NCLUDI NG LOCAL GOVERNMENTS, STUDENT, THE PUBLI C AND DELDOT EMPLOYEES.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
97- 680- 01 Proj Title: WETLAND GROUNDWATER MONI TORI NG RESEARCH, POLLACK S

Descri ption: CONDUCT EXPERI MENTAL STUDY TO | NTRODUCE NEW TECHNOLOGY | N WETLAND
GROUNDWATER MONI TORI NG THE WORK | S 100% FEDERALLY FUNDED.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
20- 690- 02 Proj Title: Bl CYCLE AND PEDESTRI AN PLANNI NG, STATEW DE

Descri ption: 3 YEAR OPEN ENDED CONSULTANT SERVI CES FOR STATEW DE Bl CYCLE AND PEDEST
RI AN PLANNI NG SERVI CES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-690-03 Proj Title: AIR QUALI TY MODELI NG AND CONFORM TY ANALYSI S

Description: TH S PRRAUECT W LL | NVOLVE THE PROVI SI ON OF TECHNI CAL SERVI CES RELATED
TO THE PREPARATI ONOF STATE | MPLEMENTATI ONPLAN SUBM TTALS AND Al R

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-690- 10 Proj Title: PROIECT DEVELOPMENT MANUAL

Descri ption: TO DEVELOP A TECHNI CAL MANUAL DOCUMENTI NG THE PROJECT DEVELOPMENT PROC
ESS AND SPECI FI CALLY, THE KEY OBJECTI VEI S TO DEFI NE THE CONTENT CF TH

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-690-01 Proj Title: DELAWARE TRANSPORTATI ONFACTS, 2000

Descri ption: PRODUCE THE CY 2000 VERSI ON OF THE TRANSPORTATI ONFACT BOOK

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-690-02 Proj Title: LOCATI ON& NO SE ANALYSI S, ADVERTI SI NG& SALARY EX

Descri ption: ADVERTI SI NGAND SALARY FUNDS TO PROCURE CONSULTANT SERVI CES
AGREEMENT NCS 1127 & 1128

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-690- 04 Proj Title: Bl KE/ PEDESTRI ANSI TE PLAN REVI EW

Descri ption: CONSULTANT W LL REVI EWPRELI M NARY S| TE PLANS AND TRAFFI C | MPACT
STUDI ES FOR BI CYCLE/ PEDESTRI ANFACI LI TI ES AND PROVI DE COMMVENTS AND

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-690-05 Proj Title: TRAFFI CIMPACT STUDI ES, FYO1l TO FY03

Descri pti on: REVI EWOF TRAFFI C | MPACT STUDI ES PREPARED | N SUPPORT OF REZONI NG APPLI
CATI ONS AND LAND DEVELOPMENT PROPOSALS. THREE YEAR ON- CALL AGREEMENT

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-690- 06 Proj Title: AIR QUALI TY COVPLI ANCE

Descri ption: TO ASSI ST DELDOT AND OTHER AGENCI ES | N MEETI NG REQUI REMENTS
UNDER THE CLEAN Al R ACT AND CLEAN WATER ACT

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
21- 690- 07 Proj Title: BASSETT STREET AT MAI N ST ( SR6) CLAYTON | NTERSECTI
Descri ption: PROVI DE DATA COLLECTI ON, DATA ANALYSI S AND DEVELOPMENT OF PROJECT PURP
OSE AND NEED FOR | MPROVEMENTS AT THE | NTERSECTI ONOF BASSETT STREET AN

04/ 01/ 05
18:10: 07

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
22-690- 01 Proj Title: DELDOT STRATEG C PLANNI NG

Descri ption: THE PROJECT | NVOLVES THE PROVI SI ON OF FACI LI TATI ONSERVI CES TO THE
SECRETARY OF TRANSPORTATI ONAND DI VI SI ON DI RECTORS AS THEY WORK TO

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-690- 04 Proj Title: RAIL FEASIBI LI TY STUDY, STATEW DE

Descri ption: TO EXAM NE THE COST OF PASSENGER RAI L SERVI CE FROM W LM NGTON TO DOVER

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-690- 05 Proj Title: DELAWARE TRANSPORTATI ONFACTS, FY2001

Descri ption: DEVELOP PUBLI CATI ONDESCRI Bl NG THE STATE OF THE SYSTEM AND CURRENT
DEPARTMENT ACTI VI TY

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
22-690- 07 Proj Title: ODESSA TRANSPORTATI ONPLAN
Descri pti on: TRANSPORTATI ONPLAN | NCLUDI NGALL MODES OF TRANSPORTATI ON
TO | NCLUDE THE FEDERAL TCSP GRANT THAT WAS AWARDED THE TOAN OF ODESSA

04/ 01/ 05
18:10: 07

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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18:10: 07 Active Projects Report PSI Rl 15
CENTRAL DI STRI CT
22-690- 11 Proj Title: STRATEG CPLANNI NG STUDI ES
Descri ption: SVALL STRATEG C STUDI ES TO | NCLUDE APPRAI SALS, ECONOM C ANALYSI S'
ETC.
Comment s:

PS&E Conpl : Tot Proj Cost: 102, 637. 48 Dat e Awar ded :

Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
23-690- 03 Proj Title: TRANSPORTATI ONTRUST FUND FI NANCI AL STUDY

Descri ption: CONDUCT A FI NANCI AL STUDY FOR THE DEPARTMENT

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-690- 04 Proj Title: TOVB TRUCK SUMVARY
Descri ption: AGREGATI ONOF TRUCK COUNT DAT FROM TRAFFI C OPERATI ONS AND MANAGEMENT
(TOM STUDY.
Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-690- 05 Proj Title: DELAWARE TRANSPORTATI ONFACTS 2002

Descri ption: ANNUAL PUBLI CATI ON

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-690- 06 Proj Title: TRANSPORTATI ONSECURI TY PLAN

Descri ption: DEVELOP A TRANSPORTATI ONSECURI TY PLAN FOR THE STATE TRANSPORTATI ONNE
TWORK AND CRI Tl CAL ASSESTS. PLAN W LL | NCLUDE A VULNERABI LI TY ASSESSME

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-690-07 Proj Title: STRATEGQ CFI NANCI AL PLANNI NG SERVI CES

Descri ption: PROVI DI NG STRATEG C GUI DANCE RELATED TO THE REAUTHORI ZATI ONOF TEA 21

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-690-08 Proj Title: LANDSCAPI NGAND REFORESTATI ONACT | MPLEMENTATI ON

Descri ption: THE PURPOSE OF THI S PRQJECT | S TO DEVELOP AN OVERALL FRAMEWORK AND THE
GUI DELI NES NEEDED TO | MPLEMENT THE LANDSCAPI NGAND REFORESTATI ONACT.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-690-09 Proj Title: SAFE ROUTES TO SCHOOL PROGRAM

Description: TH S PRAJECT | S TO CREATE THE FRAMEWORK AND GUI DELI NES NEEDED FOR THE
SAFE ROUTES TO SCHOOL PROGRAM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
23-690- 10 Proj Title: DOVER TRAFFI C STUDY
Descri ption: TO PERFORMA TRAFFI C STUDY

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-690-11 Proj Title: SOUTH STATE STREET LAND USE AND TRANSPORTATI ONPLA

Descri ption: TO ASSESS FUTURE LAND USE DEVELOPMENT AND STUDY AREA AND | TS | MPACT
ON THE TRANSPORTATI ONSYSTEM AND DEVELOP M TI GATI ON STRATEG ES

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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CENTRAL DI STRI CT
24-690- 01 Proj Title: LOCAL STREET | NTERCONNECTI VI TYGUI DELI NES

Descri ption: | NVESTI GATE | NTERCONNECTI NGSTREETS ACROSS ADJACENT DEVELOPMENTS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-690- 05 Proj Title: LEVEL OF SERVI CE STUDY

Descri ption: A REVI EWOF DEMOGRAPH C TRENDS AND PRQJECTI ONS AND AN EXAM NATI ONOF P
OLI CI ES AND PRACTI CES NATI ONW DE RELATED TO TRAFFI C | MPACT STUDI ES AND

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-690- 06 Proj Title: DELAWARE TRANSPORTATI ONFACTS, 2003

Descri ption: DEVELOPMENT AND PRODUCTI ONOF 2003 DELAWARE FACT BOOK

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-690- 07 Proj Title: DELAWARE RAI L TRAI L FACI LI TY MASTER PLAN

Descri ption: | DENTI FY POTENTI AL FOR DEVELOPI NGRAIL TO TRAIL OR RAIL W TH TRAI L
FACI LI TI ES ALONG THE EXI STI NG CORRI DORS THROUGHQUT THE STATE.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-690-08 Proj Title: TRAFFI CIMPACT STUDI ES, FY04 TO FY06

Descri ption: REVI EWOF TRAFFI C | MPACT STUDI ES PREPARED | N SUPPORT OF REZONI NG
APPLI CATI ONS AND LAND DEVELOPMENT PROPCSALS. THREE YEAR ON- CALL

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-690-09 Proj Title: LI QU DNATURAL GAS DEVELOPMENT STUDY

Descri ption: DETERM NE THE FEASI BI LI TY OF LOCATI NGA LI QUI D NATURAL GAS FACI LITY IN
DELAWARE AND ASSESS THE Al R QUALI TY BENEFI TS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-690-01 Proj Title: GRATE DESI GN FOR STORMMTER PI PES STUDY

Description: TH'S U OF D STUDY W LL EVALUATE VARI QUS GRATE DESI GNS FOR THEI R
HYDRAULI C EFFECTI VENESS AND SAFETY CONSI DERATI ONS. THI S STUDY W LL BE

Comment s:
PS&E Conpl : Tot Proj Cost: 37, 716. 00 Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-690-02 Proj Title: DELAWARE TRANSPORTATI ONFACTS, 2004

Descri ption: DEVELOPMENT AND PRODUCTI ONOF 2004 DELAWARE FACT BOOK

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
25-690- 04 Proj Title: UNI TED VE RI DE

Descri ption: PLANNI NG FOR THE COCRDI NATI ONOF HUVAN SERVI CE TRANSPORTATI ON.
DEVELOPI NGAN ACTI ON PLAN.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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99- 690- 01 Proj Title: SR 15, SR 14 TO Al RPORT RD, M LFORD, REALI GNVENT S

Descri ption: DEVELOPMENT OF ALTERNATI VESWHI CH W LL RELI GN SR 15 W TH K447

04/ 01/ 05
18:10: 07

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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21-700- 01 Proj Title: | NFORVATI ONTECHNOLOGY - CHANGE MANAGEMENT

Descri ption: CHANGE MANAGEMENT TASK ORDER 1 ON AGREEMENT #1047 W TH PWC

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
20-800-01 Proj Title: EQU P PROCUREMENT, 6 WHEEL DUMPTRUCKS, CAB/ CHASSI S

Descri ption: PURCHASE OF 6 WHEEL DUMP TRUCK CAB/ CHASSI S; BODI ES W LL BE PURCHASED
FROM EXI STI NG BODY CONTRACT

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Advertised: 01/19/99 Bi d Anount : Est Conplete :
Bi ds Recvd: 03/23/99 Contractor: Final Inspect:
20-800-03 Proj Title: PAVEMENT ANALYZER & VI BRATORY COVPACTOR, MATERI ALS

Descri ption: A DEVI CE TO TEST RUTTI NG| N THE ROADWAYS

Comment s:
PS&E Conpl : Tot Proj Cost: 120, 000. 00 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
21-800-01 Proj Title: MAJOR EQUI PVMENT PURCHASE, FY 2001
Descri pti on: PURCHASE OF EQUI PMENT ON THE EQUI PMENT REPLACEMENT PROGRAMFOR THI S FI
SCAL YEAR
Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awarded : 04/05/01
Adverti sed: Bi d Anount : 94, 324 Est Conplete :
Bi ds Recvd: Cont ract or: WEEDS | NC Final Inspect:
22-800-01 Proj Title: MAJOR EQU PVENT PURCHASE PROGRAM FY 2002

Descri ption: PURCHASE OF EQUI PMENT FROM APPROVED PROGRAM

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
22-800-02 Proj Title: M&R LAB EQUI PMENT, FY 2002

Descri ption: VARl QUS LAB EQUI PMENT TO BE USED BY MATERI ALS AND RESEARCH.

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
23-800-01 Proj Title: MAJOR EQUI PVENT PURCHASE PROGRAM FY2003

Descri ption: PURCHASE OF EQUI PMENT FOR MAI NTENANCE & OPERATI ONS BASED ON THE APPROV
ED PROGRAM TO REPLACE/ UPGRADE/ ADDUNI TS. A REPLACEMENT SCHEDULE HAS

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anpunt : Est Conplete :
Bi ds Recvd: Contractor: Final Inspect:
24-800-01 Proj Title: MAJOR EQUI PVENT PURCHASE PROGRAM 2004

Descri pti on: REPLACEMENT OF ASSETS AS THEY REACH OUR OBJECTI VE AGE, CONDI TI ON AND U
SE CRI TERI A1 N ACCORDANCE W TH THE APPROVED 2004 EQUI PMENT PLAN

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Advertised: 09/ 27/ 04 Bi d Anpunt : Est Conplete :
Bi ds Recvd: 10/ 26/ 04 Contractor: Final Inspect:
25-800-01 Proj Title: MAJOR EQUI PVENT PURCHASE PROGRAM STATEW DE, 2005

Descri pti on: REPLACEMENT OF ASSETS AS THEY REACH OCUR OBJECTI VE AGE, CONDI TI ON & USE
CRI TERI A1 N ACCORDANCE W TH THE APPROVED 2005 EQUI PMENT PLAN

Comment s:
PS&E Conpl : Tot Proj Cost: Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:
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21-900- 07 Proj Title: REFLECTI VE SHEETI NG STATEW DE, FY2001

Descri ption: TO OBTAI N Bl DS OPEN END CONTRACT

Comment s:
PS&E Conpl : Tot Proj Cost: 552, 767. 00 Dat e Awar ded :
Advertised: 01/07/02 Bi d Anount : Est Conplete :
Bi ds Recvd: 02/26/02 Contractor: Final Inspect:
21-901-05 Proj Title: SIGN STRUCTURE, H GH MAST LI GHTI NG TRAFFI C SI GNAL

Descri ption: | NSPECTI ONOF ALL STATE OMNED SI GN STRUCTURES, HI GH MAST LI GHTI NG
TRAFFI C SI GNAL SUPPORTS

Comrent s:
PS&E Conpl : Tot Proj Cost: 4,501, 665. 94 Dat e Awar ded :
Adverti sed: Bi d Anount : Est Conplete :

Bi ds Recvd: Contractor: Final Inspect:



